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Abstract 
Project managers can be change agents providing direction and motivation for 
subordinates to meet and exceed goals; however, there is a lack of information about the 
soft skills needed to achieve project success. Understanding the relationship between 
cognitive style and transformational leadership to software project outcomes is important. 
This study describes the lived experiences of software project managers by focusing on 
their attitudes towards, perceptions of, and behaviors related to using transformational 
leadership and cognitive styles in agile software development environments. Husserlian 
phenomenological design was used to identify the structure of participants’ experiences. 
The naturalistic decision-making model and the theory of constraints were a framework 
for the study. Software project managers identified as transformational leaders were 
selected from government agencies and commercial companies. Prior to being 
interviewed, individuals completed the Cognitive Style Indicator. In-depth, 
semistructured interviews and member checking were used for data collection. 
Qualitative, phenomenological analysis was used to code the interview data and identify 
thematic response categories. Results indicated that transformational leaders possessing a 
planning or creating cognitive style stimulate an environment with an uplifting work 
atmosphere in which team members are fulfilled and product development outcomes are 
successful. The implications for positive social change include broadening project 
managers’ leadership and decision making regarding overall project success and leading 
executives to reexamine the leadership and decision-making styles of their managers 
resulting in their organizations’ prosperity, employee effectiveness, and cost containment. 
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Chapter 1: Introduction to the Study 
The management of software projects is challenging. Numerous issues are 
involved including design-reality gaps, ineffective project management, unrealistic 
planning, lack of client involvement, lack of knowledge transfer, hidden costs, lack of 
trust among the outsourcing companies, lack of coordination mechanisms, and 
communication problems (Anthopoulos, Reddick, Giannakidou, & Mavridis, 2016; Niazi 
et al., 2016). The goal of project management is to promote the probability that projects 
are delivered on time, within budget, and with the required features and functions. 
The success and failure of software development projects have inspired 
researchers and practitioners who have examined them extensively since the 1970s 
(Dwivedi et al., 2015; Silva, Moreno, & Peters, 2015). These experiences have resulted in 
industries investing heavily in the development of management software to meet the 
demands of stakeholders. Despite best efforts at managing software projects, 
organizations continually struggle to deliver projects on time, within budget, and with 
value to the customer. According to Ahimbisibwe, Cavana, and Daellenbach (2015), two 
thirds of software projects do not meet their time and budgetary goals because of 
inappropriate project management styles. Even with the use of various methodologies 
(e.g., Agile and Prince2), projects are sometimes successful when managed poorly or, 
conversely, they may fail when executed well. 
The U.S. Government Accountability Office (GAO) reported in its 2015 High-
Risk Report that two of the nine reasons for failure of information technology (IT) 
projects are related to ineffective management. Specifically, managers lack the necessary 
knowledge and skills and senior executives do not always support the program. Schwalbe 
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(2016) noted that factors that led to project failure included a lack of foresight, lack of 
focus on methodology, recurrence, and, most importantly, simple project management.  
A project manager’s role is critical to the success of projects. The project manager 
provides direction, goals, motivation, and assistance in resolving organization and project 
issues (de Carvalho, Patah, & de Souza Bido, 2015). Project failure is inevitable when 
project managers are inept at communicating with team members and clients. When there 
is inadequate tracking of progress on deliverables and resource assignment, it may be the 
project manager’s failure. Factors for effective project management include a manager’s 
perception, personality, information processing, and relations with subordinates. 
Over the past decade, research has focused on managers’ leadership style as 
indicators for project success. As Chatterjee and Dey (2015) indicated, the success of 
most managers is related in some form to cognitive style. Therefore, it is important to 
understand the relationship that transformational leadership style and cognitive styles has 
on IT project outcomes. This understanding can be potentially useful in guiding staff and 
training efforts in increasing the success of IT projects in government organizations. This 
effort may produce new insights to enable managers to expand their skill set to guide a 
range of software projects toward success. 
Background of the Study 
Instructional technology projects in both commercial and government 
organizations are known for their problems and failures. Missed deadlines and cost 
overruns have plagued the software community for decades. The Standish Group is a 
commercial organization dedicated to researching software project failures with the goal 
of improving the probability of success. The Standish Group International Report 
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indicated that 31% of IT projects are cancelled before completion, and 52.7% of projects 
cost 189% of the original estimates (Standish Group International, 2014). The Standish 
Group International Report (2013 ) indicated that 43% of IT projects faced challenges 
while 18% were late, over budget, or produced insufficient results. These statistics show 
that the portion of cancelled IT projects is substantial and that a closer examination into 
the reasons behind project failures is warranted. 
Failed projects are typically defined as cancelled projects or completed projects 
that delivered a substandard or low-quality product. Ahimbisibwe et al. (2015) reported 
that nearly two-thirds of software projects do not meet their time and budget goals, and 
they often do not meet their business objectives. Researchers have suggested that the 
failure of software projects is widely acknowledged as an ongoing problem with reasons 
that are complex and multifactorial. Factors contributing to failures include misalignment 
of engineering practice with requirement tasking, poor project management and planning, 
ineffective project management, user resistance, and poor contractor and stakeholder 
relationships (Ahimbisibwe et al., 2015; Hughes, Rana, & Simintiras, 2017; Skinner, 
Land, Chin, & Nelson, 2015). Of the factors mentioned, poor project management and 
planning have been identified as contributing factors to the failure of projects (Hughes et 
al., 2017). 
The reasons for IT project failure have been widely studied by researchers who 
have identified important factors contributing to failures. According to Lehtinen, 
Mäntylä, Vanhanen, and Itkonen (2014), factors that affect the outcome of software 
project development are related to project environment, people, methods, and tasks. 
Ghazi, Moreno, and Peters (2014) asserted that software projects commonly fail due to a 
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lack of clearly stated requirements, inadequate user involvement in testing and 
development, and/or failure to communicate and collaborate with project stakeholders 
from within and outside the organization. Other researchers focused on technical factors 
such as unrealistic project scope, improper management, introduction of new technology, 
and organizational issues (Whitney & Daniels, 2013). These various studies illustrate that 
software development projects are multidimensional and involve the interconnection of 
people and technology. 
Numerous soft skills are necessary for successful management of software 
projects. Successful projects require people with compatible personalities to work 
together while maintaining communication between internal and external team members 
(Pinto & Mantel, 1990). Some of these personal skills include communication skills, 
team building skills, flexibility, creativity, leadership, and the ability to manage stress and 
conflict. Leadership skills play a major role when organizations are trying to increase 
their effectiveness, performance, and productivity (Hornstein, 2014). Project managers 
need to be forward thinkers and motivators if they are to influence individuals and groups 
towards set goals. Bajcara, Babiaka, and Noal (2015) recommended that managers be 
strategists regardless of their interpersonal capabilities. Strategic thinking and cognitive 
abilities are needed to ensure continued progress of a project. Managers are also required 
to make responsible decisions regarding efficient allocation of resources and to provide 
project teams with clear direction (Hughes et al., 2017; Too & Weaver, 2014). 
The role of IT project managers varies based on the type of project being carried 
out. The supervisor of a government project may have the title of program manager or 
functional manager based on the structure of the division and the individual’s position 
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within the division (Burns, 2016). In organizations that engage in multiple projects 
simultaneously, such as the federal government, management is faced with multiple 
challenges, potentially in different development environments. Irrespective of the title, 
supervisors of government IT projects must possess attributes that define their ability to 
supervise projects on both small and large scales. 
Cognitive styles signify the preferred way a person perceives, thinks, learns, 
solves, and relates to others. Cognitive styles can potentially affect leadership style 
including how mangers make decisions (Jain & Jeppesen, 2013). Understanding the 
cognitive processes that occur during decision making is necessary to comprehend the 
way leaders arrive at decisions and how decision making sometimes becomes impaired. 
Fiedler (1978) suggested that individuals’ style of leadership, personal characteristics, 
and approach in perceiving and evaluating information about people and entities may be 
significantly related to their overall cognitive style.  
Leadership styles signify the preferred way managers provide direction, 
implement plans, and motivate their people. Burns (1978) identified transformational and 
transactional leadership styles, while Bass (1990) and Bass & Avolio (1995) identified 
the laissez-faire style. There are other approaches to leadership including the authentic 
leadership style (Kayode, Mojeed, & Fatai, 2014). 
Transformational leadership, along with participants’ cognitive styles, are the 
focus of this study. According to Elqadri, Priyono, Suci, & Chandra (2015), a leader’s 
style can influence subordinates’ performance in a manner that affects achieving 
company goals. This suggests that leadership styles may directly influence leaders’ 
decision making and, over time, shape their preferred cognitive style. 
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Transformational leaders who are aware of their decision-making style can help 
the organization reach its objectives. They can also develop necessary skills, deal better 
with problem solving, and improve their motivation of, and interaction with, others 
(Neha, Bhat, Rangnekar, & Barua, 2013). Various studies have shown that cognitive 
styles (the methods people use to make decisions) and leadership styles are interrelated 
and influence each other (Esa, Alias, & Samad, 2014; Neha et al., 2013). Effective 
decision-making also requires effective implementation and knowledge of how leaders 
guide decisions regarding implementation (Neha et al., 2013). Educating leaders in 
appropriate decision making is necessary to reduce the failure rate of software projects. 
Understanding how the cognitive styles of transformational leaders influence IT project 
outcomes is important in improving the successful management of the projects. 
Project management is a practice used by organizations to improve their 
productivity. Project managers were assigned command and control responsibilities to 
plan and deliver products successfully (Mergel, 2016; Taylor, 2015). The philosophy and 
values encompassed in the agile methodology provide a more simplified approach that is 
flexible, iterative, incremental, and value driven (Taylor, 2015). Agile methodology 
promotes incremental release rather than a single delivery to the customer; it places the 
emphasis on team accomplishments. Traditional software development projects were 
managed using a front-end planning approach that requires the first phase to be 
completed before the team moved to the next phase. 
The most common software project management concept is the waterfall 
approach that requires the project to be divided into six phases for which a specific set of 
requirements is clearly defined and documented at the beginning of the project. This 
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method of software project management is cumbersome, rigid, and results in excessive 
rework, lack of flexibility, and customer dissatisfaction (Serrador & Pinto, 2015). 
Managers using the waterfall model have the potential to fully develop a project only to 
learn the customer’s needs for the technology had changed. This results in excessive 
waste of time and underutilized projects. Banerjee (2016) agreed with this assessment of 
the approach by listing the following limitations of the waterfall process that hinder 
projects from achieving their objectives:  
• The project plan and activities are planned in the initial phase of the project. 
All the activities might not be required later. 
• A project may require additional time to complete as one phase needs to be 
completed before another phase begins. 
• The project manager is responsible for prioritization of daily activities. 
• Once the project begins, changes in project objectives are difficult to 
accommodate. 
• Documentation is created to measure the accountability of the team. 
Starting as early as December 2010, federal government agencies, specifically the 
Department of Veteran Affairs, adopted agile methods for software project management 
because of dissatisfaction with traditional software development methods (GAO, 2012). 
Government agencies have adopted agile methods in software development to overcome 
the systematic flaws with traditional methodology. The GAO (2012) advocated the use of 
agile methods for government projects to reduce the risk of lengthy IT projects that incur 
cost overruns and schedule delays. The goal was shorter software delivery cycles with 
usable functionality in 60 to 120 days, which agile software development methods 
8 
 
support (GAO, 2012). The adoption and application of agile methods in software 
development environments does not come without challenges. These challenges were 
examined to identify the most appropriate cognitive style for working in an agile 
development environment to ensure successful outcomes. 
Problem Statement 
Software has transformed the world; however, despite every effort for 
development projects to be successful, they sometimes fail. Many IT projects fail to 
complete on time, within budget, or within scope, which leads to cost overruns, schedule 
slippage, and missed business opportunities (Standish Group International, 2014). When 
projects are not managed properly, there is a higher possibility that the project will go 
awry. Nguyen (2016) asserted that successful IT projects depend on project managers 
possessing the effective traits of decision-making, leadership, and project management 
skills. 
The general problem regarding project failure is that a large percentage of project 
failure may be due to poor project management. While numerous studies identify poor 
project management as a reason for project failure, a gap exists in the literature regarding 
whether the cause of the failure is a result of the methodology, the experience or expertise 
of personnel, or the individual approach and style of the project manager (Hughes et al., 
2017). The specific problem this study addressed is that managers may not have adapted 
their cognitive style with their transformational leadership style when managing agile 
projects, a frequently used methodology, to achieve project success. Da Cunha, da Silva, 
de Moura, and Vasconcellos (2016) resolved the need for research on the decision-
making process from the software project manager’s perspective by focusing on 
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competencies, behavioral insights, and social science perspectives (Becker, Walker, & 
McCord, 2017). A gap in the literature exists regarding how IT project managers lead and 
make decisions as they guide a software development project to a successful outcome.  
The social change implications of this study are rooted in improved awareness of 
senior management in the federal government to promote effective leadership for project 
managers. The implications are directed more specifically to senior management in the 
federal government as they facilitate effective decision making of project managers who 
use agile methods on software development projects. An additional social change 
promoted by this research includes providing IT professionals knowledge about cognitive 
style and transformational leadership and their impact on software project success. 
Purpose of the Study 
The purpose of this qualitative phenomenological study is to describe the lived 
experience of software project managers’ transformational leadership and cognitive styles 
and how they relate to project outcomes. Cognitive styles are identified as an excellent 
indicator of managerial performance (Muneera & Naziah, 2015). I used the qualitative 
phenomenological design to conduct semistructured interviews with open-ended 
questions to understand how managerial decisions affect outcomes of software projects 
using the agile software development process (Nguyen, 2016).  
The purpose of this study was to establish an understanding of each participant’s 
experience as well as the shared meaning among the participants regarding how their 
cognitive styles and transformation leadership contribute to the success or failure of 
projects. I chose a phenomenological research design as the appropriate design for this 
study because this approach allows the researcher to delve into the participants’ 
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perspective and experience of a phenomenon (Van Manen, 2014; Simon & Goes, 2013). 
The implications for positive social change include broadening management knowledge 
regarding the influence a manager’s leadership and cognitive style have on the outcome 
of software projects. 
Research Questions 
The research questions addressed how transformational leadership and cognitive 
styles of project managers influence IT project outcomes to be successful or 
unsuccessful. The central research question (RQ) that I sought to answer and the two 
subquestions (SQs) that helped guide this qualitative phenomenological study were: 
RQ: What are IT project managers’ attitudes towards, perceptions of, and 
behaviors related to the use of transformational leadership and cognitive styles in 
agile software development environments? 
SQ1: What types of cognitive styles are used by IT software development project 
managers for decision-making? 
SQ2: How do managers’ cognitive styles and transformational leadership 
influence their achievement of desired project outcomes? 
SQ3: How do project managers perceive the factors contributing to success or 
failure rates of projects based on their lived experiences? 
Conceptual Framework 
Two conceptual models were germane to this study. The first was Zsambok and 
Klein’s (2014) naturalistic decision making model (NDM). The NDM is used to 
understand how people make decisions in a naturalistic setting and take actions (Zsambok 
& Klein, 2014). The goal of NDM is to improve the quality of decision-making of the 
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traditional approach. The second model is Goldratt and Cox’s (2004) theory of 
constraints (TOC). The TOC is focused on system improvement to enable researchers to 
identify limiting factors known as constraints that prevent an organization from achieving 
its goals (Goldratt & Cox, 2004). The goal of the TOC is to remove the constraint until 
barriers no longer exist. Although NDM and the TOC are recently established 
frameworks, their development is attributed to their substantial impact on leadership-
making decisions that produce successful project outcomes. The following sections 
describe NDM and TOC in greater detail. 
These two conceptual models underpin this study. Naturalistic decision making is 
a useful heuristic for software project managers’ reflection on their decision-making 
practices. Software project managers’ perceptions of decision making are systematically 
achieved through a reflective thought process which NDM facilitates. recognition-primed 
decision making (RPD), a model in the NDM framework, is focused on decision making 
for assessment of individual situations rather than a successive process of evaluation 
(Johnston & Morrison, 2016). 
For projects to meet specified requirements, it is important to eliminate existing 
standards, behavioral or procedural, that are harmful to achieving the objectives of the 
project. The theory of constraints (TOC) aids identification of a system’s weakest link as 
a constraint so it can be eliminated (Simsit, Gunay, & VayVay, 2014). The TOC is 
becoming an important “problem structuring and solving methodology which changes the 
way of thinking of managers” (Simsit et al., 2014, p. 930). The TOC forces managers to 
break out of the traditional method of process improvement and requires them to focus on 
constraints, or bottlenecks, to keep improving a project’s output. 
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Leadership development and formation is a complex topic. Describing software 
project managers’ personal experiences utilizing the NDM and the TOC to make 
decisions will be beneficial to project managers to discover the core values that frame 
their leadership practice. Once core values are discovered, project managers will be better 
equipped to align these values to decisions and, ultimately, to influence others by their 
personal and formal leadership style (Izmailov, Korneva, & Kozhemiakin, 2016). 
Framing the study with these two conceptual models allowed emergence of salient 
themes regarding leadership and decision making that may be useful for software project 
leaders. 
Naturalistic Decision Making 
Naturalistic decision making evolved in the late 1980s from the efforts of 
researchers who desired to step outside of the traditional decision-making paradigms. The 
researchers studied how people made decisions in their natural environment. Klein and 
colleagues held a conference for researchers to share their findings on commonalities in 
decision-making processes of various industry leaders (Shan & Yang, 2016; Zsambok & 
Klein, 2014). They subsequently published a book on the proceedings. During the 1989 
NDM conference, the organization identified nine contextual factors affecting the way 
real-world decisions occur (Zsambok & Klein, 2014). According to Zsambok (2014), the 
contextual factors affecting the naturalistic decision-making process include: 
1. ill-defined goals and ill-structured tasks; 
2. uncertainty, ambiguity, and missing data; 
3. shifting and competing goals; 
4. multiple events–feedback loops; 
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5. time constraints; 
6. high stakes; 
7. multiple players; 
8. organizational goals and norms; and 
9. dynamic and continually changing conditions. (p. 5) 
In the 10 years following the 1989 conference, there was increased interest in 
NDM. To further research on the NDM, the 1989 conference was followed by three other 
conferences and a book about NDM (Klein, 2015a; Klein, 2015b). In decades that 
followed, NDM researchers broadened the inquiry to include “additional cognitive 
phenomena, not only decision-making” (Klein, 2015b, p.383). According to the NDM 
philosophy, good decisions represent a broad evaluation rather than simply the best 
decision from a list of several options. According to Klein (2015b), experienced decision 
makers use their intuition, the patterns they have learned from similar encounters, to 
generate a response. 
 Naturalistic decision making strategies assist managers to identify options 
different from those generated by traditional decision-making theories. Traditional 
decision makers evaluate alternatives, while naturalistic decision makers reach the most 
desirable option by using situational awareness and initial information gathered from an 
assessment of the current situation being processed (Shan & Yang, 2016). NDM is used 
primarily by individuals possessing the experience to draw inferences to make the best 
decisions possible. Although NDM began with a focus on decision making, it has 
evolved to address the broader question of how cognition adapts to complexity. 
14 
 
The NDM framework was developed based on studies of the decisions made by 
experienced decision-makers. The NDM approach looks at the cognitive efforts 
performed by project managers to confront and resolve conflicts that could hinder 
meeting organizational goals (Nemeth et al., 2016). The NDM approach was used in this 
study to “understand human cognitive performance” by examining how project managers 
make decisions during their day-to-day management of software teams (Nemeth et al, 
2016, p. 352).  
Theory of Constraints 
Constraints are restrictions that prevent an organization from operating at its peak 
performance and reaching its goals. Constraints can occur internally or externally to an 
organization and can involve people, supplies, information, equipment, and/or policies. 
The TOC was created and introduced by Goldratt and Cox in the 1984 version of The 
Goal. Goldratt focused on identifying constraints, known as bottlenecks, that hindered the 
processes used in manufacturing organizations (Goldratt & Cox, 2004). The theory 
conveys that regardless of performance, every system has a constraint preventing it from 
a high rate of performance; the constraint becomes the system’s weakest link. All other 
weaknesses become nonconstraints unless they become the weakest part of the system 
(Goldratt & Cox, 2004). Although the TOC was originally used in manufacturing, it is 
now employed in a variety of settings with the goal of identifying the constraint and 
making changes in work processes to overcome it. 
The TOC provides a methodology for identifying and eliminating constraints. 
Goldratt (1990) explained the application of this methodology in his book, Theory of 
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Constraints. Goldratt (1990) described the theory as a cyclical process consisting of five 
steps—referred to as the five focusing steps. The cyclical process is shown in Figure 1.  
 
 
Figure 1. The cyclical nature of the five focusing steps in Goldratt’s theory of constraints.  
 
Managers can minimize constraints and efficiently accomplish organizational 
goals by working through the first three steps: (a) identify, (b) exploit, and (c) 
subordinate and synchronize. For this study, I focused on these first three steps. Step 4 is 
used if the constraint has not moved and requires considering the action to take to 
eliminate it. Step 5 is a reminder to never become complacent and to be unrelenting in 
removing the current constraint and moving on to the next constraint. Managers can work 
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efficiently to accomplish organizational goals by working through the first three steps for 
removing constraints (Pretorius, 2014). 
The TOC was used in the study to describe how participants use their 
transformational leadership to examine the constraint as it relates to cognitive styles and 
the effect on software project outcomes. The TOC suggests that long-standing, 
unresolved problems or undesirable effects in any system are caused by conflicts or 
dilemmas within the system that might not be explicitly acknowledged (Goldratt & Cox, 
2004). For the purposes of this study, the system being examined was the decision-
making process for software development projects. 
Study Alignment Matrix 
Table 1 displays the alignment of the conceptual framework with the research 
questions and the instrumentation. A screening process to ensure that only participants 
who demonstrate transformative leadership included administering the Transformational 
Leadership Behavior Inventory. All study participants were working professionals who 
demonstrated use of the transformational leadership style, a criterion of the study. Study 
participants were, by virtue of their training and/or experience, expected to understand 
cognitive style and their personal cognitive style. Appendix A includes a list of open-
ended interview questions that was presented to and approved by a panel of experts for 
use in this study. 
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Table 1  
Study Alignment Matrix 
Conceptual 
framework 
Research questions Instrumentation 
Naturalistic decision 
making model 
(Zsambok & Klein, 
2014) 
SQ1: What types of cognitive 
styles are used by IT software 
development project managers 
who demonstrate transformational 
leadership? 
Cognitive Style Inventory 
(Cools & Van den 
Broeck, 2007) 
Recognition-Primed 
Decision Making 
 
Theory of constraints 
(Goldratt & Cox, 
2004) 
SQ2: How do the cognitive styles 
of managers who demonstrate 
transformational leadership 
influence the achievement of 
desired project outcomes? 
Open-ended interview 
questions 
 
Nature of the Study 
A phenomenological research study describes an experience from another 
person’s vantage point. A phenomenological study is focused on individuals who have 
had similar experiences or operate in similar environments in an attempt to uncover 
commonalities and shared connotations (Simon & Goes, 2013). Project managers’ 
perceptions of their shared beliefs and experiences of the effect of their transformational 
leadership style and cognitive style on software project outcomes were analyzed (see 
Giorgi, 2009; Moustakas, 1994; Van Manen, 2014). As the lived experiences of project 
manager participants were described and interpreted, themes emerged that provided 
meaning and efficacy to social behaviors involved in decision making.  
Quantitative methods draw from statistical information to understand the 
outcomes of cause-effect relationships. Quantitative methods do not allow insight into the 
18 
 
participants’ personal experiences, thus impeding understanding of a phenomenon 
(Yilmaz, 2013). Use of mixed methods research integrates quantitative and qualitative 
methods, although one method has priority for the analysis of the data (Venkatesh, 
Brown, & Bala, 2013). The integration of the two methods was not relevant for this study 
because qualitative interviewing and coding formed the basis for the overall research and 
analysis. The quantitative instrument, Transformational Leadership Behavior Inventory, 
was used solely to identify participants having the transformational leadership style for 
purposes of recruitment. 
The study was designed to demonstrate the relationship between project 
managers’ cognitive styles and transformational leadership and software project 
development outcomes. Figure 2 graphically depicts the overall organization of the study. 
The goal of the research was to use qualitative exploration of IT project managers’ 
experiences in their natural settings to provide a greater understanding of the influence of 
transformative leadership and various cognitive styles on software development project 
outcomes. I expected that the use of phenomenological methods would provide an 
understanding of the managers’ decision making and the meaning they ascribed to their 
experiences.  
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Figure 2. Organization of study conceptual elements.  
 
The phenomenological approach served as a means to examine project managers’ 
experiences of supervising and decision making for IT software development projects. 
The Husserlian approach is used to identify the structure of experiences as described by 
the research participants. Edmund Husserl, a German philosopher, uncovered and 
described the fundamental structure of a person’s life world emphasizing the description 
of a person's lived experience (Moustakas, 1994). Due to its descriptive orientation, 
Husserlian phenomenology was suited for this study. It is appropriate in that it allowed 
for rigorous inquiry into the essence of a project manager’s transformational leadership 
style and cognitive traits while managing IT projects (Giorgi, 2009; Moustakas, 1994; 
Van Manen, 2014). 
The purpose of the study was to describe the lived experience of software project 
managers to understand the essence of their experiences as it related to the phenomena of 
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transformational leadership and cognitive styles and, in turn, to identify the relationship 
of the phenomena to project outcomes. As defined by seminal philosophers, the 
phenomenological approach emphasizes a way of knowing and understanding the 
experiences of participants with a goal of describing their experiences (Husserl, 2002; 
Van Manen, 2014). The phenomenological approach includes steps to allow for a reliable 
exchange between researcher and participant to describe lived experiences of project 
managers’ efficacy of decision-making in software development projects. These ideals 
may provide an illustration of participants’ beliefs that aid in clarifying the meanings of 
phenomena from lived experiences (Simon & Goes, 2013). 
A project manager’s leadership style and competence are necessary for successful 
performance in any business sector. Researchers have demonstrated a significant 
relationship exists between a project manager’s performance and cognitive styles in 
decision-making (Chatterjee & Dey, 2015; Esa et al., 2014). Using a phenomenological 
approach shed light on the multifaceted nature of transformative leadership, cognitive 
styles, and outcomes of IT development projects.  
The target sample included 15 IT software project managers with a minimum of 5 
years of project management experience. The participants were required to have managed 
agile projects within the last 2 years in the Washington, DC, metropolitan area. To 
participate in the study, project managers were also required to demonstrate a 
transformational leadership style.  
To identify potential participants who demonstrate transformational leadership, I 
administered The Transformational Leadership Behavior Inventory (Bormann, & 
Rowold, 2016; Podsakoff, MacKenzie, & Bommer, 1996). After identifying15 potential 
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participants, I invited the project managers to participate in the study. Once study 
participants were identified, I administered the Cognitive Style Inventory (Cools & Van 
den Broeck, 2007) to identify their cognitive styles. This provided a profile of the 
cognitive styles used by this group of project managers. I then conducted interviews with 
each participant using open-ended questions to identify how their cognitive styles and 
transformational leadership influenced the achievement of IT project outcomes.  
Definition of Terms 
The following alphabetical list includes terms germane to this study. Some of the 
terms, while common, have a specific technical meaning when used within the project 
management profession. These definitions are included solely for clarification. 
Agile: A label involving a diverse and broad set of techniques, methods, and 
methodologies for software development (Torrecilla-Salinasa, Sedeñoa, Escalonaa, & 
Mejíasa, 2015).  
Agile methodologies: The named methods of techniques used on software 
development projects. Most popular agile methods include eXtreme Programming (XP), 
Crystal, Scrum, Lean Software Development or Kanban (Torrecilla-Salinasa et al., 2015). 
This study will examine project management using Agile Scrum, which is the most 
common method currently being used.  
Cognitive style: A strategic and stable characteristic preference for the way people 
process information, solve problems, and make decisions (Jablokow, Teerlink, Yilmaz, 
Daly, & Silk, 2015)  
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Information technology (IT): A computer-based tool used to manipulate, store, or 
communicate information that supports the information needs of an organization 
(Schwalbe, 2016). 
Leadership style: A manager’s way of providing direction, implementing 
strategies or plans, motivating team members, and building relationships vital to ensuring 
the success of a project (Cunningham, Salomone, & Wielgus, 2015). 
Naturalistic Decision Making Model (NDM): A framework used to understand 
how people use their experiences to identify, assess their situations, make decisions, and 
take actions in a naturalistic setting (Goldratt & Cox, 2004). 
Project: A short-term effort to create a unique product or service. A project can be 
tangible or intangible with a specific beginning and end (PMI, 2013). 
Project failure: The result when a project has not delivered specified requirements 
based on a customers’ expectations. The PMI (2013) indicates that a project fails when 
the expected outcome or deliverable does not meet the stakeholder’s agreed requirements. 
Project outcome: The completion of the implementation of a short-term effort that 
meets the requirements and expectations of the project’s stakeholders, project 
management team, and project management organization (PMI, 2013). 
Project management: The process of planning and organizing tasks using the 
knowledge, skills, tools, and techniques to meet specified requirements and goals (PMI, 
2013; Schwalbe, 2016). 
Theory of Constraints (TOC): A philosophy referred to as Five Focusing Steps 
developed by Dr. Eliyahu M. Goldratt to assist managers in improving the performance 
of organizations by logically and systematically answering the following three questions 
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essential to any process of ongoing improvement (Goldratt & Cox, 2004): What is 
change? To what to change? and How to cause the change? 
Thinking process (TP): A suite of tools supporting the TOC that guides the user 
through the decision-making process for solving complex problems, including problem 
structure, problem identification, solution building, barriers to overcome, and 
implementation solution (Peltokorpi et al, 2016). 
Transformational leaders: Leaders who inspire their followers to identify with a 
new and shared vision (Verma, Bhat, Rangnekar, & Barua, 2013). This leader provides 
vision and pride and promotes optimism in subordinates (Top, Akdere, & Tarcan, 2015; 
Verma et al., 2013; Wang, Waldman, & Zhang, 2013).  
Waterfall: A traditional software development methodology based on sequential 
(non-iterative) phases, requirements, design, implementation, verification, and 
maintenance. Progress is determined by completion of each step downward, as a 
waterfall, through the phases. 
Assumptions 
The exploration of participating project managers’ experiences of how their 
cognitive and transformational leadership style influence project outcomes was based on 
several assumptions. The first assumption was that the individuals being interviewed will 
accurately identify themselves as having the required experience as an IT project 
manager of agile software development projects in the last 2 years. The second 
assumption was that participants will be forthcoming with their responses to interview 
questions. Participants will be encouraged to be candid while reflecting their experiences 
because conventional corporate responses will not provide the necessary data. An 
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anticipated requirement was to have participants sign confidentiality agreements. 
Adherence to supporting participants’ rights to privacy encourage them to respond 
candidly. The third assumption was that senior management would not instruct 
participants on how to respond. Participants were able to devote uninterrupted time in a 
quiet and private location to participate in this study. The fourth and final assumption was 
that the participant sample would accurately represent the population and the sample 
would provide accurate descriptions of the decision-making process on IT projects within 
federal agencies. 
Scope and Delimitations 
The scope and delimitations of the study include information on relevant factors 
that encourage the need to investigate project managers’ perceptions of IT software 
project outcomes. The exploration of project managers’ experiences will contribute to a 
deeper understanding of leadership and decision factors within a software development 
environment. Additionally, the exploration will lead to a greater understanding of 
management characteristics that influence project outcome. Positive social change comes 
about when project managers adjust their decision-making processes to adapt to the 
development environment (Esa et al., 2014). Although organizational upper echelon 
resources assist with managing software projects, a project manager remains in the role of 
influencer for and advisor to upper echelon management. 
The project manager’s role as an influencer on a software development project 
can conceptually impact the project’s outcome. Traditional project management skills are 
entry-level skills (rather than interpersonal or soft skills) that may not include the 
leadership ability to ensure a successful project outcome (Creasy & Anantatmula, 2013). 
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Literature to date has focused extensively on the soft skills of project managers such as 
personality traits and attitudes. As Creasy and Anantatmula (2013) maintain, managers 
need their personality traits, competencies, and management style to be compatible with 
the project type. Descriptive reports of findings may identify themes to broaden the 
perspectives of leadership involved in software development—a much needed positive 
social change. 
Delimitations are characteristics which emerge from the limitations in the scope 
of the study used by the researcher to set boundaries for the study and minimize external 
influences (Simon & Goes, 2013). This study includes clear constraints to contribute to 
understanding factors in leadership and cognitive styles influencing the success of IT 
software projects. The study is limited by a small sample size of 15. Participants were 
limited to IT project managers who have managed agile software projects in the last two 
years. 
Limitations 
The current study is subject to several limitations. First, this research was limited 
to managers working in the Washington, DC, metropolitan area. Project managers will be 
limited to those having experience managing an agile software development project 
within the last 2 years. The findings may not be applicable to other agencies or in other 
regions of the U.S. nor to project managers who have not managed agile software 
development projects. The small sample will limit the generalizability of the research 
findings. 
Second, a criterion sample will be used for the recruitment of participants for this 
study and will not be representative of the entire software project management 
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population. This lessens the ability to apply the results to a wider population of project 
managers and organizations (Moodley, Sutherland, & Pretorius, 2016). A sample size of 
15 to 18 managers limits the transferability of research findings. 
The research design applied in this study, a phenomenological approach, has the 
limitation of being dependent on the interpretations and insights of study participants. 
This may limit the generalizability of results and raise the question of the objective truth 
of any conclusions drawn. Participants might provide, for example, only positive 
responses which would give the impression that all IT projects under their leadership are 
successfully completed on time and within budget. 
Significance of the Study 
The significance of this qualitative phenomenological study is its potential to 
contribute to a greater understanding of transformational leadership and cognitive styles 
and their relationship to software project outcome. According to Kissi, Dainty, and Tuuli 
(2013), a leader’s behavior and leadership style are important factors influencing 
innovation and performance in the workplace. The success or failure of a project is 
directly proportional to the project manager’s leadership style (Munir, Furqan, Shahzad, 
& Basit, 2017). Leadership ability, along with other intervening variables, such as the 
cognitive style of the project manager, is necessary for projects to be successful. 
A sound understanding of various factors that contribute to the risk of project 
failure is useful for purposes of risk reduction. By being informed of the factors peculiar 
to the development environment, project managers can better adapt their leadership and 
cognitive style to ensure successful project outcomes. Identifying and considering risk 
factors throughout the life of the project can also increase the likelihood of success 
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(Whitney & Daniels, 2013). With greater understanding of cognitive styles, managers 
may be able to differentiate the cognitive style suitable for directing an agile development 
environment. 
Technology crosses all boundaries including the social and ethnical boundaries. 
Therefore, effective development of technology is critical for organizational growth, 
education of our youth, and enhanced personal growth. According to Thackeray and 
Hunter (2010), positive social change occurs only when technologists have information, 
people, and tools. This study will help project managers to better understand their 
personal transformational leadership and cognitive styles and, thereby, assist them in 
generating appropriate solutions. Possessing insights regarding cognitive style and 
implementing appropriate leadership strategies is expected to lead to better project 
management, greater productivity, increased cost benefits, and improved efficiency. 
Summary and Transition 
Chapter 1 introduced the problem that a project manager’s transformational 
leadership style and cognitive styles may negatively impact software project outcomes. 
Software development project failure that occurs because of poor project management 
contributes to failure or cancellation of information systems projects (Boyles, 2015; 
Cunha, Moura, & Vasconcellos, 2016). Numerous simple and complex reasons cited for 
such failures (Ahimbisibwe et al., 2015; Skinner et al., 2015) were briefly described in 
this chapter. Poor project management remains a critical component contributing to these 
failures. Cognitive style, the preferred way a person perceives, thinks, learns, solves, and 
relates to others, has been linked to a transformational leadership style and may influence 
job outcomes. The chapter presented a brief description of current seminal research (van 
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Kelle, van der Wijst & Plaat, 2015) regarding various factors for successful information 
systems software projects. The chapter also included mention of the skills sets needed by 
IT project managers to organize and direct software projects. The chapter also included 
the proposed research questions, the purpose of the study, and a brief description of the 
study. 
Chapter 2 will include a review of literature germane to the cognitive and 
leadership styles of project managers and the potential effect of style on IT software 
development projects. It will begin with an overview of the theoretical foundation and 
conceptual framework on which this research is based. The body of literature on the 
Zsambok and Klein’s (2014) NDM model and Goldratt’s TOC (Goldratt, 1990) will be 
presented along with research on the application of these models to organizational 
management and, more specifically, to management within software development 
environments. 
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Chapter 2: Literature Review 
The focus of this study was on understanding the extent to which project 
managers’ cognitive style and their leadership style relate to software project outcome. 
The goal was to articulate the experiences of software project managers demonstrating 
transformational leadership regarding how their management of IT projects affects the 
outcome of the projects. I assumed that managers apply their preferred type of leadership 
according to their personal preferences and their organizational structure; however, their 
cognition can shift as a result of different leadership styles (Kahai, Jestire, & Huang, 
2013).  
Software project failure has been a focus of modern research for many years. 
When projects fail, it is often assumed the failure is associated with deficient 
management—a problem that can be corrected by better management (Sage, Dainty, & 
Brookes, 2014). This literature review includes an examination of the existing literature 
regarding software project managers’ cognitive and leadership styles and their effect on 
project outcome. 
A project manager’s leadership style and competence are necessary for successful 
performance in any business sector. The general problem regarding software project 
failure is that a large percentage of failures are due to poor project management. 
Literature exists that suggests project management is a reason for project failure. 
However, a gap in the literature exists regarding whether the cause of failures is the 
individual approach/style of the project manager, methodology, or the experience or 
expertise of personnel (Hughes et al., 2017). The work of Esa et al. (2014) indicates that 
management decisions should dictate the cognitive style managers use and that managers 
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should be able to switch between styles depending on situations. The specific problem is 
that, as more projects use the agile methodology for software project development, a 
corresponding shift in how managers adapt their cognitive and leadership style to achieve 
project success may not have occurred.  
The purpose of this qualitative phenomenological study is to describe the impact 
of the relationship software project managers’ cognitive styles and transformational 
leadership have on outcomes for projects using the agile software development 
methodology. Personal skills, such as social, decision-making, and problem resolution 
skills are recognized as personal attributes that influence project success (Chatterjee & 
Dey, 2015). Thus, there is a need to strengthen the understanding of how a manager’s 
personal skills, including their cognition, enhance project success. 
In this chapter, I first describe the literature search strategies, which included the 
databases searched, keywords and phrases, and iterative searches. Next, I describe the 
conceptual framework that includes the TOC and the NDM. I include an examination and 
synthesis of research literature pertinent to cognitive styles and transformational 
leadership as they relate to software project outcomes. The section on the gap in the 
research includes the shortcomings in knowledge regarding the relationship of 
management soft skills with project success. Finally, I provide a summary of the 
literature on the relationship of cognitive style and transformational leadership to 
software project outcomes in an agile development environment. 
Literature Search Strategy 
This literature review involved retrieving information germane to a study of the 
relationship of cognitive style and transformation leadership to project outcomes. This 
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systematic literature review began with a search of business management databases and 
information systems and technology databases. The business and management databases 
included Business Source Complete, ABI/INFOMR Collection, Emerald Insight, and 
Science Direct. The information and technology databases included ACM Digital 
Library, Computers and Applied Science Complete, IEEE Xplore, ProQuest Computing, 
and ScienceDirect. Multidisciplinary and other database searched included ProQuest 
Dissertation, PsycARTICLES, and Thoreau Multi-Database Search. In addition, Google 
Scholar search engine produced 134,000 articles and books for years 2013 to 2017 for the 
various search terms. 
The selection of relevant materials began with searches through several peer-
reviewed academic journals, books, and dissertations available through the Walden 
University Library. These included ABI/Inform, Business Source Complete, Computers 
and Applied Science Complete, Ebscohost, IEEE Xplore, ProQuest Central, 
PsychArticles, Sage Publications, and Science Direct. Peer-reviewed literature included 
the collection of management and IT studies within the scope of project management, 
cognitive styles, leadership, software development, the TOC, and NDM.  
The literature search consisted of an exhaustive review of materials on the 
relationship of cognitive styles and transformational leadership on project outcome. 
Ineffective decisions and leadership constructs in the workplace that lead to IT project 
failure continue to be management concerns (Farlik, 2016). I retrieved resources using 
specific keywords and phrases examining cognitive styles and transformational 
leadership within management. Specific identifiers were used to provide information on 
IT project success. 
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I searched each database using the following keywords and phrases: cognitive 
styles, decision theory, project management, project success and outcome, and 
transformational leadership, transformational leadership and cognition, 
transformational leadership and project outcomes, agile software development, and 
SCRUM. For library searches on naturalistic decision-making, I used the following 
keywords and phrases: naturalistic decision making (NDM), decision-making, decision 
errors, decision training, organizational decision-making (ODM), and recognition-
primed decision-making. Library searches on TOC included the following keywords and 
phrases: theory of constraints, theory of constraints thinking process, TOC, and 
continuous improvement. 
I searched the literature from the period between 1975 to 2017 for seminal works 
on NDM and the TOC. Both emerged in the literature in the 1980s which established the 
timeline for the literature review. The concentration of current literature for this study 
focused on items published within the last 5 years.  
Conceptual Framework 
The conceptual framework for qualitative research are concepts used for the 
purpose of understanding a problem or phenomenon. The conceptual framework of a 
research study is constructed by incorporating parts of existing theories and research 
relevant to the study that serve as essential sources to understand phenomena (Maxwell, 
2013). Simon and Goes (2013) indicated a conceptual framework can be used by 
researchers to explain the reason for and expected experience regarding the research path 
based on similar prior research.  
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Project management best practices are not applicable for every project team and 
managers should apply best practice, decisions, and frameworks based on each 
environment with the goal of improving project success (Tomanek, Cermak, & Smutny, 
2014). The NDM model and the TOC support the phenomena of the relationship of 
cognitive style and transformational leadership on project success. Seminal and current 
research in this review includes information concerning decision-making and leadership 
concepts for the exploration of the relationship of transformational leadership and 
cognitive styles on project outcome.  
Naturalistic Decision Making 
The NDM framework described in the literature resulted from the efforts of 
researchers seeking alternatives to the traditional decision-making models. The traditional 
models failed to explain how people make decisions in real world environments under 
time constraints and other complications (Klein, 2008; Zsambok & Klein, 2014). Seminal 
authors of NDM agreed that people use their experience to make routine or critical 
decisions based on a repertoire of patterns, which fits within the RPD model (Klein, 
2008; Lipshitz, Klein, & Carroll, 2006; Zsambok & Klein, 2014).  
Although NDM describes fast, intuitive decision-making by experienced leaders, 
I found little information on NDM when used by leaders with less experience. Another 
possible shortcoming of NDM is that expert leaders make naturalistic decisions when 
they think analytically (Gore, Flin, Stanton, & Wong, 2015). Gore et al. (2015) conducted 
studies into the analytic reasoning process and verified its reality. In their study, the 
NDM model contributed an understanding of the typical patterns software project 
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managers use in decision-making while remembering to utilize the experiences of skilled 
leaders. 
The NDM model is based on studies of the decisions made by experienced 
decision makers. This creates limitations in the applicability of NDM for leaders with 
minimal experience. As Boyes and Potter (2015) stated, a limitation of NDM is the 
applicability for leaders with less experience faced with unfamiliar task and conflicts with 
organization goals. Joslyn and Jones (2006) stated that the limitations in expertise and 
experience in an area can relate to the demands of the task. The authors explain that, to 
avoid time pressure, expert decision makers zoom in on insightful cues and filter out all 
others. In contrast, a novice is inclined to select cues based on ease of access (Joslyn & 
Jones, 2006). The more a decision maker knows about the work area, the more their 
decision strategies will be systematic and structured. 
Recognition-Primed Decision Making 
Traditional decision-making models provide an understanding of how decisions 
should be made or, rather, what the leader did wrong. The RPD model stresses situational 
awareness in that leaders understand the significance of the situation, possess the ability 
to mentally evaluate options, and are able to decide on a course of action (Riegel, 
Dickson, & Topaz, 2013). The RPD model describes how leaders can evaluate previous 
experience to identify patterns in decision making. The patterns highlight relevant cues, 
possible expectancies, plausible goals, and choices a leader may exercise for a given 
situation (Gore et al., 2015; Klein, 2008; Zsambok & Klein, 2014).  
The RPD model is unique in embracing intuition as the guiding influence in 
making decisions. Experts recognize critical cues in specific natural environments and 
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identify patterns from memory through subconscious, automated cognition (Kahneman & 
Klein, 2009). From their experiences, option selection is often automatic and time 
efficient. However, there are times when there is an interaction of the intuitive and the 
analytical, especially when the variants of RPD necessitate more cognitive work 
(Kahneman & Klein, 2009; Klein, 2008). 
Theory of Constraints 
The TOC has a wide range of research implementations that can be used to 
improve an individual’s performance and establish the most effective solutions. The TOC 
can be applied in industries such as production, logistics, distribution, project 
management, accounting, research, and development (Simsit et al., 2014). The TOC 
emphasizes the importance of promoting initiatives that are in line with the goal of the 
organization (Bhowmik & Ray, 2015). Once the organizational goals are defined, TOC 
can be used to identify and manage constraints so that time and resources are used on 
areas where the potential for returns are greater. 
For organizations to make significant and lasting improvements in the way 
software projects are managed, it must actively address the root causes leading to 
problems such as projects not completed on time and budget, too much rework activity, 
and constant shift in priorities. The primary idea of TOC is that each system has at least 
one constraint that will limit the system’s ability to achieve the highest level of 
performance (Izmailov, 2014). The TOC has the goal of improving systems by 
identifying limiting factors, known as constraints, that prevent an organization from 
achieving its goals (Goldratt & Cox, 2004).  
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To achieve system improvement, one must focus on the area of the constraint. To 
make significant and long-term improvements in the way software projects are managed, 
organizations must address the principal causes leading to negative project outcomes 
(Pretorius, 2014). Izmailov (2014) identified two dominant root causes leading to 
management problems: (a) organizations performing multiple projects with shared 
resources, and (b) organization managing individual projects. The first dominant cause 
creates unavoidable conflict for managers who are not sure when to begin new work 
without causing disruption on current projects. The second dominant cause is due to 
planning and scheduling processes. 
Multiple projects using shared resources cause conflict and make it difficult for 
management to schedule new opportunities. Izmailov (2014) discussed the challenges 
managers have allocating resources on shared projects and noted that timing is paramount 
to avoid compromising the organization’s ability to meet current commitments. On 
individual projects, the root causes preventing the execution is caused by planning and 
scheduling built on erroneous assumptions such as that excellent performance from an 
individual will lead to project success (Izmailov, 2014). Unless these two causes are 
addressed, there is a low probability the organizations will make significant and lasting 
improvements in project management performance. 
The TOC implementation process offers a solution to address root causes and 
coping mechanisms for the conflicts mentioned. As discussed in the previous chapter, the 
TOC includes a five-step process that results in a continuous improvement process to 
increase throughput of the system (Goldratt & Weiss, 2005; Gupta & Snyder, 2009). The 
TOC process capitalizes on constraints in the transformational leader’s cognitive style 
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which prevent successful outcome of software projects (Goldratt & Weiss, 2005). At the 
end of the fifth phase, the organization has a lot of visibility into their project 
management system. The constraint is broken; the process allows the researcher to seek 
the next constraint and process it to prevent constraint on the organization. The TOC 
process gives people in the organization an opportunity to pinpoint and implement 
change that ultimately brings the most improvement for a company overall. 
Tools of the Theory of Constraints  
The thinking process (TP) TOC is a set of tools for use by individuals or logically 
incorporated into the company processes. Some authors, (Librelato, Lacerda, Rodrigues, 
& Veit, 2014), consider TP-TOC an identification, analysis, and problem-solving method 
to identify central problems, obstacles, and solutions to implement. The TP-TOC uses a 
method that assists managers to understand difficult problems by answering three 
questions; what to change, what for, and how to create change (Librelato et al., 2014). 
The thinking process tools of the TOC are structured steps aiding managers to: (a) 
identify the existing managerial situations and determine the root cause of undesirable 
effects (UDEs), (b) develop and analyze appropriate strategies to successfully address 
UDEs and meet organizational goals, and (c) assess the impact of proposed strategies on 
various aspects of a system’s performance (Dalci & Kosan, 2012). Seminal authors of 
TOC-TP agree the thinking process is an effective tool that provides project managers 
with a structured method to identify and address problems preventing an organization 
from meeting its goals (Dalci & Kosan, 2012). 
An NDM framework facilitates evaluation of leaders’ behaviors from a cognitive 
perspective. In addition, NDM impacts the behaviors of leadership—leadership styles and 
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traits. Using the TOC results in the development of solid leadership by promoting 
behaviors of leader such as leadership styles and traits. This study describes how the 
TOC and NDM impact decision making and, thereby, produce successful and effective 
project outcomes. This results in managers who perform at their highest level when 
leading agile projects from conception to completion to reach successful project outcome. 
Application of Naturalistic Decision Making Model and Theory of Constraints 
Project risk is an important issue effecting a project’s outcome. A successful 
project manager’s primary concern is to focus on the assessment and management of risk 
by using available tools to lessen the likelihood of risk. Within the project management 
field, NDM and the TOC are two approaches used by project managers to reduce risk by 
improving their management skills. 
The NDM model is used to describe how experts make decisions in their natural 
work environments. The Recognitions-primed decision (RPD) model, a model within 
NDM, refers to the ability of decision makers to recognize a new situation and chose an 
approach similar to a situation that worked in the past (Groenendaal, & Helsloot, 2016). 
NDM has been implemented in a wide array of contexts including those involving 
firefighters, medical personnel, pilots, military personnel, IT, sports training, weather 
forecasting, traffic incident management, and others.  
NDM has been applied in both controlled and naturalistic settings. For example, 
in areas such as sports performance, Cotterill and Discombe (2016) found the majority of 
NDM studies were conducted in controlled settings. While these controlled studies 
demonstrated the application of NDM to sports, there exists a need for more studies that 
stress both “ecological validity and representative design” (Cotterill & Discombe, 2016, 
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p. 63). These studies would be useful across a range of sports to develop talent and 
improve decision-making skills. With each new NDM application, the findings are 
applied to NDM thereby enhancing the scope of research on decision-making. As more 
industries apply NDM methods and tools, greater improvements in understanding and 
mitigating decision errors can be developed and implemented. 
The TOC is a management philosophy which focuses on the weakest link in a 
chain of processes to gain control and improve the performance of systems. TOC 
improves resource constraints, project cost, project risk, and project scheduling (Parker, 
Parsons, & Isharyanto, 2015). The TOC has a wide range of implementation spanning 
almost every sector and size of companies. TOC philosophy has been implemented in a 
wide range of systems including production, logistics, supply chain, distribution, project 
management, accounting, research and development, aerospace, sales, and marketing 
(Simsit et al., 2014). Applying the TOC process involves tailoring it to the constraints in 
an organization’s system and how the organization plans to manage the constraints. 
The literature reviewed on applications of TOC indicates that most organizations 
focus on process improvement. In a study by Peltokorpi et al. (2016), TOC tools were 
used in process planning and control practices. However, in a study by Ribeiro, Schmitz, 
Alencar, and da Silva (2017), the use of TOC in the software development process was 
rarely addressed or discussed, which suggests possible areas for research. The common 
theme in the TOC literature is the ability to use TOC to focus on improvement of factors 
that have the greatest impact on achieving the overall goal. This literature illustrates that 
the application of the TOC within projects can increase project performance by the 
successful management of project constraints.  
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Literature Review 
This study focuses on software development project outcomes and their direct 
relationship to the IT project manager’s cognitive style and transformational leadership. 
This literature review provides a rigorous examination of recent research that describes 
the current perceptions of software project managers regarding the relationship of 
cognitive style and transformational leadership to software project outcome. The review 
describes literature as it pertains to IT project outcome, leadership, project management, 
and cognitive styles. 
Information Technology Project Outcome 
Researchers indicate that IT projects continue to fail at a high rate. The Standish 
Group International Report (2014) indicated that 31% of IT projects are cancelled before 
completion and 52.7% of projects cost 189% of the original estimates. In the 1970s, 
project success was determined by the examination of technical aspects of the project, 
while in the 1980s and 1990s success factors shifted to examine how projects related to 
the organizations (Davis, 2013). Davis (2013) stated this period of thought resulted in a 
list of uncategorized success factors demonstrating the importance of understanding 
project managers and the project team’s view of success. 
Projects in today’s organizations not only provide technical solutions but they are 
a mechanism to implement change and improve business processes. Project management 
is designed to ensure the success of a project, but the identification of project success or 
failure is a subjective concept (Berssaneti & Carvalho, 2015; Müller, 2016). Project 
success cannot be fully quantifiable due to the impact of subjective judgement of 
individuals evaluating project outcomes (Serrador & Pinto, 2015). Cecez-Kecmanovic, 
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Kautz, and Abrahall (2014) suggested that a subjective perspective of project success or 
failure is not assumed but is perceived by “organizational, socio-cultural, and political 
processes” (p. 565).  
A basic understanding of the concept of a successful project exists and, yet, 
inconsistences in the topic occur within the project management field. Variations in 
evaluating project success occur because of the factors used in measuring success. 
Lehtinen et al. (2014) reviewed existing software engineering literature regarding 
software project failures and concluded that project failures are most often caused by the 
project environment, tasks, and people. When project failure occurs in processes, it 
commonly includes management, sales, and implementation (Lehtinen et al., 2014). 
Nguyen (2016) argued that some software projects fail because project managers don’t 
perform critical task such as identifying and controlling software risk, adequately 
monitoring, and addressing variables related to schedules, cost, and scope. Other 
researchers focused on technical factors such as unrealistic project scope, improper 
management, introduction of new technology, and organizational issues (Whitney & 
Daniels, 2013). However, Nguygen (2016) and Lehtinen et al. (2014) agree with other 
researchers that failures result from interconnection of multiple variables that have 
relationships to one another.  
A performative perspective alters the focus of the assessment from a subjective 
question of technological success to a focus on socio-material accomplishments 
performed in and by diverse project managers who continually reconfigure information 
systems. Cecez-Kecmanovic et al. (2014) proposed the performative perspective as a 
better option for assessing project success or failure. The performative perspective opens 
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new possibilities of understanding and provides unique insight into information system 
assessments.  
A common understanding of success is important to reduce subjectivity in 
determining project success. The IT community recognizes that project success 
parameters must be defined and accepted by a team at the onset of their project. Project 
Management Institute PMI (2013) and other authors supported this in stating that criteria 
for success must be defined during the initiating phase of a project (Heagney, 2013; 
Joslin & Müller, 2015). The PMI (2013) defined project success as “balancing the 
competing demands for project quality, time, budget, as well as meeting the varying 
concerns and expectations of the project stakeholders” (p. 8). Many researchers still term 
success criteria as the iron triangle that includes time, scope, and cost (Bronte-Stewart, 
2015; Davis, 2013). These attributes are termed the iron triangle of project management 
because of the intense connection among them (Bronte-Stewart, 2015). The PMI terms 
this triple constraints. 
Literature on the iron triangle discusses potential problems in it use in 
determining project success (Bronte-Stewart, 2015). Using time, cost, and scope as the 
sole criteria in evaluating project success can bias against a broader project evaluation 
(Bronte-Stewart, 2015). When leaders focus solely on these short-term measures, they 
lose sight of emergent properties produced by the project. Bronte-Stewart (2015) 
recommended considering a wider range of indicators such as “benefits realization, risk 
management, stakeholder views, process simplification and efficiency, team 
performance, methodology issues and lessons learnt” (p. 2). Expanding the view could 
possibly stress richer aspects of a project’s success and failure.  
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The literature also dealt with other issues including placing too much emphasis on 
the iron triangle. A potential problem with placing undue importance on time, cost, and 
scope is the risk that results from project management teams that take a narrow view on 
their ability to meet these standards (Bronte-Stewart, 2015). This is the difference 
between measuring project success on tangible benefits of the project versus on the 
successful management of the project (Bronte-Stewart, 2015). One example of 
inappropriate emphasis on the iron triangle is the situation in which project A is a 
business success, but the project manager is dismissed because the project was 3 months 
late. In this case the team did not meet the three success constraints. Another example is 
project B, which satisfies the time, cost, and scope criteria, but is a business failure and, 
thus, does not satisfy benefit for the business. 
Projects can meet cost and time requirements but not meet the expectation and 
specifications of the customer which can cause the project to fail. In addition to time, 
cost, and scope, it is also important to consider the stakeholder’s objective for the project. 
Both Bronte-Stewart (2015) and Heagney (2013) asserted the importance of involving 
project stakeholders when identifying project success by focusing on the strengths they 
bring to the project. According to Joslin and Müller (2015), project success measures of 
time, scope, and cost have evolved into measures relating to effectiveness and 
organizational impact. Project stakeholders select success criteria they believe are 
important in assessing success (Joslin & Müller, 2015). The advanced measures focus 
includes the stakeholders’ needs and other measures such as resources and risk (Cullen, 
& Parker, 2015). Thus, attributes of measuring project success have evolved to be more 
quality-based. 
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The manner in which project managers use scope, time, and cost is a primary 
determinate in project success. Project success is an ambiguous, inclusive, and 
multidimensional concept that depends on a specific environment that requires specific 
skills that change over time (Rodríguez-Segura et al., 2016). These researchers 
maintained that organizations expect project managers to have a distinct combination of 
leadership and technical, interpersonal, and cognitive-aptitude skills to achieve a positive 
project outcome. These skills are in addition to the skills that result from the project 
management training provided by companies. While every organization should have a 
clear understanding of what project success means for it, the exploration of the 
interpersonal skills of project management is more important (Rodríguez-Segura et al., 
2016). 
Project managers are required to monitor and report to senior leadership any 
variations in the project rather than waiting until a milestone is reached. Researchers 
Bronte-Stewart (2015), Heagney (2013), and Rodríguez-Segura et al. (2016) have agreed 
that project managers must understand the effectiveness and practical application of 
project management methods. The iron triangle, when utilized effectively, can reduce 
risks in managing projects.  
Leadership  
An understanding of leadership comes from years of history taking place over a 
century. According to Allio (2013), the concept of leaders and leadership can be traced as 
far back as the sixth century B.C. in the work of ancient philosophers like Confucius, Lao 
Tzu, and Sun Tzu. In the 1950s, trait theorists conducted studies to uncover 
characteristics of successful leaders (Gencer & Samur, 2016). Some categories of 
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leadership traits necessary to be an effective leader include a leaders’ physical, social, 
and intellectual characteristics. A few of the specific leadership traits include patience, 
the ability to handle stress, persistence, cooperation, and attention to detail (Keil, Lee, & 
Deng, 2013). 
Leadership skills are essential components in equipping executives to make 
thoughtful decisions geared towards reaching organizational mission and goals. Leaders 
require the necessary knowledge, skills, competencies, and characteristics to ensure 
successful completion of projects accomplished using the right decisions and employing 
individuals capable of meeting project goals (Riaz, Tahir, & Noor, 2013). Allio (2013) 
asserted it is essential for leaders to develop a work environment that enables followers to 
coalesce around the purpose of the organization. Goswami, Nair, Beehr, and 
Grossenbacher (2016) described how a leader’s positive humor can result in positive 
emotions at work and during work engagement. Since leaders must influence the 
direction of others, effective communication is important. Leaders need to recognize that 
leadership style and personality traits are critical factors affecting the success or failure of 
projects. 
Leaders are organizational representatives and agents of change. Their actions 
facilitate others to promote support for organizational goals. Bass and Bass (2009) 
asserted that leaders are role models that motivate individuals towards defined visions 
and goals. A leader’s personal actions aid in developing the organizational expectations 
and behaviors of others in the organization which, in turn, influences job performance 
(Demirtas & Akdogan, 2015). Hocine and Zhang (2014) maintained that leaders motivate 
and guide subordinates to complete organizational initiatives which contributes to project 
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outcome. When a project is directed by effective leadership, team performance and 
productivity is enhanced, work quality is improved, and the probability of positive project 
results increases (Araújo & Pedron, 2015).  
The competencies of the software project leaders, their personalities, 
characteristics, technical and managerial skills, and their cognitive and leadership styles 
impact the outcome of software projects. Collaboration is critical for project teams. The 
performance of each team member and the team as a unit is also critical to achieving 
project success (Liphadzi, Aigbavboa, & Thwala, 2015). To collaborate effectively, the 
project team must have productive lines of communication. Besteiro, de Souza Pinto, and 
Novaski (2015) suggested that communication is the most relevant factor for leading a 
project. Liphadzi et al. (2015) explained that to achieve success requires leaders to 
manage in such a way that team members are inspired to perform and that boundaries are 
set to ensure team functionality. Liphadzi et al. (2015) also asserted that a leader needs to 
possess a clear vision, clarity in reasoning, practicality in scheduling, and the ability to 
attract a talented and efficient team.   
A project leaders’ competencies and style are important to the success of a 
software project. In a study to identify a project leader’s competencies and style, Pandya 
(2014) identified behavioral competencies useful to project success–leading, personal 
capabilities, and interpersonal skills. In another study (Bajcar et al., 2015), the authors 
identified strategic thinking of project leaders as indicators of their leadership style. 
According to Serrador and Pinto (2015), there is increasing recognition that different 
types of projects require different methods for their management and leadership and they 
require management procedures tailored to meet the needs of the specific project. 
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Transformational Leadership 
Transformational leaders are change agents whose goal is helping others succeed. 
Burns (1978) explained that leaders using transformational leadership to provide vision 
and mission establish a level of expectation, embrace values, and demonstrate care and 
concern for subordinates. Burns (1978) posited that transformational leaders encouraged 
followers to align their personal goals with the goals of the organization. Burns (1978), 
along with Avolio and Bass (1988), supported this claim in stating that transformational 
leaders are proactive and that, through their vision and personality, this leadership style 
enhances the development of individuals in the organization.  
The Bass Transformation Leadership Theory was founded on an interest in 
understanding how leaders influence their followers. Thus, Bass and Bass (2009) decided 
to expand the views of Burns (1978) and created a theory known as the Bass 
Transformational Leadership Theory. According to Bass’s theory (Bass & Bass, 2009), 
there exist four dimensions to transformational leadership: (a) role models for followers 
to emulate and accept their ideas, (b) motivators for followers to attain higher 
organizational goals, (c) intellectual stimulation to promote followers’ creativity and 
intellectual learning, and (d) offers of individualized attention to followers. 
Effective leaders can achieve profound result from subordinates’ involvement, 
cohesiveness, commitment, and performance. Top et al. (2015) emphasized that effective 
leaders display an extraordinary influence on their subordinates to perform beyond 
normal expectations. This form of leadership can transform individuals and the 
organization into a more suitable state to facilitate project success.  
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Transformational leaders are concerned with differentiating the developmental 
needs of their followers by attempting to understand the needs and to develop their 
followers to a higher level (Bass & Avolio, 1996). Transformational leaders help their 
followers acknowledge the vision of the team working together towards team objectives; 
they consider members’ needs and perspectives, provide intellectual stimulation, and 
become role models (Kahai et al., 2013). Transformational leaders focus on the 
developmental needs of the followers and the way followers examine problems; they also 
encourage followers to put in extra effort to achieve group goals (Soliman, 2016). 
Transformational leadership are leaders that transform their employees to perform 
beyond their own expectations. Because of their connection with leadership effectiveness 
and follower satisfaction, transformation leaders are assets to their organizations 
(Breevaart, Bakker, Demerouti, Sleebos, & Maduro, 2014). Dartey-Baah (2015) 
described transformational leaders as possessing the ability to adapt an all-inclusive and 
individual approach that meets the needs of the overall goal as well as to be sensitive to 
the needs of followers. Soliman (2016) described this as charismatic leadership whereby 
the leader can articulate a vision while being sensitive to followers’ needs and by 
demonstrating novel behavior. Transformation leadership offer an informative view into 
the relationships between leaders and their followers, which is important when 
investigating strategies used by leader in managing software projects. 
Transformational leadership as a source for positive employee response, however, 
could be further surmised to be an enhancement to the other leadership attribute 
discussed in this study, namely, the cognitive style of the leader. In a discussion on 
leadership effectiveness, Ahmed, Azmi, and Masood (2013) stated that most effective 
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leaders have (a) a high degree of emotional intelligence with both technical capabilities 
and cognitive abilities such as analytical reasoning, (b) the ability to be a leader of 
change, and (c) the ability to work well with others. The success factors mentioned in this 
section, along with project managers applying their transformational leadership style, will 
bring about project success (Liphadzi et al., 2015).  
The Transformational Leadership Behavior Inventory, developed by Podsakoff, 
MacKenzie, Moorman & Fetter (1990), will be used to assess software project managers’ 
self-reported transformational leadership style. The Transformational Leadership 
Behavior Inventory consists of 14 items measuring four dimensions of leadership 
behavior: articulating a vision, high performance expectations, individualized support, 
and intellectual stimulation (Breevaart et al., 2014). These four dimensions relate closely 
to the definition of transformational leadership of Bass and Bass (2009). 
Project Management  
As the number of IT projects grows and their complexity increases, there is 
renewed interest in project management. The PMI (2013) defined project management as 
the application of knowledge, methods, techniques, and tools tailored and applied to 
specific situations for managing projects efficiently and effectively. Specially, software 
project management is the linear sequence of activities of requirements, design, coding, 
and testing. Since 1995, the success rate of software projects has increased; however, 
only about one-third of projects are meeting scope, time, and cost goals (Schwalbe, 
2016). Thus, there remains a need for a more disciplined approach to managing software 
development projects. 
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Construction and engineering industries have been using project management 
tools and techniques since the 1900s. As new industries realize its benefits, project 
management has grown as a profession. Project management slowly diversified from 
construction and engineering into other fields such as IT, education, and operations 
research (Schwalbe, 2016). Projects are unique and temporary, while organizational 
operations are ongoing and repetitive. As the project management literature evolved, a 
focus for education and training emerged from academia and the PMI (Seymour, & 
Hussein, 2014).  
There are numerous factors that can contribute to a project not meeting the 
defined time and cost. Ahmed et al. (2013) observed that projects fail when they don’t 
meet time and cost marks due to low morale and a lack of motivation as well as poor 
employee interaction, commitment, and productivity. In these observations, Ahmed et al. 
(2013) found that the human factor plays a critical role in project performance. This 
raises the importance of the management and leadership role of the manager in project 
outcome. To achieve project objectives, managers can articulate project vision, organize 
resources, and motivate and inspire investors to plan and prioritize (Riaz et al., 2013). 
Project managers have the important role of overseeing the project, the project 
team, and, ultimately, project success. To effectively accomplish organizational goals and 
achieve positive project outcome, project managers must possess essential leadership 
proficiencies coupled with management skills (Obeidat & North, 2014). These skills are 
needed to manage problems in the areas of assessment, measurement, and accountability 
(Medina, 2014). Empowered with these skills, project managers are in the position to use 
both their knowledge and skills for every aspect of a project (Riaz et al., 2013).  
51 
 
At the very least, project managers should possess business and technical 
knowledge. Ramazani and Jergeas (2015) determined in their study that competencies of 
project managers were not dependent solely on knowledge of project management, but 
also on technical knowledge and leadership skills. Ko and Kirsch (2017) added that 
project managers often lack clear understanding of the business domain and rely on users 
to provide guidance during the software develop process. In a paper discussing the 
evolution of project management, Seymour and Hussein (2014) maintained that project 
managers’ skills must develop to align with an evolving organization, but fundamental 
elements like leadership, pragmatism, decisiveness, communication, and foresight do not 
change. 
Project teams without a complete and productive mechanism for communication 
will likely be unable to uncover the challenges and issues of a project which could 
present management complications. Project managers and other team members need to 
have good communication skills, since communication plays a significant role in the 
success of software projects (Ramazani & Jergeas, 2015). The study conducted by 
Ramazani and Jergeas (2015) revealed the importance of developing project managers’ 
competencies and identified three factors for educational institutions as they develop 
project managers. The three areas for development are: (a) critical thinking skills to 
enable project managers to handle complexity, (b) soft skills of managers rather than 
technical skills, and (c) project managers prepared for real life projects (Ramazani & 
Jergeas, 2015). 
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Federal Enterprise Architecture Framework 
Over the past decade, several frameworks evolved regarding the implementation 
and management of enterprise architecture systems. The Federal Enterprise Architecture 
Framework (FEAF) is a framework adopted by the federal government to establish a 
common approach for agencies to aid in planning, decision making, business, and 
technology management (U.S. Executive Office, 2012). The creation of FEAF was 
inspired by one of the original frameworks—Zachman Framework for Enterprise 
Architecture (ZFEA). Established in 1999 by the chief information officer (CIO), FEAF 
was created in response to the Clinger-Cohen Act of 1996. The purpose of the framework 
was to provide standards for governing business, information, and technology 
architectures; it was designed to facilitate consistency across the federal government 
(Bernal, Caballero, Sánchez, & Paéz-Logreira, 2016; U.S. Executive Office, 2012). 
Since the Clinger-Cohen Act of 1996, enterprise architecture practices were 
mandated within the federal government. The FEAF is the directed enterprise architecture 
for the federal government. It provides a guidance for developing, maintaining, and 
facilitating enterprise architecture in federal agencies to increase mission effectiveness 
(U.S. Executive Office, 2012). The framework emphasizes alignment between the 
agency’s strategy, mission, results, and business processes that interact with human and 
technology resources. Most enterprise architectures are applied to task areas such as 
project visualization, project planning, project execution, project control, and the 
development of project and organizational capabilities including continuous 
improvement, knowledge management, training, and compliance (Browning, 2014). This 
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describes the use of FEAF for project management that facilitates modeling of the 
business from strategy to execution. 
Agile Project Management 
The goal of software engineering is to provide the customer with quality products 
with no defects and to meet the customer’s expectations. As technology advances, 
projects become more complex with components comprised of advanced technologies 
(Davies & MacKenzie, 2013). Another source of increasing complexity for project 
managers is the integration of project components and the integration’s effect on the 
entire project (Davies & MacKenzie, 2013).  
For decades, the project management community has followed the traditional 
project management model for project planning and execution to ensure the successful 
initiation, planning, execution, monitoring, and completion of projects (Farlik, 2016) 
until technology advanced an business required an alternative approach (Morris, 2013). 
The waterfall approach was the most common traditional project management type. 
Under traditional project management, projects were divided into phases, requirements, 
design, coding, and testing; each phase was completed before starting the next phase and 
previous phases were not revisited (Banerjee, 2016). In contrast to this linear sequence of 
traditional project management, agile project management, a more recent approach, 
implements short iterative cycles of product delivery (Heidrich, Rombach, & Klas, 2014). 
Product features are delivered incrementally, and code is integrated continuously. With 
this method, the customer has a functioning product quickly rather than waiting for 
completion for months under the traditional model. 
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Since its inception over a decade ago, agile software development has become a 
mainstream software development model in use today. Management competencies 
outlined in the Agile Project Management Handbook stress “flexibility over 
predictability, value-driven as opposed to plan-driven, with incremental rather than one-
shot delivery, putting greater emphasis on a team-based approach” (Taylor, 2015, p. 673). 
The agile approach was designed to embrace changes during project development. Like 
the traditional project management approach, agile is set up in phases. Rather than a 
single, large process model implemented in the conventional software development life 
cycle, the development cycles are broken into smaller parts and the increments are 
revisited at each phase of development (Leau, Loo, Tham, & Tan, 2012). 
Gandomani and Nafchi (2016a) stated the agile manifest identifies four major 
agile factors: (a) early customer involvement, (b) iterative development, (c) self-
organizing teams, and (d) adaptation to change. In the agile manifest, agile principles are 
explained with the improved software through customer feedback moving towards final 
solutions (Leau et al., 2012). Additionally, the agile iterative approach assists in speeding 
up project execution by delivering results early and often to achieve better control 
(Špundak, 2014). There currently are six agile development methods: XP, SCRUM, 
feature-driven development (FDD), TDD, lean software development, and crystal 
methodologies (Gandomani & Nafchi, 2016a). 
The agile project management model has fewer manager roles than traditional 
models. The IT sector commonly used the SCRUM project management methodology. 
SCRUM defines the team as a self-organizing team consisting of development team, 
product owner, and scrum master (Heidrich et al., 2014). The scrum master is the 
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development team organizer who holds meetings to ensure the team addresses any issues 
encountered. The product owner is usually the customer representative who is primarily 
responsible for prioritizing the development work (Heidrich et al., 2014). Some 
organizations, such as government entities, assign a project manager to assist the product 
owner in managing requirements and other matters not directly related to software 
development (Heidrich et al., 2014). In smaller projects, some roles are similar and can 
be executed by a single individual; for example, the product owner and the senior user 
can represent the customer view of the project (Tomanek et al., 2014). If the team leader 
has scrum master experience, these roles can be combined for one person (Tomanek et 
al., 2014). 
Agile project management (APM) modifies the fundamental way software 
projects are managed rather than how products are developed. Heidrich et al. (2014) 
stated that agile changes the team collaboration, coordination, and communication in 
software projects. In APM, the focus shifts from extensive start-up planning to handling 
complexity and unpredictability (Heidrich et al., 2014). In APM, being involved during 
the planning and control of the project improves interaction and communication among 
the project team members (Conforto, Salum, Amaral, da Silva, & de Almeida, 2014). In 
addition, APM improves the individual’s ability to adapt and learn in a complex 
development environment (Conforto et al., 2014). 
Both the traditional and agile approaches have their advantages and 
disadvantages; each approach has a role in software development depending on the 
specifics of the project and its use (Špundak, 2014). According to Špundak (2014), during 
the early stages of project planning, project managers should keep in mind the 
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appropriateness of the approaches. Selecting an inappropriate approach will not help 
achieve project success and could cause additional problems that lead to project failure. 
Some research findings demonstrate that the agile project management approach 
is best suited for creative, innovative projects or innovative product development projects 
(Conforto et al., 2014; Špundak, 2014). According to the research conducted by 
Papadopoulosa (2015), agile framework can be successfully adopted for large, distributed 
projects. Papadopoulos’s (2014) results showed that distributed projects can improve 
quality, allow requirement changes, and improve employee satisfaction during project 
development. An important characteristic of APM is the priority placed on people, their 
roles, and the interaction rather than on management processes and tools (Gandomani & 
Nafchi, 2016b).  
The SCRUM methodology is built on teams; teamwork plays a fundamental role 
in attaining project success. Agile methods stress collaboration and are a people-oriented 
approach to software development (Hoda & Murugesan, 2016). The use of self-managing 
teams is a core concept of agile software development. Self-managing teams empower 
employees and are used as a strategy for learning, improving team cohesiveness, and 
involving then daily in project management activities (Dyba, Dingsøyr, & Moe, 2014). In 
addition to software development responsibilities, team members are expected to be 
highly independent, take ownership, and share project management responsibilities such 
as estimating, planning, requirements gathering, task allocating, project tracking, and 
stake-holder collaborating (Hoda & Murugesan, 2016). Under the traditional models, 
these tasks are limited to project managers and technical leaders. 
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Government Transition to Agile Project Management 
Government organizations operate in a highly complex, dynamic, and regulated 
environment in which IT is the core element used to support the delivery of service to 
their customers. For many government projects, the traditional project management 
methodology, waterfall, is still being used (Mergel, 2016). Software projects with sub-
components constituted a large portion of work that experienced increased failure rates 
(Ghazi et al., 2014; McQuaid, 2012). A new method for managing these types of projects 
was under evaluation to meet the shifting needs in the project management landscape 
(Morris, 2013).  
A software development process is the practice of dividing development into 
distinct phases to improve design, product, and project management. In the 1990s, 
software project managers planned their projects using extensive methodology and 
workflows designed to capture requirements initially to eliminate rework later (Morris 
2013). Methodologies used to achieve this result include waterfall, prototyping, spiral 
development, rapid application development, and extreme programming. In 2001, leaders 
within the agile software development movement met to discuss their approaches. They 
discussed SCRUM, Extreme programming (XP), several others and their commonalities. 
This resulted in the birth of the Agile Manifesto (Gandomani, & Nafchi, 2016a; Tarwani 
& Chug, 2016). The complexity and the culture of greater customer involvement, rather 
than the standard processes of traditional project management, led to the emergence of 
agile development. 
The timeline of agile project management in the U.S. federal government is 
relatively difficult to construct. In contracts for a government agency, agile project 
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management practices became more of a requirement in 2010. Mergel (2016) stated that 
individual agencies incorporated agile concepts and practices into their management 
processes; however, these early adopters of agile practices experience mixed results. 
Mergel (2016) explained further that agencies were asked to submit confidential budgets 
outlining funds needed to incorporate agile management practices. Even with this effort, 
the Government Accounting Office (GAO) was dissatisfied with federal procedures used 
for IT assets (Mergel, 2016). 
Despite the early adoption of agile practices by individual agencies, most 
approached agile as an add-on to their existing process of operation. The federal 
government realized that the successful incorporation of agile method will require a 
major change in mindset and culture. Motivated by negative experiences and 
management oversight failures, the federal government used the Healthcare.gov software 
implementation to begin the use of agile development processes (Mergel, 2016). Agile 
development is performed in sprint cycles in which the development team may fail often 
and early, rather than fail disastrously and waste tax payer’s dollar. The latter was 
demonstrated with the rollout of Healthcare.gov (Mergel, 2016). The Office of 
Management and Budget (2013) issued guidance urging the adaption of agile methods 
within government agencies. Today many agencies and programs have adapted agile to 
improve government management practices and project outcomes.  
Cognitive Styles 
Software projects involve dealing with trade-offs between characteristics, 
preferences, and quantities. The trade-offs are balanced with requirements, expectations, 
perceptions, opportunities, and risks. Cognitive style refers to a wide range of theory 
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related to information processing and decision making (Luse, McElroy, Townsend, & 
DeMarie, 2013). Cognitive style is the manner in which individuals gather, process, and 
organize information (Chatterjee & Dey, 2015; Mello & Delise, 2015). Cognitive style 
influences how people frame problems and how they perform during decision-making 
(Chatterjee & Dey, 2015). In this study I used the Cognitive Style Indicator (CoSI) by 
Cools and Van den Broeck (2007) to categorize managers within a three-factor model of 
cognitive style consisting of knowing, planning, and creating styles.  
The CoSI instrument is based on a versatile framework created for a broad range 
of participants in business and psychology research. CoSI was created in response to the 
use of a “bipolar unidimensional cognitive style model” (Knockaert, Foo, Erikson, & 
Cools, 2015, p. 66). Esa et al. (2014) stressed the importance of educating project 
managers about the cognitive effect on the decision-making process by identifying their 
personal cognitive styles. Adomako, Danso, Uddin and Ofori-Damoah (2016) explained 
the CoSI management styles as follows: (a) people with a knowing style are characterized 
as having an ambition for data, facts, and figures, (b) people with a planning style are 
described as people who need structure and value preparation and planning, and (c) 
people with a creating style are intuitive, experimental, and think out of the box.  
In studies of cognitive style, there has been some debate over which style is best 
suited for management. In a study of the cognitive styles suited for management, 
Armstrong, Cools, & Sadler-Smith (2011) found cognitive styles used in the field of 
management are diverse, active, and achieving progress while, however, raising more 
questions than answers. For example, cognitive style has an impact on a person’s 
perception and communication when a person is working in teams. Occupations like 
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software project management require social interaction and collaboration among team 
members. The research of Armstrong et al. (2011) found that, despite a general 
knowledge regarding team dynamics, there remains a shortage of studies on the influence 
of cognitive styles on project management. 
Researchers seem to concentrate more on the technical issues of managers while 
discounting their soft-skills. In a study of Malaysian project managers, cognitive styles of 
decision making were examined, based on a psychological perspective, to reveal how 
project managers organize and process information and make judgements (Esa et al., 
2014). How effective managers make decisions is an important human-factor 
consideration that could be better understood. An important recommendation from the 
Esa et al. study is that project managers need to pay closer attention to the Creating Style. 
The study (2014) indicated that the Creating Style aids project managers in interpreting 
problems and strategizing in an effective and creative manner.  
The body of literature on cognitive style is growing and scholars agree that the 
topic is studied in diverse research areas. Esa et al. (2014) discussed the two main 
research areas of cognitive styles: education and organizational behavior management. 
Armstrong et al. (2011) studied cognitive style from 1969 to 2009. From their work 
emerged the following eight research areas related to cognitive style: (a) vocational and 
occupational issues, (b) national culture, (c) teamwork and interpersonal relationships, (d) 
learning, (e) decision-making, (f) creativity, innovation, and entrepreneurship, (g) sales 
and marketing, and (h) management information systems, information management and 
use. According to Armstrong et al. (2012), these areas indicated that a project manager’s 
cognitive style is associated with performance under certain work conditions.  
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Every organization has its own goals, mission, and objectives that determine the 
mode of operations. Decision-making is a fundamental part of the management process 
because it provides insight into how managers with the same skills and abilities make 
different decisions (Armstrong et al., 2012). Kayode et al. (2014) posited that managers 
will lead and make decisions based on their organization’s goals and objectives. Kayode 
et al. (2014) explained further that managers cannot make decisions in isolation; they 
need the support and ideas of subordinates. Subordinates’ views should be acknowledged 
and accepted, especially if they don’t go against organizational goals (Kayode et al., 
2014). 
Knockaert et al. (2015) and other researchers have performed studies using CoSI 
to determine the impact of cognitive styles on academia, risk preferences, decision-
making, information processing, and entrepreneurial self-efficacy (Esa et al., 2014). 
Other researchers (Muneera & Naziah, 2015; Vanderheyden & De Baets, 2015) have 
studied the effect of cognitive style on performance and project success. These studies 
signified that cognitive style is significantly associated with individual performance in a 
variety of environments. The literature on cognitive style and the decision-making 
process of project managers provides important insight on organizational psychology. 
Cognitive style becomes a part of decision-making when project managers select 
a style to use in the execution process—including whether to progress forward 
(Dewberry, Juanchich, & Narendran, 2013). For over a decade, researchers have 
examined the influence of cognitive style on decision-making. Cognitive style has been 
found to have an impact on how individuals frame problems and how they behave while 
making decisions (Mello & Delise, 2015; Zsambok & Klein, 2014). Decision makers 
62 
 
vary their strategies and rationalize choices based on the presenting problem (Zsambok & 
Klein, 2014). According to Esa et al. (2014), cognitive style influences decision-making 
based on the rules of intuition (right brain orientation) and analysis (left brain 
orientation). As a result, individuals select decision-making processes and strategies 
compatible with their cognitive style (Esa et al., 2014). 
Managerial effectiveness is important for an organization to be successful. Factors 
such as individual perception, employee relations, work style, trust, manner of thinking 
and processing information, and organizational climate are elements of cognitive style 
necessary to achieve managerial effectiveness (Chatterjee & Dey, 2015). Cognitive styles 
influence the tasks individuals accept in their jobs to make most use of their chosen 
manner of perceiving and information processing (Chatterjee & Dey, 2015). Moreover, 
researchers (Gallén, 2006; Khatri & Ng, 2000; Ritchie et al., 2007) have demonstrated 
that cognitive styles are significantly related to the decision-making process that 
determines a project manager’s performance. 
Summary and Conclusions 
Organizations use IT as a mechanism to gain competitive advantage. Software 
that is developed efficiently can improve business processes and simplify complex 
business problems. As the complexity of software increases, so do the chances of 
software project failures. Despite the use of software development models and project 
management methodologies, software projects continue to fail in both the commercial 
and government sectors. 
Researchers have suggested that project managers’ cognitive styles are predictors 
of effective management (Chatterjee & Dey, 2015; Creasy & Anantatmula, 2013). To 
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effectively manage a software project, project managers must possess leadership 
proficiencies and managerial skills to meet organizational goals and produce successful 
project outcomes (Obeidat & North, 2014). The literature clearly indicates that cognitive 
styles used by project managers in executing project tasks influence project outcomes. 
Chapter 2 focused on pertinent literature regarding cognitive styles, 
transformational leadership, and software project methods and outcomes as they relate to 
project management. While there are studies regarding project outcomes and 
transformational leadership (Liphadzi et al., 2015; Riaz et al., 2013), there are few studies 
that investigate the non-technical or soft skills related to project management that 
contribute to project success or failure (Esa et al., 2014; Liphadzi et al., 2015). This 
warrants a study of cognitive and leadership styles and their relation to project outcome. 
The articles, books, and dissertations reviewed in this chapter lay the groundwork for the 
proposed study and the methodology described in the next chapter.  
Chapter 3 will contain the research design and rationale for the study. I will 
explain the appropriateness of the phenomenological approach and describe the proposed 
procedures for investigating software project managers’ experiences managing agile 
software projects and the impact their cognitive style and transformational leadership 
style have on project outcome. The primary goal of this research is to address the 
perceived views of software managers regarding cognitive style and managing agile 
software projects. 
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Chapter 3: Research Method 
The purpose of this qualitative phenomenological study was to describe the lived 
experience of software project managers’ transformational leadership and cognitive styles 
and how they relate to project outcomes. This chapter includes a description of the 
method and design of the study. In this chapter, I also discuss the proposed research 
design and rationale, the role of the researcher, the methodology, and issues of 
trustworthiness. Chapter 3 ends with a summary of the components used to ensure the 
trustworthiness of the data. 
Research Design and Rationale 
The qualitative phenomenological approach used in this research was designed to 
provide data to answer the question:  
RQ: What are IT project managers’ attitudes towards, perceptions of, and 
behaviors related to the use of transformational leadership and cognitive styles in 
agile software development environments?  
The following subquestions guided this qualitative phenomenological study: 
SQ1: What types of cognitive styles are used by IT software development project 
managers for decision-making? 
SQ2: How do managers’ cognitive styles and transformational leadership 
influence their achievement of desired project outcomes 
SQ3: How do project managers perceive the factors contributing to success or 
failure rates of projects based on their lived experiences? 
A quantitative research design is a statistics-based methodology. A quantitative 
research methodology emphasizes the formulation of hypotheses to study relationships 
between variables by using preexisting statistical data or polls, questionnaires, and 
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surveys (Leavy, 2017). Due to the statistical basis of quantitative methodology and the 
requirement for hypothesis testing, I did not select a quantitative method for this research. 
Because this study sought to gain an understanding of the underlying insights into how 
project managers view cognitive style and how the methods of transformational leaders 
contribute to the outcome of software projects, I did not choose a quantitative 
methodology. 
Other methodologies were considered but rejected as ineffective research 
methodologies for the research questions to be investigated in this study. A mixed 
methods design involves the integration of qualitative and quantitative methods into a 
single study for the purpose of understanding a phenomenon. A mixed method model was 
selected solely to use the quantitative instrument Transformational Leadership Behavior 
Inventory to identify participants who are transformational leaders. The mixed method 
approach, with extensive use of quantitative methods, would not have been efficient in 
providing a rich understanding of the cognitive and leadership styles in the lived 
experiences of participants who were program managers of software development 
projects (Patton, 2002). 
The perceptions of project management professionals regarding the influence that 
cognitive styles and transformational leadership have on software project outcome 
formed the central concept of this study. Personal decision-making processes and 
strategies are selected based on an individuals’ cognitive style (Esa et al., 2014). Project 
managers’ cognitive style influences their attitudes and values as well as their soft skills 
of collaboration, perception, and attention (Chatterjee & Dey, 2015). Transformational 
leaders have a strong relationship with their followers; their development of 
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subordinates’ motivation leads to job satisfaction and, ultimately, increased performance 
of the organization (Girma, 2016).  
The review of literature revealed a gap in studies regarding the influence that 
decision and leadership methods contribute to management of software projects with 
successful outcomes. For example, Ahimbisibwe et al. (2015) and Anthopoulos et al. 
(2016) cited a multitude of factors, including poor management, that lead to failure of 
software development projects. In their study of critical success factors, they 
demonstrated that many of the causes of project failures stem from poor management. 
Thus, it is clear that organizations lack an understanding of aspects of management, 
including qualities of managers, that result in the success or failure of software 
development projects. Qualitative research provides the structure to observe an 
organizations’ business management processes from the participants’ perspective to gain 
insight and understanding of managers’ decision making and leadership styles 
(Weerawardena, Mort, Salunke, Knight, & Liesch, 2014). I had hoped that the 
exploration of software project managers’ experiences would contribute to the 
enhancement of organizational social change initiatives that lead to successful software 
project outcomes.  
The phenomenological research design provides a method to interpret the data 
collected and to describe participants’ experiences making decisions and leading agile 
software development projects. Phenomenological studies explore the conscious 
experiences that, when compiled and interpreted, proffer the nature of the research 
participants’ reality (Merriam & Tisdell, 2016; Moustakas, 1994). The phenomenological 
approach permits addressing research questions through the exploration of participants’ 
experiences (Moustakas, 1994). In this study, the exploration pertained to the way project 
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managers use transformational leadership and cognitive style to manage agile software 
teams. Interpretive phenomenology provides an instinctive method to data collection and 
analysis that facilitates delineating participants’ experiences with making critical 
decisions and leading software projects. Van Manen (2014) suggested that 
phenomenological methods provide the basis for the researcher to reflect on and analyze 
participants’ experiences.  
I did not select other research approaches because they would not offer a deep 
understanding nor explore the complex issues and situations of lived experience 
pertaining to the various perspectives of individuals in software leadership and 
management. A phenomenological approach was selected because it allowed data to be 
analyzed in a manner that enables the researcher to identify patterns and themes. In 
phenomenology, the focus is placed on the lived experiences of individuals, unlike the 
case study approach, where the focus is on an individual, group, or event (Merriam & 
Tisdell, 2016).  
A case study is a research design that focuses on a bounded case rather than a 
population sample. Hyett, Kenny, and Dickson-Swift (2014) stated that the qualitative 
case study explores a real-life, bounded system (a case) or multiple bounded systems 
(cases). Case studies use multiple data sources and the findings are case descriptions or 
themes (Hyett et al., 2014; Simon & Goes, 2013). The research methodology must be 
driven by the research questions. In case study research, the investigator seeks to answer 
questions asking how and why versus phenomenology, in which the researcher seeks to 
answer the broad question: What is the meaning of a person’s lived experience? (Simon, 
& Goes, 2013). 
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Role of the Researcher 
The role of the researcher is to explore a recognizable human experience and 
gather detailed information on participants’ views regarding the experience. In this study, 
the experience being explored is how cognitive style and transformational leadership of 
project managers influence software project outcomes. The phenomenological approach 
is a viable option for research on this topic because the researcher’s role is that of a 
listener rather than a person who conceptualizes, theorizes, or reflects on the topic 
(Maxwell, 2013; Patton, 2002). Xu and Storr (2012) described the researcher as a person 
who does not collect data from a representative sample but who interrogates the data and 
provides an informed explanation.  
The qualitative phenomenological design includes guidelines for accurate 
sampling and data analysis. Accurate sampling and data analysis include member 
checking and reflexive methods that minimize bias (Clancy, 2013; Merriam & Tisdell, 
2016). The sampling methods are designed to minimize bias and conflicts of interest 
(Miles & Huberman, 1994; Patton, 2002). In this study, all information regarding 
participants’ current and past experiences were documented and revealed. The ethical 
procedures for this study are described in this chapter in the section on trustworthiness. 
The ethical procedures addressed concerns that may have occurred while obtaining, 
analyzing, and reporting participants’ interview responses. 
As discussed by Moustakas (1994), I used bracketing to identify any preconceived 
beliefs about a software development project with which I may have had an association. I 
used bracketing to mitigate the potentially harmful effects of preconceptions that may 
taint the research process. As the researcher, it was my responsibility to put aside any 
knowledge, beliefs, values, and experiences so I could accurately describe participants’ 
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life experiences (see Merriam & Tisdell, 2016). The bracketing process is self-reflecting 
(known as epoché or phenomenological reduction) and prepares the interviewer to look 
beyond preconceptions. 
There are three main bracketing techniques and varying views on who should 
bracket (researcher and/or participants). Chan, Fung, and Chien (2013) noted an author 
expressed the belief that researchers (and not the participants) should employ bracketing, 
because it is the participants lived experience that the researcher is attempting to 
understand. Other authors maintain that both the researcher and participants should 
engage in bracketing by putting aside assumptions and interpretations in order to 
simplify the relationship that will form between the two parties. Not employing 
bracketing may “invalidate,” “inhibit,” and “disqualify” all assurances with reference to 
previous knowledge and experience (Moustakas, 1994, p. 2). 
To facilitate the epoché process, I used bracketing prior to interviews to capture 
my preconceptions and assess my personal bias. In accordance with the 
phenomenological model described by Moustakas (1994), I separated myself from 
previous knowledge by suspending judgement gleaned from past experiences. Bracketing 
is the process for acknowledging preconceptions relating to the research and suspending 
them to mitigate potential harm and to increase the rigor of the study. I solicited a 
technical member of the agile software development team to take part in this bracketing 
technique.  
Methodology 
The evaluation of software project managers’ experiences includes a method and 
design for data collection and interpretation (Miles, Huberman, & Saldaña, 2014; Vagle, 
2014). In this section, I discuss components of the qualitative phenomenological study. 
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The components are participant selection logic, instrumentation, recruitment strategy, 
data collection, data analysis, and the data management plan. 
Participant Selection Logic 
For this qualitative phenomenological study, I used several recruitment strategies 
to select 15 software project managers, the point at which saturation occurred. 
Participants were limited to IT software development project managers working in 
government organizations in the Washington, DC, metropolitan area. I used a criterion-
based selection process to narrow the list of IT project managers who have managed agile 
software projects in the last 2 years.  
I selected participants based on inclusion and exclusion criteria. Inclusion criteria 
included (a) project managers working full-time, (b) project managers who have managed 
government agile software development projects in the last 2 years, and (c) project 
managers with a transformational leadership style. Exclusion criteria included (a) project 
managers who have not managed agile software projects within 2 years, (b) project 
managers who are not transformational leaders, and (c) project managers who are not 
working full-time. I used a screening form (see Appendix B) in the recruitment of 
individuals who possessed the attributes that reflected the purpose of the study (Merriam 
& Tisdell, 2016). 
Criterion-based selection.  Participants were selected based on a sampling 
process called criterion-based selection (Miles et al., 2014). In this process, individuals 
were selected based on the assumption that they have knowledge of and experience with 
the research topic and could provide information about it with depth and breadth. 
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Criterion-based selection within this study involved gaining information from software 
project managers employed at various government agencies.  
Snowball strategy. The snowball sampling strategy involved recruiting 
participants using recommendations from already-acquired participants (Merriam & 
Tisdell, 2016). Since a sufficient number of participants were not identified using the 
criterion-based selection process, additional participants were recruited by asking 
already-identified participants for names of individuals they believe fit the criterion. I 
then approached those individuals and invited them to attend if they met study criteria. If 
they accepted, they were e-mailed an informed consent form. 
Maximum variation. This sampling technique was used to allow for a wider 
range of participants with different viewpoints to the study’s phenomenon. As stated by 
Patton (2015), maximum variation sampling involves “purposefully picking a wide range 
of cases to get variation on dimensions of interest” (p. 267). Other strategies (e.g., 
snowball and criterion sampling) are used to narrow the range of variation and focus on 
similarities, while maximum variation focuses on expansion. This sampling technique 
results in: “(1) high-quality, detailed descriptions of each case, which are useful for 
documenting uniqueness, and (2) important shared patterns that cut across cases and 
derive their significance from having emerged out of heterogeneity” (Patton, 2002, p. 
235). The range of selected participants should be fair to the larger population. This 
sampling technique should allow the widest possibility for the readers of the study to 
connect and apply the findings to their situation. 
Saturation. Data saturation is important in qualitative research and achieving it 
has a considerable impact on the quality of research. However, each research method has 
its own criteria for reaching data saturation (Lowe, Norris, Farris, & Babbage, 2018). In a 
72 
 
phenomenological study, data saturation is attained differently than in other research 
approaches. In a phenomenological study, probing questions and the epoché process 
assist the researcher to probe deeper into the context in understanding the perspective of 
the participant (Fusch & Ness, 2015; Seidman, 2013). According to Seidman (2013), this 
process helps to attain data saturation. 
Instrumentation 
Four instruments were used in this study: 
1. Participant inclusion/exclusion screening questionnaire 
2. The Transformational Leadership Behavior Inventory assessment, 
3. The CoSI 
4. Interview protocol 
Phenomenological assessment of the relationship of cognitive style and 
transformational leadership of software project managers to project outcomes required 
gathering, from participants’ memories, information on the essence of the phenomenon 
(Merriam & Tisdell, 2016). The participant inclusion/exclusion screening questionnaire 
included questions used to determine whether a potential participant met the study 
criteria. The Transformational Leadership Behavior Inventory, developed by Podsakoff 
et al. (1990) to measure self-reported transformational leadership style, was used to 
determine if potential participants met the study criteria of demonstrating 
transformational leadership. The Transformational Leadership Behavior Inventory, along 
with the participant inclusion/exclusion screening questionnaire, was used to determine 
eligibility for the study. I used the CoSI to identify the cognitive style of study 
participants. Finally, I created the main instrument, the Participant Interview Protocol 
used to ensure a uniform set of questions were asked of each participant.  
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Data for the study were collected after obtaining approval and permission from 
the Walden University Institutional Review Board (IRB). Once approved, I invited 
participants using the informed consent letter. I e-mailed the letter to screened research 
participants to thoroughly explain the purpose, benefits, and risks related to the study. 
The third component, the interview of the participants, consisted of web 
conferencing interviews. Interviews followed the interview protocol. If a participant is 
unsure of any question, I will further elaborate on the question. The interviews included 
administration of the CoSI, to identify participants’ cognitive style as the knowing, 
planning, or creating style. 
Participant inclusion/exclusion screening questionnaire.  I used the participant 
inclusion/exclusion screening questionnaire (see Appendix B) to determine if a potential 
participant met the criteria for participating in the study. Participants were also given the 
Transformational Leadership Behavior Inventory to determine if they demonstrated a 
transformation leadership style. Table 2 provides a matrix of the instruments as they align 
with the research questions. 
Transformational Leadership Behavior Inventory.  The Transformational 
Leadership Behavior Inventory was used to identify potential participants who 
demonstrated transformational behaviors. The Transformational Leadership Behavior 
Inventory, a 26-item scale, was developed by Podsakoff et al. (1990) to measure six 
dimensions of the transformational leadership behavior construct (Top et al., 2015). The 
dimensions include:  
1. articulating a vision, 
2. providing an appropriate model, 
3. fostering the acceptance of group goals, 
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4. high performance expectations, 
5. providing individualized support, and  
6. intellectual stimulation (Bormann, & Rowold, 2016; Podsakoff et al., 1996).  
A study by Podsakoff et al. (1990) is recognized as the one that has empirically 
examined the properties of the Transformational Leadership Behavior Inventory. The 
study participants were rated on the frequency of transformational leader behavior on a 5-
point Likert-type scale (1 = never, 2 = seldom, 3 = sometimes, 4 = often, and 5 = always) 
(Ewen et al., 2013). 
Cognitive Style Indicator. This study used a multidimensional cognitive style 
model to examine the relationship of cognitive style and transformational leadership and 
its effect on software project outcome. The CoSI was used to determine the cognitive 
style category of each software project manager participating in the study. The CoSI was 
developed by Cools and Van den Broeck’s (2007) as a tool to measure professional and 
managerial group cognitive style. The CoSI is an 18-item questionnaire measuring three 
cognitive styles: the knowing, planning, and creating styles (Cools & Van den Broeck, 
2007). Items are scored on a 5-point scale ranging from 1 meaning “totally disagree” to 5 
“totally agree.” This cognitive model was used in previous research to distinguish 
entrepreneurs from non-entrepreneurs (Mikuskove, Hanak, & Čavojova, 2015). 
Interview protocol. There are various research methods for qualitative research 
data collection. Web-based surveys, polls, e-mails, interviews, and questionnaires are 
effective data collection tools to gather information from participants. I used open-ended 
interview questions to investigate participants’ perceptions of their experiences regarding 
the influence transformational leadership and their cognitive style had on agile software 
development projects they managed. All interview questions were derived from the study 
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research questions to ensure participants’ responses address the central question and are 
relevant to the focus of the study. The sequence of questions, which was consistent for all 
participants, was designed to facilitate genuine responses that describe the relationship of 
cognitive style and transformational leaders to agile software project outcomes. 
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Table 2  
Matrix of Interview Questions, Research Questions, and Resulting Data 
Research Questions Interview Questions Instrumentation Data to be Collected 
Introductory/Warm up 
questions 
1. What constitutes a successful project? 
2. What constitutes a failed project? 
3. Why do some projects fail while others 
succeed? 
4. What is your understanding of cognitive style?   
5. What is your understanding of transformational 
leadership? 
 Overview of participants’ knowledge 
of project management, cognitive 
style, and transformational 
leadership 
SQ1: What types of cognitive 
styles are used by IT software 
development project 
managers who demonstrate 
transformational leadership? 
 Cognitive Style 
Inventory1 
 
Knowing Style 
Planning Style 
Creating Style 
   
SQ2: How do the cognitive 
styles of managers who 
demonstrate transformational 
leadership influence the 
achievement of desired 
project outcomes? 
6.  How does transformational leadership 
affect making decisions on software 
projects? 
7.  Do you think there is a link between 
transformational leadership and project 
manager success? 
8.  Do you think there is a relationship 
between cognitive style and 
transformational leadership to project 
success or failure? Please explain your 
response.  
 Transformational leadership and:     
project decisions 
  
 Project managers’ success 
 
 
 Cognitive style 
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Research Questions Interview Questions Instrumentation Data to be Collected 
9. What is your perception of the relationship 
between your current cognitive style and 
transformational leadership? 
10. How does your current cognitive style and 
transformational leadership affect software 
project outcome? 
11. Would you agree or disagree that projects 
with mainly Transformational Project 
Leadership tend to be more or less 
successful? 
12. As a software project manager, describe the 
major leadership challenges you face 
leading an agile team that are different 
from leading teams using other 
development models. 
13. What strategies do you use to address risk 
factors that could affect the successful 
outcome of your project? 
14. Do you manage project differently today 
than you have in the past? Describe how 
your leadership approach is different today 
than in the past? 
Perceptions of current cognitive 
style & transformational 
leadership 
 
Effect of styles on project 
outcomes 
 
 
 
 
 
 
Leadership challenges & strategies 
used in project management  
 
 
 
 
 
 
Personal evolution of management 
& leadership styles 
 15. Do you have any thoughts, perceptions, 
insights, or comments about project 
management of agile project not addressed 
in the questions above? 
 Summary remarks 
Notes: 1. Cognitive Style Inventory developed by Cools & Van den Broeck, 2007
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Expert Panel 
An expert panel comprised of three members was used to evaluate the open-ended 
interview questions for alignment with the problem, purpose, and research questions 
(Jorm, 2015). Panel members included individuals with unique knowledge in specific 
technical areas and were assembled to proffer opinions based on their experiences 
(Damberg et al., 2014; Jorm, 2015). Each panelist was provided a brief synopsis of the 
study and a list of interview questions. Panelists were asked to evaluate the open-ended 
questions for clarity, appropriateness, and relevance. A follow up e-mail to panel 
members included revisions to the interview questions for their approval. Feedback from 
the panelist facilitated a basis for modification and addition of questions to ensure the 
questions met the requirements for creditable data collection and analysis. 
Potential panel members with academic or professional expertise in project 
management were invited to participate on the expert panel. E-mail invitations (see 
Appendix C) were sent to individuals within the management fields of academics, 
business, and IT. The invitation e-mail outlined the research problem, purpose, and 
conceptual framework that was used to examine the influence of project managers’ 
cognitive style and transformational leadership on project outcome. Three expert panel 
members were selected through an e-mail invitation. 
Expert Panel Qualifications and Feedback 
The expert panel, industry experts with a professional background in project 
management, consisted of two women and one man. The panel members included experts 
who have published books and research articles on topics on project management. An 
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industry leader and consultant in the field of project management and change 
management was also included. 
Expert Panel Member A is the executive director/dean student of affairs at a fully 
accredited university. Prior experience consisted of 14 years of professional background 
including working as a corporate executive for top Fortune 500 companies. This work 
included leading teams in the areas of organizational development, quality management, 
process improvement, change management, and human capital. Expert Panel Member A 
has an extensive background in management–specifically change management. Coming 
from a management background, Expert Panel Member A understands that a project 
manager’s decisions and leadership style, specifically transformational leadership, effects 
both a project’s goal and the goals of the organization. Expert Panel Member A has 
published six books and articles in several review journals. Expert Panel Member A holds 
an Associate of Applied Sciences degree in Business Management, a Bachelor of Science 
degree in Psychology, a Master of Arts degree in Management, and a Ph.D from a fully 
accredited university in Applied Management and Decision Sciences with a 
specialization in Leadership and Organizational Change.  
Expert Panel Member B is a consultant, practitioner, speaker, trainer, and author 
in the IT industry. Expert Panel Member B is a faculty member at two fully accredited 
universities. Expert Panel Member B has worked for these two universities for over 10 
years instructing undergraduate- and graduate-level courses in computer science and 
business. Prior experience includes 10 years as a senior project manager for an aerospace 
research center leading four multi-unit cross-functional teams that designed and delivered 
a space shuttle that met time and functional requirements. Expert Panel Member B’s 
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project management background includes, but is not limited to, project planning and 
leadership, collaboration with management and external agencies, and project scheduling. 
Expert Panel Member B has written and published a book titled Outsourcing Information 
Technology. Expert Panel Member B holds a Bachelor of Science degree in Accounting, 
an MBA in Business Management, an MBA in Accounting, and a Ph.D. in Information 
Systems, Applied Management & Decision Sciences. 
Expert Panel Member C has over 12 years of experience as a project manager 
working with organizations utilizing enterprise resource planning (ERP) and customer 
relationship management (CRM) systems. Expert Panel Member C began a career as a 
Unix System Administrator and evolved into positions that included project manager for 
the U.S. Army and Air Force in a joint environment. Expert Panel Member C then 
transitioned as a freelance data consultant helping businesses better understand their data 
through analytical insights and visualizations using SQL and Excel. Expert Panel 
Member C has written a scholarly article in The International Journal of Applied 
Management and Technology and other articles that can be found in the ACM Digital 
Library. Expert Panel Member C is currently a faculty member at a fully accredited 
university teaching mathematics. Expert Panel Member C has a Ph.D. in Information 
Systems, Applied Management and Decision Sciences from a fully accredited university. 
I provided the expert panel members the research problem, purpose, research 
questions, and the interview questions. The expert panel members reviewed the interview 
questions for alignment with the research problem, purpose, and research questions. The 
expert panel members did not recommend any changes to the original interview 
questions. Expert Panel Member B recommended three additional questions, which I 
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incorporated into a list of 15 interview questions (see Appendix A). Expert Panel 
Member B recommended a total of 10 interview questions. I considered her 
recommendation. I removed interview questions number 7 and 8 from the original 
interview questions. I decided not to remove additional questions to meet the limit 
recommended by Panel Member B because I wanted to ensure I covered all aspect of this 
research study including cognitive styles, project management, project success, 
transformational leadership, and agile project management. A copy of the revised 
interview questions (see Appendix A) was sent to the expert panel members for final 
review. The expert panel participants did not offer any additional changes to the 
questions. 
Recruitment  
Recruitment began once approval from Walden University’s IRB was received. 
Upon gaining permission to conduct my research, I identified and obtained consent from 
15 participants. Seminal authors of phenomenological research indicate that small sample 
sizes typically range from 6 to 25 participants to ensure rich, thick descriptions 
(Moustakas, 1994; Van Manen, 2014). This range is desirable because of the in-depth 
nature of the information shared among participants. Sampling is considered continual, 
and it is recommended that researchers gather participants until the point of saturation is 
reached (Merriam & Tisdell, 2016). Sampling saturation occurs when no new data 
emerges during research participants’ interviews (Fusch & Ness, 2015; Merriam & 
Tisdale, 2016). However, knowing when saturation occurs is challenging (Merriam & 
Tisdale, 2016). It was expected that obtaining permission from 15 participants before data 
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collection began would allow sufficient sampling and analysis of the research 
phenomenon. 
I identified potential participants in the following ways.  
• I mailed the recruitment flier to local representatives of the PMI chapters in 
the Washington DC metro area requesting permission to distribute the flyer. 
• I posted the recruitment flier (see Attachment E) on the Walden participant 
pool’s virtual bulletin board. 
• I identified potential participants by reviewing the publicly available 
database/membership list of LinkedIn to identify current members with 
technology backgrounds and sent them an e-mail with an electronic copy of 
the recruitment flier (see Attachment E).  
The recruitment flier was designed to invite individuals interested in participating 
in the study to respond to me using the telephone number listed. When potential 
participants contacted me, I asked them the screening questions (see Attachment B) to 
determine if they met the initial criteria listed on the recruitment flier (see Attachment E). 
I recorded the name, e-mail address, and phone number of individuals who expressed 
interest in participating in the study. Of the 18 interested participants, 15 eventually met 
the screening criteria. 
Recruitment was conducted in two phases. The first phase was a two-step 
screening process. Once I receive confirmation or intent to participate, I sent the 
participant inclusion/exclusion screening questions (see Appendix B). These questions 
served in determining if the participant fit the criteria for this study.  
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I sent the informed consent form via e-mail to the 15 participants that met the 
screening criteria. The Informed Consent Form thoroughly explained the purpose, 
requirements, benefits, and risks related to the study and indicated that all personal 
information would be kept confidential and that their participation was voluntary. In the 
e-mail, I asked them to review the inclusion criteria and the information on the Informed 
Consent Form and, if they were still interested in participating, to return the completed 
form indicating they met the management criteria and they consented to participate in the 
study. I then requested that participants to e-mail their intention to join within five 
calendar days. To ease any concerns regarding participation in the study, I emphasized 
that all information discussed would be kept strictly confidential. I emphasized that the 
study was voluntary, and that, at any time, participants have the option to withdraw their 
participation for any reason without any repercussions. After the participants completed 
the interview, I presented a $5 gift card as a small token of appreciation for taking the 
time and effort in this study. 
I conducted the second step of the screening process by verifying that the 
individual possessed the behaviors of a transformation leader. This was accomplished by 
administering the Transformational Leadership Behavior Inventory. If their 
Transformational Leadership Behavior Inventory score indicated that they are a 
transformative leader, they were invited to participate in the study interviews. 
Data Collection 
The data collection process followed the phenomenological interviewing process 
(Vagle, 2014). The phenomenon of the study, as experienced by the research participants 
and described in the research questions, was the driver of the methodology used in this 
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study. I collected research data through either face-to-face interviews or a video 
conferencing interviews using either WebEx and UberConference. Video conferencing 
was selected over face-to-face interview sessions. While there are advantages to face-to-
face interviews (i.e. ease at establishing report, body language and facial expressions are 
identified and understood), video conferencing was used to accommodate the 
geographically diverse group of participants. Video conferencing allowed for greater 
flexibility and efficiency, and it was considered an excellent substitute for face-to-face 
interaction. Given the participants were technical project managers and ‘tech savvy’, each 
was comfortable and, in most cases, indicated a preference for video conferencing. Data 
collection incorporated the steps and processes necessary to gather and prepare interview 
documentation for analysis. The data collection phase lasted approximately 7 months. 
I used e-mail to schedule a convenient time for the teleconference interviews. The 
interviews were semistructured. This ensured collection of rich data while allowing 
flexibility and facilitating a participant-guided interview (Merriam & Tisdell, 2016). The 
target population for this phenomenological study included software project managers 
who used agile methods to manage software development projects (Yin, 2014). 
In preparation for the interviews, I prepared a folder for each participant. The 
folder contained: (a) informed consent letter, (b) inclusion screening questions, (c) results 
of the Transformational Leadership Behavior Inventory questionnaire and the CoSI, and 
(d) the interview protocol with note sheets. A 45-60-minute time frame was scheduled for 
each participant interview (Seidman, 2013). During the interview, a voice recorder was 
used to record the participant’s responses to the interview questions. Participants were 
encouraged to respond truthfully while sharing their perceptions and experiences. Patton 
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(2015) advised qualitative researchers to avoid making assumptions when interviewing 
participants. I avoided generalizations and asked for clarification of responses that were 
not clear. This approach was used to secure valid and reliable responses. Figure 3 
summarizes the data collection process used in this study. 
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Step 1 Expert Panel 
Identified and invited panel members to review proposed interview questions. 
Received panel input regarding procedures and interview questions. 
 
 
Step 2 Recruitment 
Identified 18 potential software project managers to participate in interviews. 
Forwarded the Informed Consent letters and inclusion/exclusion 
questionnaires. 
 
 
Step 3 Screening 
Screened potential participants for inclusion requirements. Administered the 
Transformational Leadership Behavior Inventory and CoSI. For those 
participants that possess transformational leadership behaviors, marked them 
as included. Continued this process until there were 15 eligible participants 
 
 
Step 4 Interviews 
Collected signed consent forms and conducted individual interviews via 
teleconferencing using the revised open-ended interview questions. Reached 
saturation at approximately the 13th interview. 
 
 
Step 5 Transcription 
Transcribed notes and interview recordings. Forwarded interview transcripts to 
participants for their review and input. 
 
 
Figure 3. Data collection process flow chart.  
 
Data collected consisted of participant interviews and my observations. All 
digitally recorded data were accessible only to myself. Five years after the conclusion of 
this study, all notes, paper artifacts, and digital artifacts will be destroyed. If participants 
had chosen to withdraw from the study, their data would have been purged. No 
participants withdrew from the study. The informed consent and debriefing process 
information addressed in the ethical procedures section of this chapter describe my 
intentions regarding the protection of participants' rights. 
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Data Analysis 
Qualitative data is particularly varied in nature. Data analysis, according to 
Merriam and Tisdell (2016), is performed simultaneously with data collection. 
Phenomenological data can essentially have any information that can be captured but 
aren’t numerical. With a phenomenological approach, data are words that require 
translation into text. These data must be processed before they can be analyzed; raw data 
must be cultivated and crafted into text that is readable to both the participant and the 
researcher (Miles & Huberman, 2014; Vagle, 2014).  
Further, in processing the data, the researcher interprets information provided by 
participants regarding the phenomenon in order to develop a deep understanding of the 
phenomenon (Merriam & Tisdell, 2016). Removal of the researcher’s personal meaning 
within data collection and analysis will reduce researcher judgements. Moustakas (1994) 
proposed that qualitative phenomenology inquiry is a rigorous analytic process during 
which the researchers’ biases and predetermined ideas are put aside to elucidate truth and 
reality. Vagle (2104) confirmed that data analysis methods should reduce bias that 
hinders participants’ interpretation of their experience. The collaboration of data 
collection, analysis, and interpretation are the activities in qualitative research that 
contribute to the quality of the research inquiry. 
The data analysis plan contains qualitative procedures used to reduce biases that 
can jeopardize the trustworthiness of participants’ responses and research interpretation. 
The data analysis plan included the following procedures: (a) member checking, (b) 
bracketing and reduction, (c) delineating and constructing meaning units, (d) 
horizontalizing, and (e) interpreting participants shared experience. The five procedures 
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were used to accentuate the lived experiences of software project managers using their 
cognitive style and transformational leadership behaviors to progress agile projects 
towards a successful outcome. I used the following data analysis procedures. 
Member checking.  The trustworthiness of results is the foundation of high 
quality qualitative research. Member checking is a procedure in the data analysis plan 
that allows researchers to verify their understanding of data and to build credible results. 
Birt, Scott, Cavers, Campbell, & Walters, (2016), in citing Lincoln and Guba (1985), 
recommended member checking as a means of promoting rigor, thus proposing that 
credibility is enhanced by the accurate description and interpretation of the participants’ 
own meanings and perspective. I compiled and transcribed data from participant 
interviews. During member checking, I provided research participants with a 
transcription of their interview for them to verify the accuracy of the data collected 
(Harper & Cole, 2012; Vagle, 2014). A follow-up meeting or telephone call was available 
if needed to clarify the participants’ questions or concerns regarding the transcript. The 
conversation allowed time to clarify interview questions and confirm that the information 
in the transcript was an absolute representation of the participant’s experience. 
Bracketing and reduction.  Epoché or bracketing and reduction was conducted 
during the data collection phase. According to Husserl (2002), bracketing and reduction 
occurs regularly during the data collection and analysis stages of the study. Epoché and 
reduction represent two conditions required for successful phenomenological research 
(Van Manen, 2014). In phenomenological interviewing, the researcher must bracket their 
beliefs and knowledge to allow the emergence of themes that develop from the 
participants’ description of their experiences (Bevan, 2014). Reflexive journaling was the 
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form of bracketing used to gain insight and separate the investigator’s reactions from past 
encounters and present research (Tufford & Newman, 2012; Vagle, 2014). Aligning the 
methods defined by Tufford and Newman (2012), bracketing and reduction was used to 
help diminish barriers that could prevent the effectiveness of the researcher. 
Implementation of this bracketing and reduction technique helped with the coding and 
with the interpretation of the perceptions of the participants regarding the influence of 
cognitive style and transformational leadership on project outcome. 
Delineating meaning units.  Delineating meaning units involves defining and 
interpreting participant’s responses that are audio recorded. Using meaning units consists 
in extracting those words, phrases, or sentences that describe the experience under study 
(Grossoehme, 2014). DeFelice and Janesick (2015), in citing Giorgi (2009), similarly 
described meaning units as a semantic revealing of unknown feelings of the lived 
experience of a person. I delineated meaning units to provide a simple understanding to 
find themes conveying the essential meaning of the project manager’s lived experiences. 
Horizontalization.  Horizontalization involves clustering meaning units and 
giving them equal worth (Miles et al., 2014). Assembling the significant units from 
individual interviews provides the parts needed to generate a list of statements 
representing the participant’s own words. I examined these significant statements and 
transformed them into expressions that could be directly related to participants’ 
responses. I analyzed the interview data for meaning in relation to the phenomenon 
(Vagle, 2014). Each description was read first in its entirety to allow me to get 
reacquainted with the data. Then I identified follow-up questions and performed multiple 
line-by-line readings. Line-by-line reading included note-taking and marking passages 
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that contributed to text regarding the phenomenon (Vagle, 2014). A final line-by-line 
reading was performed to articulate patterns based on the markings and notes. 
Subsequent readings were executed with the goal of seeking what Vagle (2014) describes 
as tentative manifestations and Van Manen (2014) identifies as themes. A summary of 
my reflections during data collections and analysis minimized issues of trustworthiness 
within the creditability and confirmation of project manager participants’ explanations 
(Vagle, 2014) 
This data analysis plan included a data reduction process that focused on the only 
data relevant to the research questions. Member checking addressed discrepant and 
inapplicable data (Maxwell, 2013). Where incomplete or inadequate interview responses 
were discovered, member checking was used to confirm or disconfirm evidence. Member 
checking generated information for follow-up discussions with participants to clarify and 
amplify meaning (Vagle, 2014).  
Epoché and reflexivity represent the two conditions required for successful 
phenomenological research (Giorgi, 2009; Merriam & Tisdell, 2016; Van Manen, 2014). 
Epoché, used throughout the analysis process to support validity through nonbiased 
analysis and interpretation of the data, contributed to the need to identify saturation of the 
data, wherein no additional information was being revealed from the data (Fusch & Ness, 
2015; Guest et al., 2006) and the study was considered replicable (O’Reilly & Parker, 
2012). This activity helped to support the validity of the study. Based on the 
phenomenological design, all confirmed information contributed to exploration of the 
influence that software project managers’ cognitive style and transformational leadership 
had on project outcome.  
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Data Management Plan 
Data management and analysis are inherently related throughout the research 
process and must be organized such that the data can be easily retrieved. I analyzed 
interview data for meaningful themes, characteristics, and descriptions (Maxwell, 2013). 
To accomplish this analysis, I used the NVivo 11 software application. Software 
applications like NVivo allow researchers to organize large volumes of information 
(Miles et al., 2014).  
Miles and Huberman (1994) reported five principals of proper storage and 
retrieval of qualitative data. These data management principals are:  
• formatting method to structure, transcribe, and document interviews;  
• cross-referral procedure used to reference participants’ information from one 
file to another for ease of retrieval;  
• indexing, a coding system performed to identify and organize terms as they 
evolve from participants interviews;  
• abstracting procedure to condense lengthy text into brief and concise summary 
while retaining a link back to the original notation; and  
• pagination using unique numbers or letters to assist with location of terms in 
interview transcripts.  
A data plan is vital in conducting qualitative research in that the steps described in this 
section for storing and retrieving information supported effective analysis. 
Issues of Trustworthiness 
Lincoln and Guba (1985) posited that trustworthiness in qualitative research is 
cultivated through credibility, dependability, confirmability, transferability, and 
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authenticity. Vagle (2014) supported this position by proposing the use of quality and 
creditability to establish value within research roles and methodologies. Evaluating issues 
of trustworthiness strengthened the data collection and analysis of participant cases.  
Credibility 
Credibility refers to the believability of study results from the perspective of the 
participants involved in the research (Houghton, Casey, Shaw, & Murphy, 2013; Elo et 
al., 2014; Vagle, 2014). Qualitative research credibility is enhanced when the 
researchers’ findings are believable to the participants of the research and to other people 
outside the study who share a similar experience. Lincoln and Guba (1985) argued that 
ensuring credibility is one of most important factors in establishing trustworthiness.  
The goal of qualitative research is to demonstrate through creditable means and to 
supply evidence of research rigor in the articulation, verification, and arrangement of data 
collection practices (Miles et al., 2014). During the sampling process, I attracted and 
retained participants by establishing creditability of the study methods and design. For 
this study, techniques such as peer review and member checking were used to enhance 
the credibility of findings. Initially, I established rapport with participants by discussing 
the research objectives to minimize participants’ misconceptions about the interview 
process as well as to increase understanding of the scope of the management of project 
data. The informed consent process helped to explain to participants the research 
objectives, interview process, and participant rights. These steps assisted in establishing 
the level of trust needed to achieve thick descriptions of participants’ experiences. 
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Transferability 
In qualitative research, transferability is the ability of the reader to see that the 
research findings are pertinent to other situations, times, and populations (Lincoln & 
Guba, 1985). Audio recordings and notes taken during interviews helped create and 
access a thorough understanding of the research topic. During data collection, thick 
descriptions provided robust and detailed accounts of participants’ experiences regarding 
the influence their cognitive style and transformational leadership had on agile software 
project outcomes. Lincoln and Guba (1985) discussed thick descriptions as describing the 
phenomenon in great detail to show, upon evaluation, that the research findings are 
transferable to other situations and people. Maximum variation in the selection of 
participants ensured representativeness and diversity of organizations and individual 
participants (Palinkas et al., 2015). The selection strategy facilitated the selection of 
participants from different government agencies and businesses to provide a fundamental 
understanding of the components that inspire software project managers’ experiences. 
Dependability 
Dependability is similar to internal reliability in quantitative research in that 
dependability relates to the researcher’s ability to repeat a study with the same 
participants and to reach similar results. Dependability refers to how stable the data are. 
Lincoln and Guba (1985) supported this claim by stating dependability results in research 
findings that are consistent and repeatable. Cuthbert and Moules (2014) explained 
dependability as verification that the procedures in the research were “logical, traceable, 
and clearly documented.” The detailed description of the data collection practices is 
pertinent to future research replication. Lincoln and Guba (1985) suggested the use of 
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inquiry audits to institute dependability. For this study, audit trail was used to document 
steps taken to initiate contact with participants, to collect data, and to conduct the 
analysis.  
Confirmability 
Confirmability is another foundational criterion supporting trustworthiness; it 
refers to the neutrality and accuracy of the data. The researcher must demonstrate that the 
data represent the participants’ genuine responses of their perspectives without the 
researchers’ biases or viewpoint interfering with the findings (Podsakoff et al., 2016; 
Houghton et al., 2013). The researcher can establish confirmability by describing how 
conclusions and interpretations are developed and how the research findings were derived 
directly from the data. 
An audit trail was used throughout the study to provide visible evidence of the 
research decisions and activities. Guba and Lincoln (1985) discussed an audit trail as a 
record-keeping process of all procedural decisions, such as data sources, sampling, 
decisions, and analytical procedures and implementation. Confirmability is established 
through the recording of activities over time in such a way that anyone outside of the 
study can follow the evidence and thought processes that led to the conclusions (Anney, 
2014; El Hussein, Jakubec, & Osuji, 2015). The level of detail in the audit trail should be 
sufficient enough that other researchers can repeat the same inquiry in the same setting.  
Ethical Procedures 
The collection and analysis of participant interview data require the researcher to 
follow ethical standards and strict codes of conduct (Maxwell, 2013). Decisions a 
researcher makes should account for data collection and analysis, participant 
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relationships, validity concerns, and ethics (Maxwell, 2013). The process of gathering 
data through participant experience may pose an issue when measures do not exist to 
ensure the safety of human research participants (Miles et al., 2014). The relationship a 
researcher plans to establish for those involved in the study is important but is not an 
explicit part of the study design. 
Ethical principles and standards, such as informed consent, role of the researcher, 
and description of participants, are described in this section. They demonstrate the 
relationship between the standards and the actions to be taken. This ensures the greatest 
protection for the participants, the researcher, and others involved in the study. 
Institutional permissions.  Institutional permissions include IRB approval. Data 
from participant interviews were not gathered until the IRB approved the research 
proposal. The IRB number for this study is 01-03-18-0088416 with an expiration date of 
January 2, 2019. The sampling strategy enabled a focused selection of research 
participants. Participants’ name and other personally identifiable information will remain 
confidential and be destroyed after use. Researcher ID numbers will be assigned and will 
be used to identify participants in the research findings. Transcripts, audio recordings, 
and journal notes from interviews are stored in a password protected, encrypted, external 
hard drive to prevent unauthorized access. Electronic files will be kept for 5 years. All 
data will be shredded and removed from physical and computer storage devices 
according to IRB guidelines and requirements (Miles et al., 2014).  
Informed consent.  An informed consent was signed during the participant 
selection process and before interviews began. The informed consent identifies the 
research objective, clarifies that participation is voluntary and confidential, and delineates 
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participants’ rights. Participants were informed of their right to withdraw from the 
interview or study at any time. The debriefing process, held after the interview, clarified 
questions and concerns regarding the study.  
Debriefing process.  The debriefing process establishes follow-up 
communications plan and instructions for the member-checking process. The debriefing 
process was conducted at the conclusion of the interview. During the debrief, I reiterated 
the participants’ rights outlined in the informed consent and provided an approximate 
turnaround time for review of transcripts. Participants were advised that, upon initial 
review of the transcript, a follow-up meeting would be held to go over participant 
questions and inconsistencies discovered during review of the interview transcripts. The 
participant can select the median for this meeting: face-to-face, Video conferencing, e-
mail, or telephone conference although inconsistences in documentation and 
interpretations are best resolved at a face-to-face meeting.  
Data security.  Data management is crucial for the protection of research 
participants and to allow researchers to share their results with the public. Storage of 
information on a password protected, encrypted device will ensure the security of 
research documents including transcripts, digital recordings, and computerized data. 
Procedures to secure data included backing up all information to a separate drive. 
Backups of digital recordings, journals, instrumentation, and forms were secured in a 
locked safe. Digital software and equipment were updated to ensure efficient data 
recording, analysis, and reporting. 
Data management practices are essential to the integrity and implementation of 
methods identified within this qualitative research inquiry (Miles et al., 2014; Vagle, 
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2014). Upon conclusion of this study, all notes, paper artifacts, and digital artifacts will 
be destroyed after 5 years. I will take every precaution to maintain a secure platform for 
data analysis and accessibility. 
Summary 
This chapter addressed the methodological aspect of this phenomenological study 
including the research design, research population, participant selection, and data 
collection process. It also included data management, privacy and confidential protocols, 
detailed systematic and analytical process, validity and reliability measures, and research 
tools/instruments and how they apply to data evaluation. The processes and devices 
explained in this chapter are considered appropriate to derive informationally rich and 
thick descriptions from software project managers who will provide a lens to their 
phenomenological experiences. Chapter 4 will include the findings, which consist of the 
patterns, relationships, and themes from the analysis of the collected data. Chapter 5 will 
include the interpretation of the research findings and a discussion of recommendations 
for future research as well as implications for positive social change.  
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Chapter 4: Results 
The purpose of this qualitative phenomenological research study was to explore 
the lived experiences of software project managers using their cognitive style and 
transformational leadership behaviors to progress agile projects towards a successful 
outcome. Obtaining software project managers’ perceptions of challenges in leadership 
and decision-making may assist in better understanding what can aid in increasing 
positive project outcomes. Hindrances affecting the successful outcome of software 
projects may be caused by improper decisions and ineffective management. An 
understanding of these hindrances may assist in identifying and implementing strategies 
to mitigate problems and improve project outcome. 
This study addressed the problem of leadership and decisions that continue to 
negatively affect the outcome of software development projects. The research questions 
addressed by this study were: 
RQ: What are IT project managers’ attitudes towards, perceptions of, and 
behaviors related to the use of transformational leadership and cognitive styles in 
agile software development environments? 
SQ1: What types of cognitive styles are used by IT software development project 
managers for decision-making? 
SQ2: How do managers’ cognitive styles and transformational leadership 
influence their achievement of desired project outcomes? 
SQ3: How do project managers perceive the factors contributing to success or 
failure rates of projects based on their lived experiences?  
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The interview questions were derived from the research questions. This chapter 
presents the data collected through semistructured, teleconferenced interviews with 15 
voluntary participants who were identified as agile software project managers. I analyzed 
interview responses describing participants’ experiences using Van Manen’s (2014) 
Husserlian phenomenological approach, which resulted in identification of a number of 
common themes. The chapter is divided into the following sections: (a) the expert panel, 
(b) the research setting, (c) the participants’ demographics, (d) the data collection 
method, (e) the data analysis, (f) evidence of trustworthiness, and (g) the results of the 
findings. The chapter concludes with a summary transitioning into Chapter 5.  
Expert Panel 
I convened an expert panel comprised of three members to evaluate the open-
ended interview questions. The open-ended interview questions were evaluated for 
alignment with the problem, purpose, and research questions (Jorm, 2015). Panel 
members possessed an academic and professional expertise in project management fields 
of academics, business, and IT. Panel members included individuals with unique 
knowledge in specific technical areas and were assembled to proffer opinions based on 
their experiences (Damberg et al., 2014; Jorm, 2015). Each panelist was provided a brief 
synopsis of the study and a list of interview questions.  
Panelists evaluated the open-ended questions for clarity, appropriateness, and 
relevance to the main research question. I made revisions to the interview questions and 
then sent them to the panel for their approval. Feedback from the panelists facilitated a 
basis for modification and the addition of questions to ensure the questions met the 
requirements for creditable data collection and analysis. Three expert panel members 
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were selected through an e-mail invitation. The invitation e-mail outlined the research 
problem, purpose, and conceptual framework that I used to examine the influence of 
project managers’ cognitive style and transformational leadership on project outcome. 
Research Setting 
Recruitment 
I collected the data for this study using a qualitative phenomenological approach. 
To recruit participants, I presented my research to three local PMI chapters. Local PMI 
chapters distributed my recruitment flyer prior to my presentation, and I met with chapter 
members after the meeting to answer questions about the research. Research flyers were 
distributed to over 50 chapter members in the Washington, DC, metro area.  
Using LinkedIn, I contacted an additional 60 individuals (both men and women) 
identified on LinkedIn and who appeared, from their descriptions, to meet the research 
criteria (see Appendix B). I sent an introductory e-mail to the 60 individuals, which 
resulted in seven participants expressing interest in the study. Presentations at various 
PMI chapter meetings resulted in two participants meeting the research criteria. The 
distribution of the recruitment flier resulted in four participants meeting the research 
criteria. Two additional participants were referrals from a current research participant and 
associates recruited through snowball strategy.  
To meet study criteria, potential participants needed to pass a screening 
identifying them as possessing transformational leadership. A total of 15 participants met 
criteria and participated in the data collection activities. Table 3 summarizes results of 
recruitment. 
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Table 3 
Recruitment Sources 
Recruitment source Number recruited 
LinkedIn 7 
PMI chapter meetings 2 
Referred by a study participant 2 
Recruitment flier 4 
Total 15 
 
During recruitment, the 15 potential participants completed a leadership 
assessment, the Transformational Leadership Behavior Inventory. The Transformational 
Leadership Behavior Inventory is used to identify individuals as having or not having 
transformational leadership behaviors. In this study, I used it to verify that participants 
practiced transformational leadership. The CoSI, which I also administered to study 
participants, identified each participant as possessing either the knowing, planning, or 
creating cognitive style.  
Interviews 
Participants were required to sign the consent form prior to starting the research 
process. In preparation for interviews, I sent participants a list of the questions that were 
to be used during the interview. Before each interview, I sent reminder e-mails to 
participants to verify they had received and reviewed the interview questions. 
Additionally, I verified that the participant could connect and receive audio using either 
WebEx Conferencing or UberConference. All interviews were scheduled outside working 
hours. 
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Only the participants and I participated in the interview process. The conference 
call was recorded using the online conferencing tool recorder and a portable digital 
recorder as a backup in the event the online recording failed. Use of online conferencing 
was chosen for the convenience of the participants. In order to maintain confidentiality, 
participant numbers (P01 to P15) were used in place of participant names on all audio 
and electronic documents. 
Demographics 
This research study involved examining the lived experiences of software project 
managers using the agile development model. The demographic information collected 
from participants included their organization type, their management experience, and 
their project management experience using agile methods. The target sample size for this 
study was 15 to 18 participants. None of the 15 participants who provided information for 
the study worked for the same organization.  
Table 4 presents participants’ demographic information. Five participants worked 
in the commercial arena and 10 in government agencies. The length of time participants 
worked in management positions ranged from 5 to 30 years with an average of 10.3 years 
and a median of 11 years. Participants’ years managing agile teams, specifically, ranged 
from 2 to 15 years with an average of 7.1 years and a median of 7 years. Table 4 
summarizes participants’ demographic information. These data demonstrate that each of 
the participants had the lived experience to respond adequately in a descriptive, 
qualitative phenomenological study of leadership and cognitive style and management of 
agile software projects as described in Chapters 1 and 3.  
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Table 4 
Participant Demographics 
 
Participant  
Organization type Years of management  Years managing agile teams 
P01 Government 11  9  
P02 Commercial 8  5  
P03 Government 15  5  
P04 Government 8  7  
P05 Government 10  10  
P06 Commercial 15  7  
P07 Government 30  10  
P08 Government 11  2  
P09 Commercial 9  9  
P10 Commercial 5   3  
P11 Commercial 15  8  
P12 Government 7  7  
P13 Government 22  5  
P14 Government 25  15  
P15 Government 10  5  
 
Data Collection 
Data saturation was achieved after conducting 13 interviews. To obtain data 
saturation, I interviewed 13 participants; two more participants were then interviewed to 
confirm that saturation was achieved. A semistructured interview protocol was the 
primary method of data collection. Ten software managers worked in government 
agencies. The remaining five software managers worked for commercial companies. This 
is a change from the original collection plan stated in Chapter 3 in which participants 
would be limited to project managers working in government organizations in the 
Washington, DC, metropolitan area. Due to limited responses from individuals working 
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in government agencies in the Washington, DC, area, the participant search was 
expanded to organizations, governmental and commercial, outside the area. 
Data collection began after I received approval from the Walden University IRB 
on January 3, 2018. Data collection lasted approximately 28 weeks during which I 
conducted 13 interviews (90%) using WebEx Conferencing and two interviews using 
Uber Conferencing (10%). The recording device of both conferencing platforms was used 
for the interviews. I also used a digital recorder as backup in the event something 
happened with the online device. 
Instrumentation 
The following four instruments were used in this study: 
1. Participant inclusion/exclusion screening questionnaire 
2. Transformational Leadership Behavior Inventory 
3. CoSI 
4. Participant interview protocol 
Once potential participants indicated an interest in the study, they were e-mailed 
the participant inclusion/exclusion screening questions (see Appendix B). Once the 
participant met the screening criteria, they were e-mailed the Transformational 
Leadership Behavior Inventory (Bormann & Rowold, 2016; Podsakoff et al., 1996). This 
inventory was administered to verify that the participant demonstrated transformative 
leadership behaviors. Once participants met the criteria as a transformational leader, the 
CoSI (Cools & Van den Broeck, 2007) was e-mailed to them to identify their cognitive 
style as either knowing, planning, or creating. The semistructured interview followed 
with each participant responding to open-ended questions that identified how their 
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cognitive styles and transformational leadership influenced the achievement of IT project 
outcomes. 
Semistructured Interviews 
All participants received a copy of the demographic and interview questions prior 
to the interview. The participants chose a convenient date and time for their interview. 
The web conference calls were placed using audio; video was optional if the participant 
agreed. Field notes were used in the interview to identify topics to follow up on during 
the interview or points to clarify. 
An e-mail, with the interview questions attached, was sent to the participants prior 
to setting a date and time for the interview. I provided participants with the interview 
questions to allow them the opportunity to read and reflect on the material before their 
interview. This also reduced the amount of time participants spent collecting their 
thoughts during the interview. For the participants convenience, I created a Google form 
with a list of available interview dates for participants to use to select an interview date 
and time that was convenient for them. If none of the available times was convenient, 
participants were instructed to e-mail me their preferred time. None of the participants 
used this option since I offered a wide range of interview times.  
The 15 participants were identified throughout data collection and analysis as P01 
through P15. The participants were interviewed using a free online conferencing tool; 
Cisco WebEx meeting room or UberConference. Cisco WebEx Conferencing was used 
for interviews with all participants except P12 and P15. These two participants were 
interviewed using Uber Conferencing. Cisco WebEx was used for participants P01 – P11, 
P13, and P14. After each interview, I annotated my thoughts about the interview. A post 
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interview bracketing session followed the same set of questions used with the participants 
and assisted me in assessing my reaction to the interview session. Appendix D contains 
the bracketing questions. 
Data Analysis 
Preparation of the Data 
Upon completion of each interview, the audio recording was downloaded from 
the conferencing platform or the primary digital recorder into the computer. The 
interview recording was transcribed into a typed format. Researchware’s 
HyperTRANSCRIBE was used to manually create the interview transcript for P01 and 
P04. Rev.com was used to create the interview transcript for P10. A transcriptionist, 
ScriptoSphere Transcription, was used to transcribe the interview recording for P02, P03, 
P05 – P09, P11 – P15. None of the participants’ personal information, such as names, 
appeared in the transcribed interview documents. The completed transcription was 
exported into a MS Word document. For ease of analysis, I divided each transcript by 
interview questions and participant’s response. 
Overview of the Analysis 
Qualitative, phenomenological analysis of the interview data was used to code the 
data by breaking up the responses into thematic categories. This enabled me to group 
related responses and ideas offered by participants during the interviews that were 
delineated as meaning units (Grossoehme, 2014). These meaning units provided insight 
and understanding regarding the project managers’ lived experiences. Through a process 
of constant comparisons and grouping and regrouping (clustering) of the response data 
(meaning units), thematic categories were solidified, and themes were revealed. This 
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process of horizontalization constitutes the second step in phenomenological reduction 
recommended by Moustakas (1994). Finally, themes revealed in each category 
constituted the findings of the analysis. 
Evidence of Trustworthiness 
Issues of trustworthiness were addressed as described in the proposed 
methodology. As such, trustworthiness in qualitative research is cultivated through 
credibility, dependability, confirmability, transferability, and authenticity (Lincoln & 
Guba, 1985). Issues of trustworthiness are readdressed in this section to confirm or revise 
procedures conducted to enhance the study trustworthiness. 
Credibility 
As proposed, a peer review process was used in the development of the interview 
questions by using an expert panel to review and suggest revisions, as needed, to support 
clarity and participants’ understanding of the questions. Panel recommendations were 
noted, and revisions were made accordingly. The researcher was able to establish trust 
with the participants which supported thick descriptions of participant experiences and 
led to greater credibility of the data. The process of member checking was also used to 
support the accuracy of the data collected. After transcription of the interview data, 
participants were asked to review their transcription and revise, as needed, to ensure 
accuracy of the transcribed participant responses.  
In addition, I used bracketing, a step in phenomenological reduction also 
recommended by Moustakas (1994), to reduce potential researcher bias. I bracketed text 
that reflected personal beliefs and knowledge to more fully allow for the emergence of 
themes from participants’ responses (Bevan, 2014). Bracketing was used to put aside my 
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repertoire of knowledge, beliefs, and experience of software project management in an 
effort to accurately describe the participants’ lived experiences. 
As noted in Chapter 3, the process of epoché was used throughout the process of 
analysis to support data saturation and the validity of the study. Through efforts to 
eliminate bias during the analysis and interpretation process, the researcher was able to 
more adequately ensure identification of data saturation by supporting evidence that no 
additional information or insight was being revealed from the data in the form of new 
concepts or themes (Fusch & Ness, 2015; Guest et al., 2006; Usher & Jackson, 2014) and 
that the study was considered replicable (O’Reilly & Parker, 2012). 
Transferability 
The data collected contributed to generating thick descriptions, which describe the 
experience or phenomenon in great detail to show transferability to other situations or 
populations (Lincoln & Guba, 1985). These descriptions provided robust and detailed 
account of participants’ experiences regarding the influence their cognitive style and 
transformational leadership had on agile software project outcomes. In addition, 
participants were selected from different governmental agencies and businesses which 
provided a wide range of experiences. 
Dependability 
A reliable study has clearly defined consistent research procedures. These 
procedures include participant selection, data collection, data analysis, and data integrity. 
Miles, Huberman and Saldaña, (2014) list ten strategies to consider for evaluation 
dependency in a qualitative research study. This study used four of the authors points. 
First, the research questions were clear, and the research design emerged from the 
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research questions (point number 1). Second, I explicitly described my role as the 
researcher to the participants (point number 2). Finally, data quality checks were 
performed (i.e. for bias, deceit) while field notes captured the process of gathering and 
analyzing data points 3 and 4).  
An auditor would see a clear process for the study from data collection through 
data analysis. A Microsoft Word document was used to establish an audit trail of all 
research activities. The audit trail was incorporated into the data collection plan, and the 
data analysis procedure was detailed to allow for replication (Lincoln & Guba, 1985). All 
printed or hand-written materials associated with each participant were scanned and 
stored on my computer. This information includes pre and post interview bracketing, 
interview transcripts, field notes, and other materials. Loh (2013) noted that several 
researchers recognized the use of an audit trail to establish dependability. All physical 
and electronic files are available upon request in the event of an audit. 
Confirmability 
This study used a phenomenological approach to address issues of confirmability. 
This approach allowed for minimal injection of my bias during the interviews. Biases 
were minimized using an open dialogue interview protocol and avoiding the use of 
leading questions. The use of NVivo for categorizations and the thematization process, 
facilitated minimizing the risk of bias. 
I used several avenues to demonstrate that the data represented genuine and 
accurate accounts of the participants’ experiences. Miles et al. (2014) advised qualitative 
researchers who wanted to produce a confirmable study to create specific methods and 
procedures for collecting, processing, analyzing, and displaying data. Specifically, I 
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included an audit trail as a way to ensure a systematic approach was taken when 
executing data collection and analysis. I used specific technical organizations and 
LinkedIn to choose and recruit 15 software project managers using agile methods to join 
my study. 
Another strategy used was epoché (bracketing). This post-interview bracketing 
was used to annotate my thoughts about the interview session. Bracketing sets aside text 
that reflects my own biases and expectations (Moustakas, 1994). I used member checking 
to confirm the transcribed interview truly reflected the participants’ intended responses to 
the questions. The 15 participants confirmed the accurateness and completeness of my 
interpretation to their interview responses. The data and handwritten notes will be held 
for 5 years and then destroyed per the plan approved by the IRB. The data collection 
process helped achieve the confirmability of my data analysis and conclusions.  
Study Results 
This section provides the findings that emerged from the qualitative analysis of 
the interview data. In the following sections, each thematic category is discussed with 
themes that emerged from consideration of common response types found in the 15 
transcripts related to the research questions. Themes revealed in each category support 
the conclusions of the analysis. The themes addressed the overarching research question 
of the study:  
RQ: What are IT project managers’ attitudes towards, perceptions of, and 
behaviors related to the use of transformational leadership and cognitive styles in 
agile software development environments?  
The themes also addressed the following, more specific subquestions: 
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SQ1: What types of cognitive styles are used by IT software development project 
managers for decision-making? 
SQ2: How do managers’ cognitive styles and transformational leadership 
influence their achievement of desired project outcomes? 
SQ3: How do project managers perceive the factors contributing to success or 
failure rates of projects based on their lived experiences? 
To address SQ1 the data provided responses of the participants that described 
their personal cognitive style. To address SQ2 and SQ3, the following areas are 
discussed: 
• participants’ perceptions of project success and failure;  
• transformational leadership and its effect on decision making;  
• the connections between cognitive style, transformational leadership, and 
project success;  
• the specific challenges and risks experienced by the project managers; and 
• mitigation of the problems in the context of cognitive style and 
transformational leadership.  
Cognitive Style 
Participants were asked to describe their own cognitive style. The participants in 
this study were split between self-reported creating style (n = 9) and planning style (n = 
6). Six participants scored high in a secondary cognitive style dimension. These 
participants scored within 3 points of their primary cognitive style dimension; a creating 
style with a secondary in planning (n = 4) and a planning style with a secondary in 
creating style (n = 2).  
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Participants were also asked to describe their personal understanding of cognitive 
or decision-making style. Multiple responses highlighted a common theme that 
participants’ perception of cognitive style was primarily an understanding of the way one 
processes and receives information. For example, Participants 03, 10, and 02 described 
this concept of how one processes information. Participant 03 stated, 
I think cognitive style is the way you process information. I think also that can 
come from—I don't know, when I think about it, it's sort of like if you say to 
me—you know, sometimes it's about tone, "Oh, that's a nice sweater you have 
on," or something, or "Oh, that's a nice sweater you have on," you know, like 
just—it could be that way. But, it's also about understanding I guess how do you 
perceive, and receive info.  
According to Participant 10, “Cognitive style is trying to model the way I function, think 
or react to things. I understand there are three cognitive styles, knowing, planning and 
creating.” 
Participant 02 said, 
So, my understanding of cognitive style is basically just like my view of the 
world, like my thinking style, my view, my approach, kind of psychologically the 
way I view things. And I think what you sent me was like the creative style, 
which is more about like free-flow ideas, more about like experimentation. 
However, another theme in the interview transcripts regarding cognitive style was 
that it connoted thinking outside the box/being open-minded/being prone to 
experimentation. While participants used these terms in describing their understanding of 
cognitive style, they may more closely represent the creative cognitive style specifically. 
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For example, Participant 12, when discussing understanding of cognitive style, simple 
responded, “Honestly, being open-minded.” Participant 06 described a similar concept 
with more detail:  
Well, my identified cognitive style has to do with being able to think outside of 
the box, has to do with all aspects of creativity, being able to think on the fly, and 
think of that element that might not have been identified, or that's revolutionary at 
the end of the day. 
Table 5 provides the range of participant responses and the number of participants 
associated with each response. By far, the most frequent response associated with 
cognitive style with the way one processes and receives information. Indeed, 10 of the 15 
participants ascribed to that definition while five participants posited that cognitive style 
was associated with thinking outside the box. Other less frequent responses suggested 
that the participant either did not understand the concept, had never heard of it, or gave 
textbook definitions of it. I provided participants who needed a better familiarity with the 
concept of cognitive style an article to familiarize them with it. I also suggested they 
google “cognitive style” to become better informed and able to proceed with the 
interviews.  
Table 5 
Responses to Personal Understanding of Cognitive Style or Decision-Making 
 
Responses 
Number of participants offering the 
response 
Understanding the way you process and receive 
information 
10 
Thinking outside the box, being open minded, 
experimentation 
5 
Creating helps improve planning 1 
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Work-breakdown structure 1 
Save money and resources by using existing 
solutions 
1 
Creating means constant personal growth 1 
 
For this thematic category, saturation in terms of obtaining no additional 
information was attained after 13 interviews from the total of 15 interviews. However, 
coding continued for all interview data, with no additional information obtained. The 
pattern of responses for the theme of understanding the way one processes and receives 
information was clear early in the analysis, as Participants 1-6 all cited this theme. For 
the theme of thinking outside the box, additional information was gathered through 
Participant 12. However, additional information in the responses to the questions was still 
gained through Participant 13. For this reason, saturation was felt to be achieved at 
Participant 13. 
Influence of Managers’ Cognitive Styles and Transformational Leadership on 
Project Outcomes  
Participants were asked a series of questions regarding project success and failure. 
They also discussed their understanding of transformational leadership, cognitive styles, 
and decision-making and the interaction among the three. Finally, participants responded 
to questions regarding both the challenges of project management and strategies to 
mitigate problems arising in projects. Themes that arose in each of these areas are 
discussed in this section. 
Perceptions of project success and failure. When asked for their perceptions of 
what constitutes a successful project, participants most commonly noted: (a) the delivery 
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of the project on time and on budget, (b) that the customer was pleased with the results, 
(c) that the project met expected requirements and maintained an appropriate scope. 
Thus, a strong theme was that project success was perceived in terms of meeting 
expectations for the project (i.e., timelines, budget, scope, and deliverable). For example, 
Participant 01 explained, 
A successful project is one that is delivered on time, within budget, and has 
appropriate scope. So, again, there's pretty much a triad for a project, three things 
that you always have to consider, and that's going to be scope, it's going to be 
budget, and -- I'm thinking of the other one -- and then, it's going to be time. 
(Participant 01) 
The other aspect of success, in addition to scope, time, and budget, is whether the 
customer is pleased with the result (i.e., the deliverable). Participant 04 explained, 
I think first and foremost, you have to complete the task at hand, you have to meet 
your customer's needs. I think that is the primary responsibility. And if you fail to 
do that, then, no matter what else happens, the project has failed. 
Table 6 displays the variety of responses offered by participants regarding their 
perceptions of a successful project and the number of participants to offer each response. 
The results indicate the level of commonality among the participants for each perception. 
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Table 6 
Perceptions of a Successful Project 
 
Responses  
Number of participants offering the 
response 
Delivered on time 14 
Delivered on budget 13 
Customer pleased with results 11 
Meeting the expected requirements 10 
Has appropriate scope 6 
Followed appropriate methodology 1 
Team has improved as a unit and individuals 1 
Added Value 1 
 
However, despite the perceived importance of being on time and on budget, 
Participant 10 described the perception that the most important aspect of a successful 
project was added value to the client. This participant concluded that the other elements 
of the deliverable expectations, particularly regarding time, were less important than 
providing a value to the client in a useful project deliverable: 
To, me it [the most important aspect] would be bringing value to the company or 
the client, which means, sometimes it's not because the project is delivered on 
time that is necessarily successful to me. Sometimes you deliver the product, and 
it's exactly what was needed, what was asked, but not necessarily what was really 
needed on the ground and nobody will be able to use it. I think you have many of 
those in our industry, the IT industry. In other industry, it could be you 
successfully built a car, and they have bad sales. Just producing the car as 
designed and on time doesn’t make it a successful product. In IT, you could build 
many products, many new features, and those might not be used at all at the end. 
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On time project is not necessarily a successful project. So, to me, a successful 
project would be really bringing value to the company, either an edge against the 
competition or really added value to your user, saving them a lot of time, money, 
things like that. 
Data saturation for this thematic category was achieved through 10 participants. 
Themes of delivered on time, on budget, customer satisfaction, and meeting expectations 
consistently showed in participants 1-9 and additional information was not gained at all 
beyond the responses of Participant 10. 
Regarding agile projects, participants offered their perceptions of the key 
elements supporting project success of agile projects. Common themes that were 
identified included: (a) a positive team environment, (b) time management, (c) well-
articulated and clear project criteria (communication), and (d) leadership.  
These themes were weaker in the degree of commonality of responses among the 
research participants. The number of respondents was lower for these themes compared 
to other themes mentioned earlier. This result may be due to a fewer number of 
participants offering responses to this question about agile projects. Saturation was met 
for this group of themes by Participant 14. The saturation level took longer to achieve for 
these related sub-themes, perhaps due to the lesser degree of commonality among 
responses and, therefore, additional insight being obtained, regardless of commonality. 
Table 7 displays the variety of responses offered by participants regarding their 
perceptions of the key elements of project success. 
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Table 7 
Key Elements of Project Success 
 
Responses  
Number of participants 
offering the response 
Positive team environment 5 
Good pace and time management 3 
Clear criteria 2 
Leadership (having the right person in charge) 2 
Documentation 1 
Favor importance of working code 1 
Funding flexibility or rigidity 1 
Asking for help when necessary 1 
Upfront analysis 1 
Bringing value 1 
 
 
In addition to perceptions of success in agile project management, the participants 
described what they perceived constituted a failed project. The participant responses in 
this category revealed two specific themes derived from the most common responses: (a) 
failing to meet cost and time expectations, and (b) customer dissatisfaction. These 
responses mirror the participants’ definitions of project success. Participants 02 
explained, “So, pretty much the exact opposite of that [project failure], right? So, things 
that haven't really met expectations, that really aren't delivered in the right way, at the 
right time.” Participant 05 added, “Pretty much the opposite—not meeting the 
requirements, not meeting the needs of the customer.” Again, the participants discussed 
customer dissatisfaction. Participant 01 explained, 
A failed project, in my opinion, would be one where the customer is not satisfied 
with what they have received. You did not meet the customer's demand. So, even 
123 
 
if you stay within scope, even if you deliver on time, and you stay within the 
budget, you've met the parameters of the project, but if the customer is not 
pleased, then your project is failed. 
Table 8 offers the full range of participant responses. Data saturation for this thematic 
category of perceptions of a failed project was met after 11 participants. After participant 
11, no additional information or insight was gained in terms of no further sub-categories 
developed from the responses. However, as in all parts of the analysis, data from all 15 
participants were coded. 
Table 8 
Perceptions of a Failed Project 
 
Responses  
Number of participants 
offering the response 
Failing to meet cost and time expectations 11 
Customer dissatisfaction 9 
Issues and unmanaged risks 1 
Team is not satisfied with project 1 
Failing to meet ROI goals 1 
Fail to add or bring value 1 
 
In addition to their reported perceptions of a failed project, the participants 
offered specific reasons for those failures. Common responses highlighted poor 
communication and lack of clear instruction or understanding of requirements, rapidly 
changing project needs, poor project and risk management, lack of external support, and 
lack of customer engagement. Many of these responses can be loosely categorized under 
communication and engagement, or lack thereof (i.e., clear instructions, changing project 
needs, and poor engagement signal poor communication and engagement among the IT 
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workers, project managers, and the client). This need for communication and being 
engaged as a team was described in detail by Participant 04, whose words offer a better 
understanding of how communication and engagement affects the outcome of the project 
including the success of the project:  
I think that's largely in part how people communicate and get along. So, I think 
the most successful projects are those where the customer, and the people doing 
the work realize that they're a team, and that they have to work in concert. And 
you do it that way—I always tell people, no one should ever be surprised. So, if 
you have great lines of communication with your customer, and if the information 
flows back and forth, they're never surprised, and they become your partner, and 
you become their partner. So, ultimately, when you get to the end, everybody is 
happy with the product that they got, because they felt like they came together as 
a team, both contractor and customer, and built it. . . . The project that fails, there 
seems to be a divide between the customer, and the contractor, or the person 
doing the work. And they feel like, "You didn't give me what I wanted" versus 
"We did a great job, and we got here together." So, the moment you're talking 
about you and me, I think the project is heading down a dangerous path, and more 
than likely is going to fail. . . . communication is key. I don't care what—I've had 
customers who were told that "What we delivered you we are not going to be able 
to deliver in five weeks, and here's why." And the customer is like, "Okay, not a 
problem, I understand." And it's because they were kept in the loop, and they were 
informed the entire way, and they understood the delay, and why it came up, and 
they were cool with that. And I've had other customers that treated—much more 
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like an us versus them scenario, and when it came time to deliver, we delivered 
everything we were supposed to deliver, and a couple of things extra, and they 
were unhappy. And it's because there wasn't that constant communication, so that 
they knew what was coming all along the way. And so, on the best project, I'm 
convinced that effective communication is the most critical thing. (Participant 04) 
Risk management within project management is another theme, such that failure 
may stem from the lack of effectively identifying and mitigating risks and challenges on 
the part of the project manager. Participant 01 stated: 
In my opinion, it would be the management of the project, the communication 
measures, how that person, you know, communicates, or stays in touch with the 
stakeholders, is able to communicate the feedback to the team, and really just able 
to manage the risks along the way, is very proactive, and determining what risks 
may be present, and then mitigating them as appropriately. But, there are many 
complexities that will come, or that will arrive during the course of the project, 
and it's up to the project manager to handle those complexities, so that the 
outcome is favorable. (Participant 01) 
Thus, the significant themes in this category are inadequate project/risk management and 
poor communication and engagement. Table 9 provides the variety of participant 
responses and highlights the common responses in relation to the themes. For this 
category of responses, data saturation was met through coding of all participants up to 
Participant 13 (i.e., Participants 1-13). As such, Participant 13 was the last participant to 
add additional or new response type to the data related to reasons for project failure. 
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Table 9 
Reasons for Project Failure 
 
Responses  
Number of participants 
offering the response 
Communication 11 
Lack of clear instructions or requirements 7 
Changing project needs rapidly 5 
Project management/risk management 4 
Customer was not engaged or understood 3 
Lack of external support 3 
Complexities or dependencies 2 
Customer will accept failure at a certain level 2 
Misalignment between company or user needs and 
deliverable 
1 
Failed time estimations 1 
Poorly written contracts 1 
Lack of vetting, approval from third party sources 1 
Team skill deficiencies  1 
Ineffective risk management 1 
IT arrogance; think know better 1 
Lack of environment to support positive failure 1 
 
Transformational leadership. The participants also discussed their 
understanding of transformational leadership. A strong theme emerged regarding 
participants’ descriptions of transformational leadership in that 10 participants defined it 
as the ability to motivate employees to work and to provide their best work.  
Other participants offered similar, although slightly different, perspectives of this 
theme. For example, Participants 01 and 11 described transformational leadership as very 
clearly motivating and getting the best out of the team of employees. Participant 01 said, 
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So, my understanding of transformational leadership would be your ability to 
encourage and motivate your employees to get the best out of them. You can 
always say, "You know, you're aboard this project, and this is what I ask you to 
do." But, if you want the most from your employees, then you want to make sure 
that they're encouraged, that they have the tools to succeed, that they feel that 
their input, and feedback is valuable. So, that would be my impression of 
transformational leadership. (Participant 01) 
According to Participant 11, 
From the little I've read and looked around, it [transformational leadership] looks 
like an approach to leading and motivating teams by inspiring them to do their 
best both for personal satisfaction and as a member of a community. In other 
words, you know, you're not only inspiring somebody to do the best you can do 
but contribute to a community and become part of a community and a team, and 
together is how you do good work. (Participant 11) 
Elaborating on this notion of motivating employees, Participant 06 described how 
the transformational leader can inspire the best work from employees, particularly when 
dealing with more challenging circumstances: 
I think that leadership challenges the team to bring their A game, to bring their 
best, to find their next level of energy, because there's always that time in a 
project when issues are extremely difficult, when the team hits a period of 
overwork or extremely challenging work. And I think through transformational 
leadership, through encouragement, through putting in the time, and the effort 
upfront, that it pays off, and those team members are encouraged to continue, and 
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to push through in those more difficult times, so that they can accomplish 
whatever it is that is causing that difficult period. (Participant 06) 
Other common, but similar or related, responses regarding transformational 
leadership included having and executing a vision, prioritizing goals, having empathy and 
caring for employees, mentoring and leading by example, encouraging the team to 
function as a unit, and having the ability to take a project or group to the next level. These 
common responses seemed to highlight different aspects of the theme of motivating 
employees to provide their best work, so they are included in the theme. Table 10 
includes a list of the most common responses regarding participants’ perceptions of 
transformational leadership. Data saturation for this category of themes was determined 
after coding 13 participants. No additional information to generate new themes were 
revealed after the 13th participant. 
Table 10 
Understanding of Transformational Leadership 
 
Responses  
Number of participants 
offering the response 
Ability to motivate employees to get the best work 10 
Having and executing a vision 5 
Prioritizing goals 4 
Empathy, caring about employees as people 3 
Mentoring and leading by example 3 
Encouraging team to function as a unit; socializing 3 
Ability to take a project or group to the next level 3 
 
Transformational leadership and decision making. During a further discussion 
of transformational leadership, participants shed light on the perceived effect of 
transformational leadership on decision making. Common responses among participants 
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highlighted encouraging team work, encouraging the use of different approaches, 
supporting the agency, and displaying positive energy (i.e., feeling happy). Participant 06 
described this type of encouragement and support for team work: 
Transformational leader as a project manager, someone who is doing things 
differently, who is encouraging their team members to do things differently, who 
is encouraging their team members to try that different technology, who is 
encouraging their team members to make that software run more efficiently, "Yes, 
go take that class, do whatever it takes to be better." 
Transformational leaders encourage and empower the team by providing a vision 
and allowing the team to grow, create, and innovate, as noted by Participant 09: 
I think transformational leadership -- the leader provides the vision, but it really 
lets the team decide, and grow, and get to the decision. You know, I think they 
encourage discussion, they encourage all kinds of different ideas, they encourage 
creativity, innovation, doing things differently, not just doing the same old way 
we've done it just because we do it, open to new ideas. But, I really think that they 
empower the team to make the decision. And they will help the team overcome 
obstacles, and impediments, and things like that, and try to keep the decision on 
track, so that it is successful. 
Table 11 shows the various responses offered by participants regarding the effects of 
transformational leadership on decision making and the number of participants offering 
each response type. Although encompassing a variety of responses without strong 
themes, the data were determined to be saturated after coding 10 participants. No 
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additional themes or related content were revealed from that point in the coding process, 
which indicated saturation was achieved. 
Table 11 
Perceived Effect of Transformational Leadership on Decision Making 
 
Responses  
Number of participants 
offering the response 
Encouraging team work 4 
Encouraging team to use different approaches 5 
Goal of team members feeling happy 3 
Instilling agency in team 3 
Effective communication necessary 2 
Transformational Leadership helps assign tasks 
appropriately 
2 
Retaining employees, less turnover 1 
Positive impact of transparency 1 
Foresight and calculation of risks, difficulties 1 
Diplomatically communicating which proposals are 
good or bad 
1 
Trust based communication 1 
Bottom up innovation; manager must enable not 
block creativity 
1 
 
Cognitive style, transformational leadership, and project success. Participants 
also described their perceptions of the connections between transformational leadership, 
cognitive style, and project success. Twelve of the 15 participants reportedly perceived a 
link between transformational leadership and project management success, whereas the 
other three participants did not perceive such a link. The common responses among those 
who perceived a link revealed the theme of perceived higher success rates in projects 
with transformational leadership, cognitive creative style supporting transformational 
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capacities, cognitive planning style supporting transformational leadership, and positive 
effects of transformational leadership and cognitive style on software project outcomes. 
The most commonly noted link was project success. Both transformational 
leadership and cognitive style were felt to be linked with project success. 
Transformational leadership was felt to contribute to the success of a project directly. 
This was perhaps best described by Participant 01: 
I'm going to say that they tend to be more successful. . . . In general, if you have 
in place the practices that make a—you know, that encourage, or foster, and 
support transformational leadership—it's always focused on like positive 
outcomes, it's always focused on big picture, so I'm going to feel—I feel like there 
will be more opportunities for a successful project, or be more closely aligned to a 
successful project. . . . I agree that projects that have a transformational leadership 
approach, or, you know, leader, or project manager would be more successful.  
Participants who considered cognitive planning style as a link to success, also 
noted that both the creating and planning styles have a positive effect on success. For 
Participant 01, the link supporting success was with transformational leadership and the 
planning cognitive style: 
Desired project outcomes are defined, measurable and planned at the outset of a 
project. Often during the course of a project, myriad factors can impact the 
outcome, including but not limited to scope creep, emergent requirements, 
technical difficulties and resource limitations. Although, it is next to impossible to 
spearhead a software development project that is risk and issue free, a leader that 
is a detailed planner and employs transformational leadership skills has increased 
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odds of ensuring that the project outcomes are consistent with the stakeholders' 
needs and planned objectives. 
However, Participant 08 described how transformational leadership and a creative 
cognitive style work together to generate greater success: 
Yes, I do believe there's a relationship between the style, and how 
transformational leadership can help a project succeed. I think that the styles like 
a creating style that I think is aligned with the transformational leadership allows 
a project manager to go beyond the boundaries of normal project manager 
principles when necessary for a project to succeed, and, you know, maybe a little 
bit more intuitively understand when things aren't going as well maybe even 
despite with the measures, or whatever the normal, you know, metrics would say 
that—you know, sensing that there's—for example, there might be some, you 
know, disappointment on the team, and, you know, working to break out of that, 
and keep people moving forward. I guess I think that if the—I would call it the by 
the book style of not—is—you know, can succeed on a simple project, but I think 
that you need a little bit of creativity frequently for more complex projects to be 
successful. . . . I think they are aligned. I think—to my understanding, I think as I 
understand transformational leadership, and cognitive styles, that the creating 
style I think has a lot to do with that. And you can't necessarily change what's 
going on without being a little creative. So, I think there's definite link between 
the two. 
Table 12 illustrates the full variety of participant responses regarding the 
connections between cognitive style, transformational leadership, and project success. It 
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includes the five themes: (a) perceived higher success rates in projects with 
transformational leadership, (b) creative and planning cognitive styles supporting 
transformational capacities, and (c) the positive effects of transformational leadership and 
cognitive style on software project outcomes. It also displays responses provided by 
smaller number of participants. For this thematic category, no additional insight was 
gained for the creation on a new category after coding the first 12 interviews. Thus, data 
saturation was achieved at participant 12. 
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Table 12 
Perceived Links Between Transformational Leadership, Cognitive Style, and Project 
Success 
 
 
Responses  
Number of participants 
offering the response 
Relatively higher success in projects with TL 12 
Cognitive creating style supports transformational 
capacities 
9 
Cognitive planning style supports transformational 
leadership 
8 
Positive effect of TL and cognitive style on software 
project outcomes 
7 
Perceived link between cognitive style and project 
success 
4 
Important not to ignore other cognitive styles 3 
Balancing cognitive styles creates project success 3 
TL is most important form for project management 3 
Need TL to understand different CS 2 
Other kinds of leadership are necessary 2 
Necessary to match CS with compatible team 1 
 
Leadership challenges and project risks.  When discussing the challenges 
encountered in a leadership role, participants offered varied responses. Most common 
challenges cited were (a) agile allows for constant changes by the customer (5 
participants), (b) the employees adjusting from a waterfall software development 
approach to an agile software development approach, (c) introverted employees struggle 
with the required communication level, and (d) discomfort with customer awareness of 
progress (transparency). While participants praised the use of agile development, one 
challenge related to the defining characteristic of agile (i.e., the ability to adjust and make 
changes during development) was client understanding of the consequences and impact 
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of changes to a project. For example, Participant 03 described the impact of constant 
changes: 
I think one of the hardest things I've had with customers is that -- let's say -- 
generally, we've operated on three-week sprints, and, you know, sometimes 
customer, you know, a week or so in wants to switch something. Well, okay, that 
means something else goes out, right? But, this change is not as well vetted as the 
item we had before. So, it carries over to another sprint.  
Furthermore, this subjectivity can be mistaken for a “free for all,” as described by 
Participant 04:  
In an agile world, that's kind of subjective, because needs change sometimes mid 
sprint. . . . So, I think the biggest challenge is all in customer relationship, because 
I think often times you have customers who hear agile development, and what 
they believe is that they can make changes all along the way, and the 
consequences will be minimal. And that's not what agile is. Agile does give you 
the opportunity to make changes along the way, so that you're not committed to 
something long term, but it's not a free for all. 
These challenges also can be related to difficulties experienced by employees and 
clients adjusting from a waterfall strategy to agile. This adjustment requires going from a 
development strategy in which the requirements and expectations are detailed up front, to 
one using agile that entails an iterative process in which portions are developed 
incrementally along the way. Participants 07 and 09 both provided vivid and detailed 
descriptions of the difficulties experienced in the transition from waterfall to agile 
development and the overall impact on the project development. Participant 07 said, 
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I think the biggest one is a lot of people are used to—especially where I am, 
they're used to the waterfall. You know, we're going to get all the requirements 
upfront, we're going to get all the stuff, that we're going to do the design, and that 
we're going to do development, and then, three, four years later, "Ah, see, we're 
done." Whereas, agile, what you do is you do an iterative process, and three, or 
four years later, you are done, but along the way, you have developed the screen, 
you've developed the database, you've developed whatever, so if funding ever gets 
cut, you can at least come in, and say "See, I got 50% working, or 60% working," 
or some number, and then here you are, you haven't spent all that money, and got 
boxes, and boxes of papers sitting on the wall. You actually have something you 
might be able to use, or at least can partially use if you're lucky. 
According to Participant 09,  
One of the challenges is people want to know everything right now. And if they 
don't know everything, they tend to get in a panic. I think also because you don't 
know everything from the get-go with an agile project, you know, you're 
incrementally building something, I think because you don't know everything 
upfront, that chaos adds a lot of stress for people. And often times what I've seen 
is people don't know where to start. They can't get out of their own way, they can't 
get off the dime. "You know, I don't know the whole thing, so I'm scared. I don't 
know if I'm going in the right direction." And in waterfall, you have all these 
requirements, you know you're going to do analysis, you know you're going to 
find everything you need to know in analysis, then you're going to go into coding, 
you know, and on down the line. . . . And with agile, you're going to take a little 
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bit of what you know, you're going to analyze it, build it, test it, deliver it, give it 
back to customer, get some feedback, and then you'll know at the end of that if 
you're going in the right direction. If you're going in the right direction, you press 
on, and if some of that's not right, then you have to regroup, and go over. And I 
think people want to be successful, so they are afraid of not having all the 
information and making a mistake. And one of the things with agile is they want 
you to fail fast. So, you know, go ahead, and go with it, you know, let's have these 
conversations with the product owner, and make sure that, you know, we 
understand what we think they want, that we'll deliver it to them, and then that's 
the time they'll tell us that it's not what they want. So, I think people struggle with 
that. 
Other challenges commonly noted by the participants were challenges associated 
with employees who struggle with the level of communication and transparency needed 
to support successful agile project development. As described by Participants 12 and 09, 
this level of communication can be a challenge for developers. Participant 12 stated, 
The challenge here is the communication is at a very high level in an agile team 
compared to waterfall. And so, in agile, it really becomes, you know, very 
important to understand—to build the team dynamics. . . . And also, the product 
owner involvement, right? Now, you need a product owner that is constantly 
grooming the backlog, that is looking at the product reviews after every sprint, 
giving their feedback. So, if we have a disengaged product owner, that can 
become a big challenge too. 
Participant 09 said, 
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Also, there's a lot of planning, and a lot of rehashing, and re-planning, and 
planning the plan, and preplanning, and post-planning. And I think sometimes for 
computer people who are not really that conversational, or in touch with their 
feelings, or that kind of thing, I think some of that becomes sort of impractical, 
some of—what I hear is people say "Oh my god, another meeting, another 
meeting, we already planned a plan, and now we have to preplan, and pre, pre 
plan, and—" so, I think some people get a little bit caught up in the ceremonies, 
and not in the value of what the ceremonies add. So, those were some of the 
things that I've experienced. 
The communication and transparency can be particularly difficult for more 
introverted or less conversational employees, as was described by several participants. 
For example, Participant 03 explained,  
Well, one thing I mentioned earlier was that, you know, like as a developer, you 
can't hide you know, and I think that's been hard for some people, you know, it's 
been an adjustment. But, they've all sort of known that "Here we are, this is the 
way we're going, and this is the direction we're going." They don't like being in 
the spotlight, they don't like that the customers can see—you know, look on the—
sprint board and see how things are getting done. So, that can be a little bit 
challenging for some people.  
According to Participant 09, 
I think the other thing is that people are not used to talking to each other. And in 
agile, one of the things we do every day is meet together, and talk about "What 
did you do yesterday, what are you going to do today, do you have any 
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impediments?" And often times, this, you know, is new to people. They're like, 
"Wait a minute, I didn't become a coder so I could talk to people, I like 
computers." And so, that is I think kind of a struggle for people. And I think the 
transparency part of agile is a little bit scary for people. "You know, I don't want 
to show people—I don't know—I'm insecure about what I did, so I don't want to 
show people that I don't know everything," or "I have a question, but I don't want 
to ask the question, you know, let me spend three weeks trying to figure out what 
the answer is on my own." So, I think those are some of the challenges. 
Table 13 provides the common responses to leadership challenges offered by 
participants, highlighting the themes of constant changes using agile and the associated 
adjustment to agile from waterfall, as well as the challenges of employees who struggle 
with the necessary level of communication and transparency. For this thematic category, 
data saturation was achieved after 11 participants. No additional information was gained 
beyond the coding of interview 11 to contribute to new categories of responses.  
Therefore, data saturation was concluded at 11 participants. 
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Table 13 
Leadership Challenges 
 
Responses  
Number of participants 
offering the response 
Agile allowing for constant customer changes 5 
Waterfall/Adjusting from Waterfall approach 5 
Introverted employees discomfort with 
communication level 
4 
Discomfort with customers awareness of progress 3 
Need for a hybrid approach to support presence of a 
structure and repeatable process for team members 
2 
Understanding project parameters 2 
Miseducation and misinformation surrounding agile 2 
Communication and documentation challenges 2 
 
As a result of these challenges, participants described how their leadership 
approach has changed over time. Common responses highlighted an evolution of personal 
leadership style toward a more transformational style that is less hands on and more 
encouraging and engaging in nature. Without always explicitly saying that they have 
changed to a transformational leadership style, participants described their evolution in 
leadership that included characteristics of transformational leadership. For example, 
Participant 01 described it this way: 
So, I think originally, when I first started out, I was focused on the traditional 
concepts of project success, and that is, you know, just make sure it's going out 
the door. I was not as concerned about the team members, and their feelings, or 
how they felt, you know, I felt we're all here, we all have a task to do, just do it. 
And my thinking, and my approach has definitely evolved over time. I realize that 
I'm able to get more out of people when they want to work for me, that they 
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appreciate I guess the extra mile that I go for them. And so, I can see it come 
back, and the code that I get, the process that they're willing to put in place, 
they're making sure that they support me, so that I can support them. So, it's not 
an us versus them type mentality on the project, which it definitely was that way 
when I first started out. 
Regarding how this shift positively affects outcomes, Participant 13 described 
how the shift to incorporating these characteristics and people management skills 
supported the creation of a better, more effective work team: 
In the past I was more of a micro manager but now I spend a lot time mentoring 
my team and getting to know their strengths and weaknesses. By doing this, I 
have a better chance at putting the right team member on the right task and having 
the confidence they will complete their task without someone hovering over them. 
One participant described the shift from doing the work but not really leading to 
managing, i.e., allowing others to be more accountability and being more like an 
orchestra conductor: 
So, for me, I definitely do things differently today than I did in the past. Again, I 
think it's difficult when you've been an engineer, because your natural tendency is 
to want to do the work. And now, I realize when you're leading a project, the last 
thing that you should be doing is actually doing the work. Now I spend a lot more 
time getting to know the team, fostering team relationships, removing blockers 
from their path, communicating with the customer, making sure the customer has 
a nice, warm, fuzzy feeling about where we are, talking with customers about the 
direction that they want to go in, making sure I fully understand their mission, 
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their mission space, trying to come up with creative ways to help them achieve 
their goals, and objectives. So, now, I look at project management as almost -- it's 
almost like being a conductor of an orchestra. To be an effective conductor of an 
orchestra, you can't sit down at the piano. The moment you sit down at the piano, 
the orchestra is without a conductor. So, now, I think of my role much more as a 
conductor, and not a person in the orchestra, and I spend all of my time trying to 
make sure that everybody else is achieving maximum success. (Participant 04) 
The common responses of participants related to changes in leadership over time are 
illustrated in Table 14. Again, data saturation was met by participant 11. No additional 
response types or information relevant to this thematic category was gained beyond 
coding of the first 11 interviews, indicating data saturation was achieved. 
Table 14 
Changes in Leadership Approach 
 
Responses  
Number of Participants 
Offering the Response 
Personal leadership has evolved to be more 
transformational 
6 
Less hands on; more accountability, managing, 
encouraging, engaging team work 
6 
More assertive and proactive 2 
 
Strategies to address risks. Lastly, participants shared the strategies they have 
used to address risks that had the potential to affect project success. The participants 
asserted the need to identify risks early in a project and mitigate them. Accordingly, they 
revealed that this kind of identification and mitigation requires constant communication 
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and evaluation as well as transparency with the customer—elements that were previously 
also identified as challenges.  
The primary strategy described by participants regarding strategies to address 
risks was risk management and mitigation. Participant 01 described, for example, the 
perceived importance of identifying risks as early as possible to drive successful 
mitigation: 
Typically, my strategy for risk factors is one, to identify them as early as possible, 
and then, two, to try to drive the mitigation. And so, most often, if I identify a 
risk, I have a suggested mitigation. And that's because I'm most familiar with the 
project, so I don't want to push a risk up to an oversight board, or to the PMO, or 
to the stakeholder, and look to them for the solution. I want to make sure that I 
identify it, and that I weigh in on the particular solution. I consider it a failure just 
for me personally if my stakeholder identifies a risk, and I haven't, especially if 
it's one that I should have uncovered. 
Similarly, Participant 04 detailed the importance of looking for risks, taking the 
time to identify potential risks, and using creative thinking to mitigate the risks and 
support the success of the project: 
So, I think the most important strategy that you have to have is to actually look 
for the risks. I think it's easy to get on a project, start to deliver, get on a role, and 
forget to look for the risks. I think the biggest strategy is to actually take time to 
identify the risks. Once you actually identify the risk, then you give yourself at 
least a fighting chance. For me, in my experience, I always try to think outside of 
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the box when dealing with risks. So, you know, in an ideal world, you have a risk, 
you come up with a mitigation strategy. 
Participants indicated one way to address risk is to maintain a risk register to track 
risks and identify successful mitigation of the risks. The risk register on projects is used 
to “identify what mitigation things we can do to eliminate the risk or reduce it” 
(Participant 07). The use and importance of a risk register was detailed clearly by 
Participant 06: 
Definitely maintain a risk register. We have at a bare minimum, a weekly review 
with team members of the risk/issue register where we use a ROAM plan to 
address the risks, ensure that there is ownership, and management of those risks, 
mitigation of the risks. And if the risks warrant it, we review those risks and 
issues more frequently, I typically do address them more frequently.  
Communication was also a theme in the discussions of strategies to address risks. 
Participants described how communication fits with and can be used to support 
successful risk management. For example, Participant 09 explained: 
I would say communicate, communicate, communicate. One of the things we 
always do is we go through our risk exercise, and we use the Sailboat model. So, 
one area represents wind, and that's stuff that pushes you along. So, those are like 
good risks, and things that we want. Then, there is the crosswind, or the wind 
that's coming towards you. You know, what are some of the problems we're going 
to encounter, what's going to be hard to get through, what are we going to have to 
address? And then, we put down an anchor for things that are really going to slow 
us down, and we are not going to make any progress, and those are more like 
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external things, external risk. And then, when we get all of the things kind of put 
together, we'll put them in groups, and then we'll prioritize, you know, what are 
the things we need to work on, and then we start working on what are strategies? 
You know, what can we do to eliminate this risk, or mitigate it, or ROAM it -- 
you know, ROAM the risk -- the risk is resolved, the risk is owned, the risk is 
accepted, or the risk is mitigated. 
The common responses are given in Table 15. For this thematic category, data 
saturation was not achieved until Participant 13. Because no additional response types or 
insight was gained in this thematic category after the coding of Participant 13, data 
saturation was achieved after 13 interviews for responses related to this thematic 
category. 
Table 15 
Strategies Used to Address Risk Factors and Support Success 
 
Responses  
Number of participants 
offering the response 
Identify risks early and mitigate 10 
Constant communication 9 
transparency with customer 6 
Code testing 4 
Risk registers 3 
Daily scrums 3 
ROAM plan 2 
 
Conclusions 
Using the thematic categories and constantly comparing the responses of the 
participants detailed in the previous sections, I identified a number of themes that 
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emerged from the qualitative data analysis process. These themes contribute to our 
understanding of project success and failure, cognitive style, and transformational 
leadership; they provide background and a framework from which to further our 
understanding of the specific challenges, risks, and strategies used to support project 
success, as perceived by the participants in this study. The themes are described in the 
following sections. 
Understanding Project Success and Failure, Cognitive Style, and Transformational 
Leadership 
Project success is perceived as being defined by the ability to meet expectations 
for the project in terms of time, budget, scope, and value, with the key elements of 
success including a positive team environment, time management, well-articulated and 
clear project criteria (communication), and leadership. 
Project failure is perceived to be defined in terms of failing to meet cost and time 
expectations and customer satisfaction. These failures were felt to be due primarily to 
poor communication and poor engagement. 
Cognitive style is defined in three primary ways: the understanding of the way one 
processes and receives information; planning or gaining as much information as possible; 
and thinking outside the box/being open-minded/experimentation.  
Transformational leadership was perceived as the ability to motivate employees 
to provide their best work, including having and executing a vision, prioritizing goals, 
having empathy and caring for employees, mentoring and leading by example, 
encouraging the team to function as a unit, and having the ability to take a project or 
group to the next level.  
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Interconnections Between Transformational Leadership, Cognitive Style, and 
Project Success 
The effect of transformational leadership decision making was described as 
supporting encouragement of team work, agency, positive energy, and the use of different 
approaches to problem solving. The connection between transformational leadership, 
cognitive style, and project success was perceived as having higher success rates with 
transformational leadership, more creative style supporting transformational capacities, 
and cognitive planning style supporting transformational leadership and positive software 
project outcomes. 
Evolving Transformational Leadership to Address Challenges and Risks 
Regarding specific leadership challenges, findings highlight the difficulties 
adjusting to agile from the waterfall approach and adjusting to the level of customer 
engagement, communication, and project transparency involved for a successful project 
that requires an evolving transformational leadership style. Participants described how 
their leadership approach changed over time with the evolution of their personal 
leadership style toward a more transformational style that is encouraging and engaging in 
nature.  
Strategies for Risk Management: Identification and Mitigation through 
Communication and Transparency 
The final theme revealed from the analysis of the transcripts is the importance of 
identification and mitigation of risk, a process of risk management. Critical to risk 
management and mitigation, as expressed by the participants in this study, is the early 
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identification and the use of constant communication and evaluation. Participants also 
expressed the importance of transparency with the customer.  
Summary 
The purpose of this qualitative phenomenological study was to describe the lived 
experiences of 15 transformational software project managers experienced in managing 
agile software projects. In this study, the researcher sought to describe how 
transformational leaders, considering their cognitive style (planning, creating, or 
knowing) affected the outcome of software projects. Four key themes emerged that 
reflected the essence of the software project managers’ lived experiences related to their 
leadership and cognitive style and project success. Conclusions, drawn based on the 
themes revealed in the analysis, are discussed further in the next chapter in relation to the 
research questions and the relevant literature in the field.  
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Chapter 5 Discussion, Conclusions, and Recommendations 
This chapter includes a summary and discussion of the research results regarding 
the relationship of transformational leadership strategies and cognitive styles to 
successful agile software project outcomes. The findings contribute to the body of 
knowledge on the unsuccessful outcomes of software projects caused by improper 
decisions and ineffective management. The results may assist in identifying and 
implementing mitigation strategies to improve project outcome. This chapter also 
includes conclusions from the results and recommendations for future research on this 
topic.  
The purpose of this qualitative phenomenological study was to explore the lived 
experiences of software project managers. Specifically, it was designed to help 
investigate the project managers’ use of their cognitive style and transformational 
leadership behaviors to progress agile projects towards successful outcomes. The study 
involved 15 self-proclaimed software project managers with experience managing agile 
software development projects within the last 2 years. I conducted semistructured 
interviews to explore how transformational leadership style and cognitive style of the 
participants influenced the outcomes of their software projects. I used the Husserlin 
descriptive phenomenology approach to analyze and interpret the data. Seven key themes 
emerged from the study related to (a) cognitive style, (b) perceptions of project success 
and failure, (c) transformational leadership, (d) transformational leadership and decision 
making, (e) transformational leadership and project success, (f) leadership challenges and 
project risks, and (g) strategies to address risks.  
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Interpretation of Findings 
The project manager is responsible for successful project completion. The PMI 
(2013) identified project success as “completing the project within the constraints of 
scope, time, cost, quality, resources, and risk as approved between project management 
and senior management” (p. 35). Project management is just one of a number of factors 
affecting the success of software projects. Project managers and other project 
professionals understand the immense challenge of ensuring the success of a project and 
satisfaction of the customer. As a result, project managers experience constant pressure 
from individuals within and outside of projects to ensure they meet their goals.  
Project management is driven by minimizing cost, delivering projects on time, 
delivering a quality project, and satisfying stakeholders. Given the literature supporting 
that 31% of IT projects are cancelled before completion and 53% of projects cost 189% 
of the original estimate (Standish Group International, 2014), defining and managing the 
success of a project is critical. Yet, it remains subjective (Berssaneti & Carvalho, 2015; 
Müller, 2016). For project management, the elements of time, scope, and cost, which are 
attributed to success, are known as the iron triangle (Bronte-Stewart, 2015; Davis, 2013), 
a term adopted due to the intense connection between these attributes (Bronte-Stewart, 
2015).  
Many organizations experience projects that exceed the budget, change scope 
over time, and ultimately do not end on time. The literature suggests that project failure is 
often due to project environment, tasks, and people, and that when a project fails in 
process it includes management, sales, and implementation (Lehtinen et al., 2014). Prior 
research highlighted project management as key to success or failure. Failure resulted 
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most often from lack of a project manager performing critical tasks, such as identification 
and control of risk, monitoring and addressing schedule variables, cost, and scope 
(Nguyen, 2016). Generally, previous research agreed that failure results from multiple 
correlated variables (Lehtinen et al., 2014; Nguygen, 2016). Similarly, results of this 
study support the interrelatedness of multiple variables. Study participants also defined 
project failure in terms of the failure to meet cost and time expectations as well as 
customer satisfaction; however, this failure was described by participants to be primarily 
due to poor communication and engagement.  
Alternately, participants perceived project success as the ability to meet 
expectations of time, budget, scope, and added value to the client, thus aligning project 
success with failure. Distinct key elements of success included a positive team 
environment, time management, well-articulated communication. clearly defined project 
criteria, and leadership. The finding of the importance of communicating clear project 
criteria supports prior research asserting that the criteria for success must be defined in 
the initial phase of project development (Heagney, 2013; Joslin & Müller, 2015; PMI, 
2013).  
Prior research has supported the importance of also considering the project 
stakeholders’ objectives and involving the stakeholders when determining project success 
(Bronte-Stewart, 2015; Heagney, 2013). This involvement allows stakeholders to select 
the criteria for success that is important to them (Joslin & Müller, 2015). It also provides 
a focus on the needs of the stakeholder as well as available resources and risks (Cullen & 
Parker, 2015). Thus, the attributes of measuring project success have evolved to be more 
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quality-based. In this study, the notion of success defined by added value to the client, 
therefore, aligns with this focus on the needs of the stakeholder. 
A key element to project success is a manager’s ability to motivate and guide 
subordinates toward completion of goals and initiatives (Bass & Bass, 2009; Hocine & 
Zhang, 2014). The actions of the leader serve to develop expectations and behaviors of 
others within the organization that affect performance, quality, and results (Araújo & 
Pedron, 2015; Demirtas & Akdogan, 2015). Transformational leaders help their followers 
acknowledge the vision of the team working together towards common objectives; they 
consider members’ needs and perspectives, provide intellectual stimulation, and become 
role models (Kahai et al., 2013). Transformational leaders are able to adapt an all-
inclusive and individual approach that meets the needs of the overall goal as well as is 
sensitive to the needs of followers (Dartey-Baah, 2015). In alignment with the concepts 
of transformational leadership in the literature, the findings of this study revealed that 
participants perceived transformational leadership as the ability to motivate employees. 
Specifically, they motivated employees to provide their best work, which included 
leaders having and executing a vision, prioritizing goals, having empathy for employees, 
mentoring and leading by example, encouraging the team to function as a unit, and 
demonstrating the ability to take a project or group to the next level.  
According to the literature, cognitive style refers to the manner in which 
individuals gather, process, and organize information (Chatterjee & Dey, 2015; Mello & 
Delise, 2015). Cognitive style influences how people frame problems and how they 
perform during decision-making (Chatterjee & Dey, 2015). In this study I used the CoSI 
by Cools and Van den Broeck (2007) to categorize managers within a three-factor model 
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of cognitive style consisting of knowing, planning, and creating styles. Analysis of the 
data revealed that participants described and defined cognitive style in three primary 
ways: the understanding of how a person processes and receives information; planning or 
gaining as much information as possible; and thinking outside the box/being open-
minded/experimenting.  
Researchers have examined the influence of cognitive style on decision-making 
and found it to have an impact on how individuals frame problems and how they behave 
while making decisions (Mello, & Delise, 2015; Zsambok & Klein, 2014). Decision 
makers vary their strategies and rationalize choices based on the presenting problem 
(Zsambok & Klein, 2014). According to Esa et al. (2014), cognitive style influences 
decision-making based on the rules of intuition (right-brain orientation) and analysis 
(left-brain orientation). As a result, individuals select decision-making processes and 
strategies compatible with their cognitive style (Esa et al., 2014). 
From the literature, the most effective leaders have (a) a high degree of emotional 
intelligence with both technical capabilities and cognitive abilities, (b) the ability to be a 
leader of change, and (c) the ability to work well with others (Ahmed et al., 2013). These 
characteristics support project success (Liphadzi et al., 2015). The findings of this study 
support the positive role of transformational leadership in the success of projects because 
participants described its effect as supporting encouragement of teamwork, agency, 
positive energy, and the use of different approaches to problem solving. The results 
supported a connection between transformational leadership, cognitive style, and project 
success, in which participants perceived (a) higher success rates with transformational 
leadership, (b) more creative style supporting transformational capacities, and (c) 
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cognitive planning style supporting transformational leadership and positive software 
project outcomes. 
Study participants noted that transitioning to an agile approach and adjusting to a 
high level of customer engagement and communication was difficult and required an 
evolving transformational leadership style. Participants described how, over time, their 
personal leadership style evolved toward a more transformational style that was 
encouraging and engaging in nature. Participants also expressed the importance of 
transparency with the customer. The adaptability and flexibility of a more 
transformational leadership style facilitated a more successful transition with a focus on 
communication and transparency.  
The final theme revealed through the analysis supports the importance of 
identification and mitigation of risk (i.e., risk management). As noted earlier, risk 
management is a key component to assessing risk. The findings of this study support the 
notion that transformational leadership promotes risk management through the 
identification and mitigation of risks using communication and transparency. Critical to 
risk management and mitigation, as expressed by the participants in this study, is the 
early identification and use of constant communication and evaluation.  
The literature, supported by the results of this study, indicates that identification 
and mitigation of project risk are critical to a project’s outcome. Thus, the successful 
project manager remains focused on the assessment and management of risk and uses 
available tools to lessen risk. In the project management field, NDM and TOC are two 
approaches used by project managers to reduce risk by improving their management 
skills. The NDM model is used to describe how experts make decisions in their natural 
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work environments. One model in NDM is the RPD model. The RPD model enables 
decision makers to recognize a new situation and to identify and use software 
development approaches that have worked in similar situations in the past (Groenendaal 
& Helsloot, 2016). This model can be used to develop and implement improvements in 
understanding and mitigating decision errors.  
The results of using a management style such as transformational leadership, 
which highlights the role of leaders in developing others, suggest the potential benefits of 
the TOC philosophy in software development. The TOC is a management philosophy 
focused on performance improvement of the weakest link in a chain of processes. It 
improves resource constraints, project cost, project risk, and project scheduling (Parker et 
al., 2015). Although prior applications of TOC focused on process improvement with 
limited evidence of its use in process planning and control practices (Peltokorpi et al., 
2016), the use of TOC in software development processes is rarely addressed (Ribeiro et 
al., 2017). However, the common theme in the TOC literature is the ability to use TOC to 
focus on improvement of factors that have the greatest impact on achieving the overall 
goal; therefore, the application of the TOC with software projects can increase 
performance. It facilitates the successful management of project constraints and 
transformational leadership to build and support high performance teams. 
The discussion of the findings in the context of previous literature highlights the 
interconnection of transformational leadership characteristics, cognitive style, and project 
success and failure. Furthermore, the results of this study highlight the adaptability and 
flexibility of a transformational leadership style. These results support the successful 
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transition to agile methods through a focus on communication and transparency, 
transformational leadership, cognitive style, and project success.  
Limitations of the Study 
It is the nature of qualitative exploration to produce deep, rich, and meaningful 
data gathered through phenomenological reduction, constant reflexivity, and 
acknowledgement of one’s personal bias and its potential impact on the research process. 
Although a means of obtaining the unique view of a phenomenon from the perspective of 
the participant population, phenomenology renders findings non-generalizable to the 
population at large (Silverman, 2017; Merriam & Tisdell, 2016; Moustakas, 1994; Yin, 
2014). This study’s small sample limits the generalizability of findings discussed 
throughout this study. While the findings of this study may not generalize to other 
populations, they should provide a baseline for insight and understanding to inform 
research, industry practices, and personal decisions (Maxwell, 2013). Notwithstanding, 
qualitative research is the chosen methodology for this study due to the gap in the 
literature regarding the influence that leadership methods and decisions contribute to 
management of software projects that attain successful outcomes. 
Due to a limited response from individuals working in government agencies in the 
Washington, DC, area, the participant search was expanded to commercial companies 
outside this area. The result was that study participants included those from both 
government agencies and commercial companies. A limitation exists in that the findings 
may not be applicable to other agencies or companies nor to those in other regions of the 
U.S. Additionally, findings may not be applicable to project managers who have not 
managed agile software development projects, a criterion for study participants.  
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Phenomenology is dependent on the interpretations and insights of the 
participants. Since criterion sampling was used for this study, findings may not be 
representative of the entire software population. Participants were limited to IT software 
project managers and, therefore, a limitation exists regarding the transferability of the 
research since it does not represent the entire software project management population. 
This lessens the ability to apply the results to a wider population of project managers and 
organizations (Moodley et al., 2016). However, utilizing the criterion sampling structures 
created advantages. One advantage of criterion sampling is the ability to collect different 
perspectives on the research topic from software project managers who share a specific 
skill set. 
Recommendations 
This qualitative study offered the researcher the opportunity to examine, in detail, 
a phenomenon focusing on the lived experience of 15 software project managers. The 
results of this study indicate that software project managers generally understand the 
current state of projects they managed. The participants of this study understood the 
effect their leadership and decision-making style had on project outcome. While this 
study took the first step to understand the association of project managers’ cognitive style 
and transformational leadership style to software project success, there is more work to 
be done to understand project outcomes using agile methods. There is also a need for 
more details surrounding how the interactions of project managers impact a project’s 
success. 
Improving the success rate of software projects is a multidimensional construct 
with varied perspectives from many authors. Traditionally, project success was related to 
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compliance with scope, time, and cost (Carvalho & Rabechini, 2017). A project that is 
not on time, on budget, and within cost may not be considered a failed project. There 
does exist a distinction between project success and the success of the project 
management. Success should include both project success and project management. 
The intent of this study was not only to contribute to research but also to offer 
knowledge about interpersonal skills, transformational leadership, and cognitive style to 
IT professionals to impact their agile software project outcomes. The following 
recommendations are aimed toward those within IT who have the authority and 
responsibility to make software projects successful. The intended audience for this 
project was software project managers. 
Research studies are designed to focus on a specific phenomenon or set of 
questions. Future researchers may apply a different qualitative research approach, such as 
case study, to examine the same phenomenon by interviewing participants in executive 
positions such as senior management, researchers, executive boards, IT professionals, IT 
clients, vice presidents, chief information officers, and technical directors of agile 
software development projects. The phenomenological approach was used for this study 
to gain an understanding and interpretation of the participants’ experience for the IT 
industry. This researcher considers the case study approach an appropriate next step in 
expanding the understanding of the influence leadership and decision have on project 
outcomes. The outcomes from a case study can directly influence program planning, 
policy, practice, and future research (Yin, 2014). 
As previously stated, phenomenology attempts to uncover a given phenomenon 
through delving into people's lived experiences. Phenomenography, similar to 
159 
 
phenomenology, is a qualitative research approach with the goal of describing and 
understanding individuals’ perception of reality (Mkono, 2018; Novais, Ruhanen, & 
Arcodia, 2018). Where phenomenology tells how the individual views a phenomenon, 
phenomenography explains how the individual sees something as varied, “between 
people under the same circumstances and/or within people under different circumstances” 
(Cibangu & Hepworth, 2016, p. 31).  
An additional recommendation for future research would be to apply the 
phenomenography research approach using the findings from this study. This study’s 
participants worked in government and commercial arenas. A phenomenography 
approach to the research data could possibly inform on the varied responses between the 
two groups of participants. Although phenomenography is rooted in curriculum 
development, Cibangu and Hepworth (2016) posit the need to examine 
phenomenography applied outside of education.  
Implications 
Significance to Social Change 
The findings of this study can potentially impact positive social change at both the 
individual and organizational levels. On a personal level, the results can provide software 
managers with insight into how these 15 managers perceived themselves in their role and 
how their decisions and leadership affected the outcome of a software project. Software 
project managers are leaders, liaisons, and mentors. Their role is important to the success 
of a project. At the organizational level, this study also provides leaders with insight into 
participants’ perceptions which will assist organizations in making informed decisions 
about improving project management processes. Findings suggest that organizational 
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leaders can initiate training on the concepts examined in this study, which, in time, could 
result in the preparation of a pipeline of managers to be more successful in leading 
projects. 
It is hoped that this study raises social awareness of the importance of 
transformational leadership and decision making and their positive effect on software 
project outcomes. Goswami et al. (2016) presented information on the importance of 
transformational leadership and its contribution to a stimulating work environment and 
the fulfillment of followers. Parker et al. (2015) illustrated how focusing on improvement 
of factors can greatly impact the overall goal of project management. The findings may 
lead executives to reexamine the leadership and decision-making styles of their 
managers. By doing so, they may contribute to the organization’s prosperity, their 
employees’ effectiveness, and the cost containment of the products produced. This 
research provides a better understanding of project managers’ perception of their 
leadership and decision making in light of overall project success. 
Significance to Theory 
The results of this study highlights (a) the adaptability and flexibility of the 
transformational leadership style, which can support successful transition to agile 
methods through a focus on communication and transparency, (b) the need for effective 
risk management, and (c) the interconnection between transformational leadership, 
cognitive style, and project success. Findings also reveal that software development 
project success can be supported through the use of transformational leadership skills 
within the NDM model and the TOC philosophy. With a recognitions-primed decision 
model, continued use of NDM and TOC can support greater understanding and 
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mitigation of decision errors by identifying what works and what does not work in other 
similar situations (Groenendaal & Helsloot, 2016).  
Within the TOC, transformational leadership, in which leaders focus on the 
positive experiences and development of team members, can be used to support more 
positive project outcomes. This is particularly true regarding the ability to meet the 
expectations of transparency and communication, which, in turn, improve resource 
constraints, project costs, project risks, and project scheduling (Parker et al., 2015). The 
use of TOC and transformational leadership skills can therefore build and support high 
performance teams. This is accomplished through a focus on improvement of factors with 
the greatest impact on achieving the overall goal and increasing project performance by 
more effective and successful management of project constraints  
Significance to Practice 
The goal of this study is to educate project management practitioners about the 
importance of transformational leaders’ decisions on project outcome. In particular, it is 
hoped that dissemination of study results will occur so that future researchers and 
organizational leaders may use them to inform others and develop further research. This 
study may inform IT leaders on how managers with a transformational leadership style 
and decision-making process promote a work environment where subordinates are 
satisfied with their leadership and job position. This work environment creates an 
atmosphere where employees want to support project goals and which results in project 
success. With this understanding, organizational leaders may better carry out 
transformational strategies and implement action plans to improve software project 
performance. 
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Conclusions 
This Husserlian phenomenological research study was used to describe the lived 
experiences of 15 participants who used transformational leadership style to manage agile 
software development projects. The inclusion criteria for study participants included: (a) 
software project management experience, (b) minimum of 5 years of project management 
experience, and (c) management of an agile software development project within the past 
2 years. The NDM model and the TOC philosophy were used as the study’s framework to 
determine how the participating project managers made decisions in real life settings and 
to identify the contextual factors that may have influenced those decisions. 
The findings demonstrate that transformational leaders stimulate an environment 
with an uplifting work atmosphere in which team members are fulfilled and product 
development outcomes are successful. These managers also displayed a different 
approach to analyzing and resolving project issues. Based on this study, organizational 
leaders may be able to develop strategies and training programs that facilitate managers’ 
leadership styles to be more transformational, improve project decision making, and 
clarify managers’ project goals in an effort to increase project success rates. 
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Appendix A: Participant Interview Protocol 
Participation in this interview is completely voluntary. The initial questions of the 
interview are focused on demographics to help clarify the participants’ personal 
characteristics. The interview will be audio recorded, but the recording will be done in a 
manner that is confidential, this interview will not be video recorded. The proposed 
interview questions are as follows:  
 
 
1. What constitutes a successful project? 
2. What constitutes a failed project? 
3. Why do some projects fail while others succeed? 
4. What is your understanding of cognitive style and your identified cognitive style? 
5. What is your understanding of transformational leadership? 
6. How does transformational leadership affect making decisions on software projects? 
7. Do you think there is a link between transformational leadership and project manager 
success? 
 
8. Do you think there is a relationship between cognitive style and transformational 
leadership to project success or failure? Please explain your response.  
9. What is your perception of the relationship between your current cognitive style and 
transformational leadership? 
10. How does your current cognitive style and transformational leadership affect software 
project outcome? 
11. Would you agree or disagree that projects with mainly Transformational Project 
Leadership tend to be more or less successful? 
12. As a software project manager, describe the major leadership challenges you face 
leading an agile team that are different from leading teams using other development 
models. 
13. What strategies do you use to address risk factors that could affect the successful 
outcome of your project? 
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14. Do you manage project differently today than you have in the past? Describe how 
your leadership approach is different today than in the past. 
15. Do you have any thoughts, perceptions, insights, or comments about project 
management of agile project not addressed in the questions above? 
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Appendix B: Participant Inclusion/Exclusion Screening Questions 
I’m calling because you expressed interest in my research study evaluating the 
experiences of software project managers influence with transformational leadership and 
cognitive style on agile software project outcome. Can you please take a moment to 
answer the following questions? 
 
Please be advised that all questions are to ensure that you fit the criteria for this research. 
I must stress that all information is confidential and for research participation purposes 
only. 
• What is the name of your organization/agency? 
• What is your organization’s primary field of business or service? 
• How many years have you been with the organization/company? 
• How long have you worked as a software project manager? 
• How many years of experience do you have managing agile development 
projects? 
• Have you managed an agile development project within the last two years? 
• Finally, this question is necessary, in that English is the primary language 
used in the development of the interview questions. Do you understand 
English and speak it fluently? 
The information will assist in identifying if the individual fits the following criteria: 
• Have software project management experience. 
• Have a minimum of 5 years of project management experience.  
• Managed an agile software development project within the past two years 
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Appendix C: Expert Panel E-mail Invitation 
Study Title: The Relationship Between Leadership Style and Cognitive Style to Software 
Project Success 
 
Dear XX, 
 My name is Jacquelyne Wilson, I am a doctoral candidate in the College of 
Management Department at Walden University. I am conducting a dissertation study as 
part of the requirements for my management degree specializing in Information Systems, 
and I would be honored if you could find the time to assist me with the evaluation and 
validation of my qualitative interview tool. The purpose of the qualitative interview is to 
understand the experiences of software project managers regarding the influence 
cognitive style and transformational leadership have on software project outcomes.  
 
The main research question is: What are IT project managers’ attitudes towards, 
perceptions of, and behaviors related to, the use of transformational leadership and 
cognitive styles in agile software development environments? The two sub-questions 
are: (1) What types of cognitive styles are used by IT software development project 
managers for decision-making? and (2) How do managers’ cognitive styles and 
transformational leadership influence their achievement of desired project outcomes? 
 
Panel members must possess experience managing Agile software projects within the last 
two years. If you do not meet this requirement, please feel free to recommend individuals 
who meet the criterion.  
194 
 
 
The qualitative interview is constructed to describe software project managers’ 
experiences of successful project outcome through questions that address the essence of 
project management performance. The draft interview questions are as follows: 
1. What constitutes a successful project? 
2. What constitutes a failed project? 
3. Why do some projects fail while others succeed? 
4. What is your understanding of cognitive style and your identified style? 
5. What is your understanding of transformational leadership? 
6. How does transformational leadership affect making decisions on software 
projects? 
7. What is your understanding of the Iron Triangle or the Triple Constraint as 
defined by the Project Management Institute? 
8. How does the Iron Triangle factor into your decision process? 
9. Do you think there is a relationship between cognitive style and 
transformational leadership to project success or failure? Please explain your 
response. 
10. As a software project manager, describe the major leadership challenges you 
face leading an agile team that are different from leading teams using other 
development models. 
11. What strategies do you use to address risk factors that could affect the 
successful outcome of your project? 
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12. What is your perception of the relationship between your current cognitive 
style and transformational leadership? 
13. How does your cognitive style and transformational leadership affect project 
outcome?  
Expert panel validation of the interview items is critical for effective sampling. The 
qualitative interview analysis form attached is provided to assist you in evaluating the 
content, clarity, and appropriateness of the questions. Once I receive panel members’ 
reviews, I will promptly revise the interview questions as needed. A second e-mail 
correspondence will include edits for panel members’ approval. If you have questions 
regarding my dissertation research, please contact me at (757) 268-1788 or e-mail to 
jacquelyne.wilson@waldenu.edu. 
Thank you in advance for your time and expert input. 
 
Jacquelyne Wilson 
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Appendix D: Post-Interview Bracketing Questions  
 
• Did the interview go the way I anticipated? Why or why not?  
• What resonated with me?  
• Did I obtain material that will produce thick rich descriptions?  
• What can I do better on my next interview? 
 
